REF: PLR2A ER monthly report 2504

Monday 5" May 2025

Senior Environment Manager
Transport for NSW
Parramatta Light Rail

I

Re: Parramatta Light Rail Stage 2 — ER Monthly Report for April
2025

Il submits this report to the Secretary in accordance with:

- Condition A27 (k) of the Conditions of Approval for the Parramatta Light Rail Stage 2 (SSI-10035), ER
is to prepare and submit to the Planning Secretary and other relevant regulatory agencies, for
information, an Environmental Representative Monthly Report, and;

- Asrequired by the appointment as the approved Environmental Representative (DPHI letter, ref: SSI-
10035-PA-8, dated 29/10/2024)

The attached summary details the requirements of the monthly report in accordance with the ER Protocol for
works during the month of April 2025 for the Parramatta Light Rail Stage 2 project.

The report includes information for the following:

- John Holland Group — Stage 2 Enabling Works, Parramatta Light Rail Stage 2
- TfNSW community consultation

Yours sincerely,

|

Environmental Representative



Summary Table for April 2025 — John Holland Group — Stage2A

Key construction activities

ER team: |

Upcoming construction activities,
monthly look ahead

Changes to project:

ER Activities

Site inspections :

Audit

Complaints received

Environmental
Performance/NCR/Incidents

Melrose Park
Vegetation removal works commenced
Geotechnical investigation works continuing
Contamination investigation works ongoing
Wharf Rd turn circle civil works commenced.
Historic heritage investigations of sandstone cess pit in
Melrose Park, found not to be of state significance (local
only).
Ausgrid tower climb completed

Wentworth Point
Vegetation removal works commenced
Geotechnical investigation works continuing (TTL and
bridge span)
Contamination investigation works ongoing with intrusive
works completed in TTL
Access track works ongoing, including the import of rock
Ausgrid tower removal works commenced

TL-05 clearing and investigation works for site compound
establishment (pending CA approval)

SOPA irrigation line capping works

Geotech investigations to continue in Wentworth Point TTL
Historic salvage of heritage sandstone cess pit in Melrose
Park

Waste class investigation works for Viva line replacement
along Wharf Rd, Waratah st and Mary St

Wharf Rd turn circle civil works ongoing

TL-10 carpark included in project boundary

Three site inspections were undertaken by the ER during the
reporting period.

PLR2A003: 3-Apr (Wentworth)
PLR2A004: 10-Apr (Melrose)
PLR2A005: 17-Apr (Wentworth)

Nil audits were undertaken during the reporting period

Three complaints were received during the reporting period as per
the community consultation section of this report.

There was one non-compliance during the reporting period. There
were nil environmental incidents during the reporting period.

Biosecurity EWMS was not provided to TINSW and ER prior
to commencement of construction activities.



Lessons learnt/Opportunities for
Improvement

Changes to Project Plans/Approvals

Meetings attended

Documents reviewed and/or
endorsed by ER this reporting
period

Document issued by ER

Requests or CAR’s by ER

Analysis of monitoring results

There were nil Opportunities for Improvement identified during the
reporting period

Nil changes to project plans/approvals during the reporting period.

Flexibility Provisions:
Ausgrid Tower condition assessment — 3-Apr
SOPA irrigation line works - approved

The ER attended the following meetings during the reporting
period:

3 April — Fortnightly Env Planning meeting

17 April — Fortnightly Env Planning meeting

10-April - HSENgara training

The following documents were received for review by the ER
during the reporting period

EWMS - Works on Waterways and Intertidal areas
EWMS - Biosecurity

OOH approvals:
Nil this reporting period.

Minor Ancillary Facility approval:

MAF Wentworth Point endorsed — 10-Apr
MAF Wentworth Point North reviewed
MAF Hill Road reviewed

Nil this reporting period

Noise monitoring undertaken at Wentworth Point to determine
noise impact for utilities capping works.

Odour monitoring ongoing for Geotech and contamination
works within the TTL

Surface water quality monitoring was completed in
accordance with the SWQMP. Note that project-specific water
quality objectives are being developed
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Figure Two — ER inspection monthly trends



Photos

Inspection PLR2A003, 03/04/2025

Wentworth Point — Tree clearing works taking place

Inspection PLR2A003, 03/04/2025

Wentworth Point — Odour monitoring occurring during drilling



Inspection PLR2A004, 10/04/2025

Melrose Park — Stockpiling area controls installed
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Inspection PLR2A004, 10/04/2025

Melrose Park — Clearing works have commenced, controls installed.
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Inspection PLR2A005, 17/04/2025

Wentworth Point — Correctly installed frog fence

Inspection PLR2A005, 17/04/2025

Wentworth Point — Controls installed at site boundary



Summary Table for April 2025 — Community Consultation

e

Reference Groups

Community Information Events

Complaints:

Enquiries

Construction Notifications
distributed

Fact Sheets
(uploaded to website)

Nil this reporting period

Nil this reporting period

There were three complaints received during the reporting period:
e Hill Road traffic impacts x 2
e Melrose Park ATL impact

There were 6 enquiries received during the reporting period:
o ATL
e General info
e Boat ramp design

There was one construction notification distributed in April for
John Holland Group

e JHO05 — May 2025 notification

e |Installation of River Walk closure signage, Woo-la-ra
carpark closure signage and Ermington Boat Ramp
closure signage

1 online ‘News’ article re Ermington Boat Ramp closure





