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For interpreter services for languages other than English call Translating and 
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If you encounter any difficulties with this document, please contact Parramatta Light 
Rail on our 24-hour community information line (1800 139 389) or email 
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Glossary and Definitions  

Acronym / Term Description  

Aboriginal object The same meaning as in the National Parks and Wildlife Act 1974 (NSW) 

Adjoining or 
adjacent  

bordering; contiguous; not separated by anything of the same kind 

AEP Annual Exceedance Probability or the probability that a flood of a specified 
magnitude will occur within a year 

AG DCCEEW Australian Government Department of Climate Change, Energy, the 

Environment and Water 

AHIMS Aboriginal Heritage Information Management System 

Amendment 
Report 

The Amendment Report submitted to the Planning Secretary under clause 
179(3) of the Environmental Planning and Assessment Regulation 2021 that 
describes amendments to the CSSI. 

At-property 
acoustic treatment 

Includes courtyard walls and building treatments. Building treatments may 
include but are not limited to ventilation, acoustic blinds / curtains, glazing, 
window and door seals, sealing of vents or underfloor areas, shutters and 
secondary glazing 

CBD Central Business District  

CEMF Construction Environmental Management Framework 

CEMP Construction Environmental Management Plan 

CLM Act Contaminated Land Management Act 1997 

CMP Construction Monitoring Programs 

Completion of 
construction 

The date upon which Construction is completed and all requirements of the 
Planning Secretary (if any) have been met. If construction is staged, 
completion of Construction is the date upon which Construction is 
completed and all requirements of the Planning Secretary (if any) have 
been met, in respect of all stages of Construction 

Construction Includes Work required to construct the CSSI as defined in the Project 
Description described in the documents listed in Condition A1 including 
commissioning trials of equipment and temporary use of any part of the 
CSSI, but excluding Low Impact Work which is carried out or completed 
prior to approval of the CEMP and work approved under a Site 
Establishment Management Plan 
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Consultation To provide information and actively engage with and obtain and consider 
feedback from stakeholders during development of post approval 
documents. How the feedback has been considered and whether any 
changes have been made in response to this feedback is then documented 
and communicated back to stakeholders. Consultation should not be limited 
to one-way notification about the project. 

Contractor An organisation which has entered into a contractual agreement with 
TfNSW to deliver contracted works on their behalf. 

CSSI The Critical State Significant Infrastructure, as described in Schedule 1, the 
carrying out of which is approved under the terms of this approval 

Department NSW Department of Planning, Housing and Infrastructure 

DPHI Department of Planning, Housing and Infrastructure (formerly Department 
of Planning, and Environment) 

DPI Fisheries NSW Department of Primary Industries, Fisheries 

DRP Design Review Panel 

EIS The Environmental Impact Statement referred to in Condition A1, submitted 
to the Planning Secretary seeking approval to carry out the development 
described in it, and including any additional information provided by the 
Proponent in support of the application for approval of the project 

EP&A Act  Environmental Planning and Assessment Act 1979 (NSW) 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 
(Commonwealth) 

ER The Environmental Representative(s) for the CSSI approved by the Planning 
Secretary 

Emergency 
Services 

NSW Police, NSW Ambulance, Fire and Rescue NSW, NSW Rural Fire 
Services and NSW State Emergency Service 

Heavy Vehicle Has the same meaning as in the Heavy Vehicle National Law (NSW) 

ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes or threatens to cause 
material harm and which may or may not be or cause a noncompliance 

Land Has the same meaning as the definition of the term in section 1.4 of the 
EP&A Act 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 and in 
relation to a building means the owner of the building 
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Local road Any road that is not defined as a classified road under the Roads Act 1993 

Low Impact Work Includes: 
(a) surveys; 

(b) investigations; 

(c) site establishment work approved under a Site Establishment 
Management Plan; 

(d) minor clearing and relocation of native vegetation, as identified on 
the documents listed in Conditions A1; 

(e) installation of mitigation measures; 

(f) property acquisition adjustments; 

(g) archaeological testing under the Code of practice for archaeological 
investigation of Aboriginal objects in NSW (DECCW, 2010) or 
archaeological monitoring undertaken in association with (a) – (f) 
above to ensure that there is no impact on heritage items; 

(h) Work or uses that the ER has determined will have minimal 
environmental or community impact; and 

(i) maintenance of existing buildings and structures required to 
facilitate the carrying out of CSSI; and  

Notwithstanding the following works are not Low Impact Work: 

(j) where heritage items (excluding those impacted by activities (g), (h) 
and (i) above) threatened species or threatened ecological 
communities (within the meaning of the Biodiversity Conservation 
Act 2016 or Environment Protection and Biodiversity Conservation Act 
1999) are affected or potentially affected by any low impact work, 
that work is Construction, unless otherwise determined by the 
Planning Secretary, following consultation by the Proponent with 
Heritage NSW, BCS or DPI Fisheries (in the case of impact upon fish, 
aquatic invertebrates or marine vegetation); and  

(k) any Work undertaken outside the hours specified in Condition E31 
that exceeds noise management and vibration levels as identified in 
Condition E33(b). 

 

Notes: 
1. Early stages of Work are not necessarily low impact work 
2. Low Impact Works is not Construction as defined by this 

approval 
3. Impacts due to Low Impact Work on heritage items on the State 

Heritage Register must not be greater than “little to no impact” 
as defined in Heritage NSW Material Threshold Policy 

Minister NSW Minister for Planning and Public Spaces 

NML Noise Management Level as defined in the Interim Construction Noise 

Guideline (DECC, 2009) 

OOHW  Out-of-hours work 

Operation The carrying out of the CSSI (whether in full or in part) upon the completion 
of Construction, unless otherwise agreed by the Planning Secretary. 
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Note: There may be overlap between the carrying out of Construction and 
operation if the phases of the development are staged. Commissioning trials of 
equipment and temporary use of any part of the CSSI are within the definition 
of Construction 

Planning Approval  Collective term for the Parramatta Light Rail Stage 2 Environmental Impact 
Statement, Response to Submissions, Amendment Report and 
Infrastructure Approval 

Planning 
Secretary 

Planning Secretary of the Department (or nominee, whether nominated 
before or after the date on which this approval was granted) 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

Proponent The person identified as such in Schedule 1 of this approval and any other 
person carrying out any part of the CSSI from time to time 

RAPs Registered Aboriginal Parties 

Relevant council(s) City of Parramatta, City of Ryde 

Response to 
Submissions 

The Proponent’s response to issues raised in submissions received in 
relation to the application for approval for the CSSI under the EP&A Act 

Sensitive land 
use(s) 

Includes residences, educational institutions (including preschools, schools, 
universities, TAFE colleges), health care facilities (including nursing homes, 
hospitals), religious facilities (including churches), childcare centres and 
passive recreation areas (including outdoor grounds used for teaching). 
Receivers that may be considered to be sensitive include commercial 
premises (including film and television studios, research facilities, 
entertainment spaces, temporary accommodation such as caravan parks 
and camping grounds, restaurants, office premises, and retail spaces) and 
industrial premises as identified by the Planning Secretary 

 

Note: For the purpose of determining appropriate mitigation, a multistorey 

residential flat building must not be counted as one sensitive receiver 

Site Auditor A contaminated land auditor, accredited by the NSW EPA under the CLM 
Act 

SOPA Sydney Olympic Park Authority 

Suitably qualified 
and Experienced 
contaminated land 
consultant(s) 

A contaminated land consultant who meets the competencies outlined in 
the Guideline on the Competencies and Acceptance of Environmental 
Auditors and Related Professionals (Schedule B9) as provided in the ASC 
National Environment Protection (Assessment of Site Contamination) 
Measure 1999 (as amended in 2013). 
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Tree Long lived woody perennial plant greater than (or usually greater than) 3 
metres in height with one or relatively few main stems or trunks (AS4373-
2007 Pruning of amenity trees) 

The project  Parramatta Light Rail Stage 2  

TfNSW  Transport for NSW (the proponent or Principal) 

Work Any physical activity for the purpose of the CSSI including Construction 
and Low Impact Work 
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1 Introduction  
This Staging Report has been developed for the Parramatta Light Rail Stage 2 project (the project). 
It describes how construction of the project will be staged and has been prepared in accordance 
with the Parramatta Light Rail Stage 2 Conditions of Approval (SSI 10035) (Department of Planning, 
Housing and Infrastructure (DPHI), 2024).   

Previously the Staging Report was developed as part of the Response to Submissions Report 
(October, 2023) and has been updated to comply with the Parramatta Light Rail Stage 2 Conditions of 
Approval (SSI 10035) (February, 2024). For more context refer to the Response to Submissions 
Report appendix F, and the project’s Construction Environmental Management Framework (CEMF) 
which is aligned to the Staging Report (this document) with regard to staging and management of 
Construction. 

1.1 Project description  

Parramatta Light Rail will deliver an integrated light rail service that supports population and 
employment growth expected throughout the Greater Parramatta and the Olympic Peninsula 
(GPOP). It will integrate with existing and future modes of transport, including buses, trains, ferries 
and active transport, as well as Sydney Metro West services and the existing road network.  

Parramatta Light Rail Stage 2 will be delivered in stages to ensure the infrastructure needed to 
support growth and development is in place. Stage 2 (the project) will connect the Parramatta CBD 
and Stage 1 to Camellia, Rydalmere, Ermington, Melrose Park, Wentworth Point, Sydney Olympic 
Park and the Carter Street precinct in Lidcombe, adjacent to Sydney Olympic Park. 

Key features of the project 

The project comprises two main elements: 

• Construction of about 10 kilometres of light rail infrastructure between Camellia and the Carter 
Street precinct adjacent to Sydney Olympic Park 

• Operation of about 13 kilometres of light rail alignment between the Parramatta CBD and the 
Carter Street precinct, including a section of infrastructure constructed by Parramatta Light 
Rail Stage 1 between Camellia and the Parramatta CBD. 

Light rail track and bridges 

• A new 10 kilometre long dual light rail track, with 14 stops, between the Parramatta Light Rail 
Stage 1 line in Camellia and the Carter Street precinct, adjacent to Sydney Olympic Park 

• Two bridges over the Parramatta River between Camellia and Rydalmere, and between Melrose 
Park and Wentworth Point 

• A bridge over Silverwater Road between Rydalmere and Ermington 

• Other bridge works in Ken Newman Park and Sydney Olympic Park. 

Active and public transport integration  

• About 9.5 kilometres of new active transport links between Camellia and the Carter Street 
precinct, which will connect with the existing cycling and pedestrian network 

• Interchanges with other forms of public transport, including trains, ferries, buses and Sydney 
Metro West, with the main interchanges located in the Parramatta CBD, Rydalmere and Sydney 
Olympic Park 

• A shared light rail and pedestrian zone (no through vehicle access) within Sydney Olympic Park 
along Dawn Fraser Avenue between Australia Avenue and Olympic Boulevard  

https://www.planningportal.nsw.gov.au/major-projects/projects/parramatta-light-rail-stage-2
https://www.planningportal.nsw.gov.au/major-projects/projects/parramatta-light-rail-stage-2
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=EXH-50335709%2120231004T050810.128%20GMT
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• Bus access over the proposed bridge between Melrose Park and Wentworth Point. 

Other works 

Works proposed to support the project’s operation: 

• Turnback facilities, including along part of Macquarie Street in the Parramatta CBD  

• Adjustments to the Parramatta Light Rail stabling and maintenance facility at Camellia  

• Five new traction power substations to convert electricity to a form suitable for use by light rail 
vehicles 

New and improved open spaces and recreation facilities at Eric Primrose Reserve, Ken Newman 
Park and the Atkins Road stop. 
 
The project is shown on Figure 1-1. 
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Figure 1-1: The Parramatta Light Rail Stage 2 project 
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1.2 Statutory context  

The Parramatta Light Rail Stage 2 project is declared State Significant Infrastructure in accordance 
with the Environmental Planning and Assessment Act 1979 (EP&A Act). It is classified as Critical 
State Significant Infrastructure (CSSI). 

As State Significant Infrastructure, the project requires approval from the NSW Minister for 
Planning and Public Spaces. An Environmental Impact Statement (EIS) is required to support the 
approval application for State Significant Infrastructure under the EP&A Act. The Parramatta Light 
Rail Stage 2 Environmental Impact Statement (EIS) (Transport for NSW, 2022) assessed impacts for 
the project and was on public exhibition from 9 November to 16 December 2022. The project was 
approved by the Minister on the 22 February 2024 (SSI 10035). 

The Planning Approval (including Infrastructure Approval SSI 10035, related environmental 
assessment documents and amendment report) is located at Department of Planning, Housing and 
Infrastructure’s major projects website: 

https://www.planningportal.nsw.gov.au/major-projects/projects/parramatta-light-rail-stage-2 

The project has also been determined to be a controlled action under the Environment Protection and 
Biodiversity Conservation Act 1999 (Commonwealth) (EPBC Act) and approval (2022/09300) from the 
Australian Government Minister for the Department of Climate Change, Energy, the Environment 
and Water (AG DCCEEW) was granted on the 19 April 2024. 

This Staging Report identifies how Transport for NSW (TfNSW), and its contractors will stage the 
project’s construction and operation of Stage 2 and comply with the updated mitigation measures 
within Appendix B of the Response to Submissions. 

1.2.1 Exempt and complying development 

Exempt development does not require assessment under Part 4 or Part 5 of the EP&A Act. Exempt 
development is defined in the State Environmental Planning Policy (Planning Systems) 2021, the 
State Environmental Planning Policy (Transport and Infrastructure) 2021, the State Environmental 
Planning Policy (Exempt and Complying Development Codes) 2008 and under relevant Local 
Environmental Plans. The State Environmental Planning Policy (Exempt and Complying 
Development Codes) 2008 also defines complying development. In situations where work is carried 
out as exempt or complying development, it is not part of the project and is not covered by this 
Staging Report.  

Examples of exempt activities include investigations (including geotechnical and other testing, 
surveying and the placement of survey marks, and sampling), demolition of buildings or structures 
and installation of fences. 

State Environmental Planning Policy (Planning Systems) 2021, schedule 5, clause 35 also excludes 
the following activities from the project: surveys, test drilling, test excavations, geotechnical 
investigations, or other tests, sampling, or investigation for the purposes of the design or 
assessment of the project.   

Each stage may utilise exempt provisions available under the State Environmental Planning Policies 
and planning instruments, subject to due diligence and environmental assessments of exempt 
development works being undertaken by TfNSW and its contractors prior to works commencing. 

https://www.planningportal.nsw.gov.au/major-projects/projects/parramatta-light-rail-stage-2
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1.3 Proponent and delivery  

The proponent for the Parramatta Light Rail Stage 2 is Transport for NSW (TfNSW). The detailed 
design, construction, maintenance and operation of the project is being delivered through separate 
contracts on behalf of TfNSW. 

1.4 Purpose of this Staging Report  

The purpose of this Staging Report is to provide an outline of the proposed staging of works for the 
CSSI. This document describes how and when the Conditions of Approval (CoA) will be addressed 
by each stage (or package) throughout construction of the CSSI. 

This Staging Report has been prepared and structured to address the staging requirements in CoA 
A14, A15 and A17. 

This Staging Report has been prepared to allow TfNSW to construct the project in stages. It: 

• Describes the construction stages, including details of works and activities to be carried out in 
each stage and general timing 

• Describes the operational stages, including details of activities to be carried out in each stage 
and the general timing 

• Identifies how the mitigation measures will be complied with across and between each of the 
stages of the project  

• Identifies how cumulative impacts arising from the proposed staging will be managed.  

The Staging Report has been developed in accordance with the Parramatta Light Rail Stage 2 
Conditions of Approval (SSI 10035)(refer to Table 1-1).  
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Table 1-1: Conditions of approval relevant to the Staging Report 

ID Condition  Document 
Reference  

How addressed  

A14 The CSSI may be 
constructed and 
operated in stages 
(including but not 
limited to temporal, 
location or activity-
based staging). 
Where staged 
Construction 
and/or Operation is 
proposed, a 
Staging Report (for 
either or both 
Construction and 
Operation as the 
case may be) must 
be prepared. The 
Staging Report 
must be endorsed 
by the ER and then 
submitted to the 
Planning Secretary 
for information no 
later than one (1) 
month before the 
commencement of 
Construction of the 
first of the 
proposed stages of 

Section 2 The purpose of this Staging Report is to provide an outline of the proposed staging of construction of the 
project. Construction of the project will be implemented in two stages (described in section 2), including sub-
stages. It will be submitted to the Department of Planning, Housing and Infrastructure a month prior to the 
comments of Construction. 

 

Should TfNSW decide to stage operation of the project at a later date, or otherwise amend the staging 
approach, this Staging Report will be revised, endorsed by the Environmental Representative (ER) and 
submitted to the Department of Planning, Housing and Infrastructure prior to the commencement of the 
operational stage.  
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ID Condition  Document 
Reference  

How addressed  

Construction (or if 
only staged 
Operation is 
proposed, one (1) 
month before the 
commencement of 
Operation of the 
first of the 
proposed stages of 
Operation),or as 
required by 
Condition A19. 

 

Note: Unless 
otherwise specified 
in this approval, 
early works are a 
stage of 
construction to be 
Low Impact Work. 

A15 The Staging Report 
must: 

(a) if staged 
Construction is 
proposed, set 
out how the 
Construction of 
the whole of 
the CSSI will 

Section 2 Details of the two construction stages, including sub-stages are provided in section 2. Whilst commencing at 
different times, each stage will have periods during which the works will overlap. 

The proposed timing for each stage of the project is outlined in section 2. 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

be staged, 
including 
details of work 
and activities 
to be carried 
out in each 
stage and the 
general timing 
of when 
construction of 
each stage will 
commence and 
finish; 

 (b) if staged 
Operation is 
proposed, set 
out how the 
Operation of 
the whole of 
the CSSI will 
be staged, 
including 
details of Work 
or other 
activities to be 
carried out in 
each stage and 
the general 
timing of when 
operation of 

N/A Staged operation is not currently proposed for the project. 

Should TfNSW decide to stage operation of the project at a later date this Staging Report will be revised, 
endorsed by the Environmental Representative and submitted to the Department of Planning, Housing and 
Infrastructure prior to the commencement of the operational stage. 
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ID Condition  Document 
Reference  

How addressed  

each stage will 
commence and 
finish (if 
relevant); 

 (c) specify how 
compliance 
with conditions 
will be 
achieved 
across and 
between each 
of the stages of 
the CSSI; and 

Section 3 Section 3 outlines how the Conditions of Approval (CoA) and Mitigation Measures will be addressed across 
each stage of the project. 

Table 3-1: Applicability of PLR2 Conditions of Approval (CoA) to each stage.  

 

CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

GENERAL 

 A1 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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ID Condition  Document 
Reference  

How addressed  

 A2 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A3 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A4 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A5 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A6 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A7 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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ID Condition  Document 
Reference  

How addressed  

FLEXIBILITY PROVISIONS 

 A8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

TIMING AND APPROVALS 

 A9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 A10 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 A11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

EVIDENCE OF CONSULTATION 

 A12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

ARCHAEOLOGICAL REMEDIATION 
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ID Condition  Document 
Reference  

How addressed  

 A13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

STAGING 

Staging the 
delivery of the 
CSSI 

A14 Design Applicable Applicable Applicable Applicable 

 A15 Design Applicable Applicable Applicable Applicable 

 A16 Design Applicable Applicable Applicable Applicable 

 A17 Design Applicable Applicable Applicable Applicable 

 A18 Design Applicable Applicable Applicable Applicable 

Staging, 
Combining and 
Updating 
Strategies, Plans 
and Programs 

A19 Design Applicable Applicable Applicable Applicable 

 A20 Design Applicable Applicable Applicable Applicable 

OPTIONS ANALYSIS 
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ID Condition  Document 
Reference  

How addressed  

Macquarie Street 
Turnback 

A21 Design N/A N/A N/A Applicable 

Rydalmere 
Substations 

A22 Design N/A N/A N/A Applicable 

INDEPENDENT APPOINTMENTS 

 A23 Design Applicable Applicable Applicable Applicable 

 A24 Design Applicable Applicable Applicable Applicable 

 A25 Design Applicable Applicable Applicable Applicable 

 A26 Design Applicable Applicable Applicable Applicable 

ENVIRONMENTAL REPRESENTATIVE 

 A27 Design Applicable Applicable Applicable Applicable 

 A28 Design Applicable Applicable Applicable Applicable 

 A29 Design Applicable Applicable Applicable Applicable 

 A30 Design Applicable Applicable Applicable Applicable 

 A31 Design Applicable Applicable Applicable Applicable 

ACOUSTICS ADVISOR 
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ID Condition  Document 
Reference  

How addressed  

 A32 Design Applicable Applicable Applicable Applicable 

 A33 Design Applicable Applicable Applicable Applicable 

 A34 Design Applicable Applicable Applicable Applicable 

 A35 Design Applicable Applicable Applicable Applicable 

NOTIFICATION OF COMMENCEMENT 

 A36 Pre-
Construction, 
Construction, 
Operation 

Applicable Applicable Applicable Applicable 

 A37 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

AUDITING 

 A38 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A39 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A40 Construction, 
operation 

Applicable Applicable Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

 A41 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A42 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A43 Operation N/A N/A  N/A Applicable 
to Operation 
only 

INCIDENT AND NON-COMPLIANCE NOTIFICATION AND REPORTING 

Incident 
Notification, 
Reporting and 
Response 

A44 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A45 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Non-compliance 
Notification 

A46 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A47 Pre-
construction, 

Applicable Applicable Applicable Applicable 
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ID Condition  Document 
Reference  

How addressed  

construction, 
operation 

IDENTIFICATION OF WORK 

 A48 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Community 
Communication 
Strategy 

B1 Design Applicable Applicable Applicable Applicable 

 B2 Design Applicable Applicable Applicable Applicable 

 B3 Design Applicable Applicable Applicable Applicable 

 B4 Design Applicable Applicable Applicable Applicable 

COMPLAINTS MANAGEMENT SYSTEM 

 B5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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ID Condition  Document 
Reference  

How addressed  

 B6 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B7 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Community 
Complaints 
Mediator 

B10 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 B11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 B13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B14 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

PROVISION OF ELECTRONIC INFORMATION 

 B15 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B16 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

Construction 
Environmental 
Management 
Framework 

C1 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 C2 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

 C3 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SITE ESTABLISHMENT WORK 

Ancillary Facility 
Site 
Establishment 
Management 
Plan 

C4 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Use of 
Decommissioning 
of Ancillary 
Facility 

C5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 C6 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Minor Ancillary 
Facilities 

C7 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Boundary 
screening 

C8 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 
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Construction 
Environmental 
Management 
Plan 

C9 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C10 Design Applicable Applicable Applicable Applicable 

 C11 Design Applicable Applicable Applicable Applicable 

 C12 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C13 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C14 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C15 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C16 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C17 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C18 Pre-
Construction 

Applicable Applicable Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

 C19 Pre-
Construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION MONITORING PROGRAMS 

 C20 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C21 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C22 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C23 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C24 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 
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 C25 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C26 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C27 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C28 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

 D1 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D2 Operation N/A N/A N/A Applicable 
to Operation 
stage only 
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 D3 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D4 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D5 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D6 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D7 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D8 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

AIR QUALITY AND ODOUR 

 E1 Construction, 
Operation 

Applicable Applicable Applicable Applicable 

BIODIVERSITY 
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Biodiversity 
Credits 

E2 Design Applicable Applicable Applicable Applicable 

 E3 Design Applicable Applicable Applicable Applicable 

 E4 Design Applicable Applicable Applicable Applicable 

 E5 Design Applicable Applicable Applicable Applicable 

Key Fish Habitat E6 Design Applicable Applicable Applicable Applicable 

 E7 Design Applicable Applicable Applicable Applicable 

Unexpected 
Finds Protocol 

E8 Pre-
construction, 
Construction 

Applicable Applicable Applicable Applicable 

Re-use of Timber E9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

FLOODING 

 E10 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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Flooding 
Management 
Objectives 

E11 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E12 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E13 Construction Applicable Applicable Applicable Applicable 

HERITAGE 

 E14 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E15 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E16 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E17 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E18 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E19 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Environmental 
Heritage 

E20 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E21 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E22 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E23 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E24 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E25 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E26 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Aboriginal 
Cultural Heritage 

E27 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E28 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

 E29 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

NOISE AND VIBRATION 

Land Use Survey E30 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Work Hours E31 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Highly Noise 
Intensive Work 

E32 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Variation to Work 
Hours 

E33 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Out-Of-Hours 
Work Protocol – 
Works Not 

E34 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
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Subject to an 
EPL 

Construction 
works only 

Construction 
Noise 
Management 
Levels and 
Vibration Criteria 

E35 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E36 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E37 Construction Applicable Applicable Applicable Applicable 

 E38 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E39 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E40 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E41 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Noise and 
Vibration 
Mitigation and 
Management 

E42 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Vibration 
Mitigation – 
Heritage 

E43 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E44 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E45 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Utility 
Coordination and 
Respite 

E46 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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Out-of-Hours 
Works Periods 
and Mitigation 

E47 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Operational 
Noise and 
Vibration 
Mitigation 
Measures 

E48 Design, pre-
construction, 
construction, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E49 Design, 
operation 

N/A Applicable Applicable Applicable 
to Operation 
stage only 

 E50 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E51 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

Operational 
Noise and 
Vibration 
Validation 

E52 Operation N/A N/A N/A Applicable 
to Operation 
stage only 
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Operational 
Noise and 
Vibration 
Compliance 
Report 

E53 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

PLACE, DESIGN AND VISUAL AMENITY 

Construction 
Sites 

E54 Construction Applicable Applicable  Applicable Applicable 
to 
Construction 
works only 

Driver Facilities E55 Design N/A N/A N/A Applicable 
to 
Construction 
works only 

Design Outcomes E56 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E57 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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Lighting and 
Security 

E58 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E59 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Active Transport 
Facilities 

E60 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Design Review 
Panel and Design 
Review 

E61 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E62 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E63 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E64 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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Operation of the 
Design Review 
Process 

E65 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E66 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E67 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E68 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E69 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E70 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Place, Design 
and Landscape 
Plan 

E71 Construction, 
operation 

Applicable Applicable Applicable Applicable 
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 E72 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E73 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Tree 
Management 

E74 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E75 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E76 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E77 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E78 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E79 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E80 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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Operational 
Maintenance 

E81 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E82 Construction, 
operation 

Applicable Applicable Applicable Applicable 

LAND USE AND PROPERTY 

 E83 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E84 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E85 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E86 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Condition Survey E87 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E88 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E89 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SOCIAL 

Boat Trailer 
Parking 

E90 Construction N/A Applicable Applicable N/A 

 E91 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E92 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Event 
Management 

E93 Construction N/A N/A N/A Applicable 
to 
Construction 
works only 

CONTAMINATION AND SOILS 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

 E94 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Role of Site 
Auditor 

E95 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E96 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E97 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Contamination 
Investigations 

E98 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E99 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E100 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E101 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Site Audit 
Statements 

E102 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E103 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E104 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E105 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E106 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Unexpected 
Finds 

E107 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SUSTAINABILITY 

 E108 Design, Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E109 Design Applicable Applicable Applicable Applicable 

 E110 Construction, 
operation 

Applicable Applicable Applicable Applicable 

TRAFFIC AND TRANSPORT 

Construction 
traffic 
management 

E111 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E112 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E113 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Road Dilapidation E114 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E115 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Construction 
Parking 
Management 

E116 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E117 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 E118 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Access to 
Property and 
Businesses 

E119 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cyclist Access 

E120 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E121 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cycling 
Infrastructure 
Strategy 

E122 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Road Safety E123 Design Applicable Applicable Applicable Applicable 

 E124 Design Applicable Applicable Applicable Applicable 

Road Network 
Performance 

E125 Design, pre-
construction, 

Applicable Applicable Applicable Applicable 
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construction, 
operation 

 E126 Operation N/A N/A N/A Applicable 
to 
operations 
only 

 E127 Operation N/A N/A N/A Applicable 
to 
operations 
only 

Public Transport – 
Construction 

E128 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E129 Operation N/A N/A N/A Applicable 
to 
operations 
only 

UTILITIES MANAGEMENT 

Utilities 
Management 
Strategy 

E130 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 E131 Pre-
construction, 
construction 

Applicable  Applicable Applicable Applicable 

WASTE 

 E132 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E133 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E134 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E135 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

HAZARDS 
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 E136 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E137 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

WATER 

 E138 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Construction 
Requirements 

E139 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E140 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Groundwater E141 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 identifies the mitigation measures applicable to the stages of the project. 

Stormwater 
Drainage 

E142 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E143 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E144 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 (d) set out 
mechanisms 
for managing 
any cumulative 
impacts arising 
from the 
proposed 
staging. 

 

Note: A Staging 
Report may reflect the 
staged construction 

Section 
2.5 

Mechanisms in place to manage cumulative impacts are described in section 2.5. 
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and operation of the 
project through 
geographical 
activities, temporal 
activities, or activity-
based contracting and 
staging. 

A16 Where staging is 
proposed, the CSSI 
must be staged in 
accordance with 
the Staging Report. 

This table  This document will outline the timing of the construction and operation stages for the project, as updated at 
the time of receiving planning approval and per the Conditions of Approval (February, 2024). The project will 
be staged in accordance with the approved Staging Report per Condition A16. 

A17 Where staging is 
proposed, the 
terms of this 
approval that apply 
or are relevant to 
the Work or 
activities to be 
carried out in a 
specific stage must 
be complied with at 
the relevant time 
for that stage. 

Section 
4.2 

Table 3-1: Applicability of PLR2 Conditions of Approval (CoA) to each stage.  

 

CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

GENERAL 
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 A1 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A2 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A3 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A4 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A5 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A6 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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 A7 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

FLEXIBILITY PROVISIONS 

 A8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

TIMING AND APPROVALS 

 A9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 A10 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 A11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

EVIDENCE OF CONSULTATION 
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 A12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

ARCHAEOLOGICAL REMEDIATION 

 A13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

STAGING 

Staging the 
delivery of the 
CSSI 

A14 Design Applicable Applicable Applicable Applicable 

 A15 Design Applicable Applicable Applicable Applicable 

 A16 Design Applicable Applicable Applicable Applicable 

 A17 Design Applicable Applicable Applicable Applicable 

 A18 Design Applicable Applicable Applicable Applicable 

Staging, 
Combining and 
Updating 
Strategies, Plans 
and Programs 

A19 Design Applicable Applicable Applicable Applicable 
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 A20 Design Applicable Applicable Applicable Applicable 

OPTIONS ANALYSIS 

Macquarie Street 
Turnback 

A21 Design N/A N/A N/A Applicable 

Rydalmere 
Substations 

A22 Design N/A N/A N/A Applicable 

INDEPENDENT APPOINTMENTS 

 A23 Design Applicable Applicable Applicable Applicable 

 A24 Design Applicable Applicable Applicable Applicable 

 A25 Design Applicable Applicable Applicable Applicable 

 A26 Design Applicable Applicable Applicable Applicable 

ENVIRONMENTAL REPRESENTATIVE 

 A27 Design Applicable Applicable Applicable Applicable 

 A28 Design Applicable Applicable Applicable Applicable 

 A29 Design Applicable Applicable Applicable Applicable 

 A30 Design Applicable Applicable Applicable Applicable 
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 A31 Design Applicable Applicable Applicable Applicable 

ACOUSTICS ADVISOR 

 A32 Design Applicable Applicable Applicable Applicable 

 A33 Design Applicable Applicable Applicable Applicable 

 A34 Design Applicable Applicable Applicable Applicable 

 A35 Design Applicable Applicable Applicable Applicable 

NOTIFICATION OF COMMENCEMENT 

 A36 Pre-
Construction, 
Construction, 
Operation 

Applicable Applicable Applicable Applicable 

 A37 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

AUDITING 

 A38 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A39 Construction, 
operation 

Applicable Applicable Applicable Applicable 
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 A40 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A41 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A42 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A43 Operation N/A N/A  N/A Applicable 
to Operation 
only 

INCIDENT AND NON-COMPLIANCE NOTIFICATION AND REPORTING 

Incident 
Notification, 
Reporting and 
Response 

A44 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A45 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Non-compliance 
Notification 

A46 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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 A47 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

IDENTIFICATION OF WORK 

 A48 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Community 
Communication 
Strategy 

B1 Design Applicable Applicable Applicable Applicable 

 B2 Design Applicable Applicable Applicable Applicable 

 B3 Design Applicable Applicable Applicable Applicable 

 B4 Design Applicable Applicable Applicable Applicable 

COMPLAINTS MANAGEMENT SYSTEM 

 B5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 B6 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B7 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Community 
Complaints 
Mediator 

B10 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 B11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 B13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B14 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

PROVISION OF ELECTRONIC INFORMATION 

 B15 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B16 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

Construction 
Environmental 
Management 
Framework 

C1 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 C2 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 C3 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SITE ESTABLISHMENT WORK 

Ancillary Facility 
Site 
Establishment 
Management 
Plan 

C4 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Use of 
Decommissioning 
of Ancillary 
Facility 

C5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 C6 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Minor Ancillary 
Facilities 

C7 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Boundary 
screening 

C8 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 
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Construction 
Environmental 
Management 
Plan 

C9 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C10 Design Applicable Applicable Applicable Applicable 

 C11 Design Applicable Applicable Applicable Applicable 

 C12 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C13 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C14 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C15 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C16 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C17 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C18 Pre-
Construction 

Applicable Applicable Applicable Applicable 
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 C19 Pre-
Construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION MONITORING PROGRAMS 

 C20 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C21 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C22 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C23 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C24 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 
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 C25 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C26 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C27 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C28 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

 D1 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D2 Operation N/A N/A N/A Applicable 
to Operation 
stage only 
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 D3 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D4 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D5 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D6 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D7 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D8 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

AIR QUALITY AND ODOUR 

 E1 Construction, 
Operation 

Applicable Applicable Applicable Applicable 

BIODIVERSITY 
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Biodiversity 
Credits 

E2 Design Applicable Applicable Applicable Applicable 

 E3 Design Applicable Applicable Applicable Applicable 

 E4 Design Applicable Applicable Applicable Applicable 

 E5 Design Applicable Applicable Applicable Applicable 

Key Fish Habitat E6 Design Applicable Applicable Applicable Applicable 

 E7 Design Applicable Applicable Applicable Applicable 

Unexpected 
Finds Protocol 

E8 Pre-
construction, 
Construction 

Applicable Applicable Applicable Applicable 

Re-use of Timber E9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

FLOODING 

 E10 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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Flooding 
Management 
Objectives 

E11 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E12 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E13 Construction Applicable Applicable Applicable Applicable 

HERITAGE 

 E14 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E15 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E16 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E17 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E18 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E19 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Environmental 
Heritage 

E20 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E21 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E22 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E23 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E24 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E25 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E26 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Aboriginal 
Cultural Heritage 

E27 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E28 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E29 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

NOISE AND VIBRATION 

Land Use Survey E30 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Work Hours E31 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Highly Noise 
Intensive Work 

E32 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Variation to Work 
Hours 

E33 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Out-Of-Hours 
Work Protocol – 
Works Not 

E34 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
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Subject to an 
EPL 

Construction 
works only 

Construction 
Noise 
Management 
Levels and 
Vibration Criteria 

E35 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E36 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E37 Construction Applicable Applicable Applicable Applicable 

 E38 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E39 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E40 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E41 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Noise and 
Vibration 
Mitigation and 
Management 

E42 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Vibration 
Mitigation – 
Heritage 

E43 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E44 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E45 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Utility 
Coordination and 
Respite 

E46 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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Out-of-Hours 
Works Periods 
and Mitigation 

E47 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Operational 
Noise and 
Vibration 
Mitigation 
Measures 

E48 Design, pre-
construction, 
construction, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E49 Design, 
operation 

N/A Applicable Applicable Applicable 
to Operation 
stage only 

 E50 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E51 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

Operational 
Noise and 
Vibration 
Validation 

E52 Operation N/A N/A N/A Applicable 
to Operation 
stage only 
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Operational 
Noise and 
Vibration 
Compliance 
Report 

E53 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

PLACE, DESIGN AND VISUAL AMENITY 

Construction 
Sites 

E54 Construction Applicable Applicable  Applicable Applicable 
to 
Construction 
works only 

Driver Facilities E55 Design N/A N/A N/A Applicable 
to 
Construction 
works only 

Design Outcomes E56 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E57 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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Lighting and 
Security 

E58 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E59 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Active Transport 
Facilities 

E60 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Design Review 
Panel and Design 
Review 

E61 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E62 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E63 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E64 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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Operation of the 
Design Review 
Process 

E65 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E66 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E67 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E68 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E69 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E70 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Place, Design 
and Landscape 
Plan 

E71 Construction, 
operation 

Applicable Applicable Applicable Applicable 
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 E72 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E73 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Tree 
Management 

E74 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E75 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E76 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E77 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E78 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E79 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E80 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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Operational 
Maintenance 

E81 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E82 Construction, 
operation 

Applicable Applicable Applicable Applicable 

LAND USE AND PROPERTY 

 E83 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E84 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E85 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E86 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Condition Survey E87 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E88 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E89 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SOCIAL 

Boat Trailer 
Parking 

E90 Construction N/A Applicable Applicable N/A 

 E91 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E92 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Event 
Management 

E93 Construction N/A N/A N/A Applicable 
to 
Construction 
works only 

CONTAMINATION AND SOILS 
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 E94 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Role of Site 
Auditor 

E95 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E96 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E97 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Contamination 
Investigations 

E98 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E99 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E100 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E101 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Site Audit 
Statements 

E102 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E103 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E104 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E105 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E106 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Unexpected 
Finds 

E107 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SUSTAINABILITY 

 E108 Design, Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E109 Design Applicable Applicable Applicable Applicable 

 E110 Construction, 
operation 

Applicable Applicable Applicable Applicable 

TRAFFIC AND TRANSPORT 

Construction 
traffic 
management 

E111 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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 E112 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E113 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Road Dilapidation E114 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E115 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Construction 
Parking 
Management 

E116 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E117 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 E118 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Access to 
Property and 
Businesses 

E119 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cyclist Access 

E120 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E121 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cycling 
Infrastructure 
Strategy 

E122 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Road Safety E123 Design Applicable Applicable Applicable Applicable 

 E124 Design Applicable Applicable Applicable Applicable 

Road Network 
Performance 

E125 Design, pre-
construction, 

Applicable Applicable Applicable Applicable 
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construction, 
operation 

 E126 Operation N/A N/A N/A Applicable 
to 
operations 
only 

 E127 Operation N/A N/A N/A Applicable 
to 
operations 
only 

Public Transport – 
Construction 

E128 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E129 Operation N/A N/A N/A Applicable 
to 
operations 
only 

UTILITIES MANAGEMENT 

Utilities 
Management 
Strategy 

E130 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 E131 Pre-
construction, 
construction 

Applicable  Applicable Applicable Applicable 

WASTE 

 E132 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E133 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E134 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E135 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

HAZARDS 
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 E136 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E137 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

WATER 

 E138 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Construction 
Requirements 

E139 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E140 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Groundwater E141 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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 identifies the Conditions of Approval and Mitigation Measures that are triggered or not triggered by the 
specific construction stages of the project.  

Stormwater 
Drainage 

E142 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E143 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E144 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

A18 Where changes are 
proposed to the 
staging of 
Construction or 
Operation, a 
revised Staging 
Report must be 
prepared, endorsed 
by the ER and 
submitted to the 
Planning Secretary 

Section 4 Should TfNSW decide to amend staging of the construction or operation of the project at a later date, this 
Staging Report will be revised, endorsed by the Environmental Representative and submitted to the 
Department of Planning, Housing and Infrastructure a month prior to the commencement of the stage. 



 

 

Transport 
for NSW 

OFFICIAL 

ID Condition  Document 
Reference  

How addressed  

no later than one (1) 
month before the 
proposed change in 
the staging.  

A20 If a Construction 
Environmental 
Management 
Framework (CEMF) 
is submitted for 
approval under 
Condition C1, the 
Staging Report 
must be submitted 
before or with the 
CEMF, i.e. no later 
than one (1) month 
before the 
lodgement of any 
CEMP, CEMP sub 
plan or CMP to the 
Planning Secretary 
for approval. 

This table A Construction Environmental Management Framework has been developed for the project. It will be 
submitted for Secretary approval under Condition C1. 
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2 Project staging  
This section outlines how construction of the project will be staged.  

To construct the project in minimum, reasonable and practicable time, the core principles of the 
Staging Report, are: 

1. Align the construction of broader project with market capacity.  
2. Allow low impact work with negligible environmental impact to progress ahead of construction. 
3. Prioritise low and medium risk construction works in advance of the main high-risk construction 

works to minimise disruption to receivers. 
4. Where practicable, coordinate works to manage cumulative impacts of the project and, if 

reasonable, other local construction projects. 

It is envisaged that the project will be constructed in two stages, Stage A and Stage B (see section 
2.2), with substages. Commencing at different times, each stage will have periods during which the 
works will overlap. The substages have been staged during construction to meet the core principles 
of this Staging Report as noted above.  

2.1 Low impact works 

Some works will be undertaken outside the stages (A and B) and substages identified or as ‘exempt 
development’ in accordance with section 76(2) of the EP&A Act. ‘Exempt development’ is discussed 
further in section 1.2.1.  

Where works are undertaken outside of Stage A and Stage B identified in section 2.2 but are still 
part of the project, these ‘low impact works’ will not be defined as ‘Construction’ in accordance with 
the definition of ‘Construction’ provided in the Parramatta Light Rail Stage 2 Conditions of Approval 
(SSI 10035). 

The following actions will be undertaken prior to the commencement of the proposed low impact 
works:  

• Consideration of relevant regulatory requirements   

• Identification of relevant updated mitigation measures  

• Preparation of a low impact works approval form by the relevant contractor and for review and 
approval by TfNSW to confirm that the works do not represent ‘Construction’ in accordance with 
the Parramatta Light Rail Stage 2 Conditions of Approval (SSI 10035). This application must 
include (as a minimum):   
o A detailed description of the proposed works 
o An environmental risk assessment (including identification of actual and potential 

environmental impacts) 
o Identification of mitigation measures to be implemented to address any actual or potential 

environmental risks and/or impacts (including details on community consultation relevant to 
the works) 

o An environmental control map 
o Endorsement by the Environmental Representative (as required). 

2.2 Construction staging  

Construction of the project will be staged to align with the procurement and delivery strategy for 
the project, and achieve project completion in the minimum, practically reasonable time, while 
managing community and environmental impacts using suitably qualified and experienced 
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contractors for specialised components. To achieve this, the project will be constructed in two 
stages (refer to Figure 2-1): 

• Stage A – Bridge between Melrose Park and Wentworth Point  

• Stage B – Main alignment construction works and supply, operate and maintain system works. 

Each contractor (including sub-contractors) and TfNSW are responsible for complying with relevant 
requirements of the EIS, Response to Submissions, Amendment Report and Infrastructure Approval 
for the project (collectively referred to as the planning approval). An allocation of responsibilities is 
defined in contracts between TfNSW and the contractors.  

Coordination of work under each of the stages is further discussed in section 3, including the 
proponent’s role in ensuring compliance (section 3.2), and the approach for managing cumulative 
impacts is outlined in section 2.5. 

The staged commencement of works will mean that development and submission for approval 
(where applicable) of project plans (environmental management plans, sub plans and reports) will 
also be staged and reflect the complexity and degree of environmental risk associated with each 
stage of the project. Plans relating to activities commencing later in the project will be prepared 
and submitted prior to those stages commencing (and will exclude activities already undertaken, as 
applicable). 

 

Figure 2-1: Summary of project stages by geographic location 

2.2.1 Stage A – Bridge between Melrose Park and Wentworth Point  

Stage A of the project will include construction of the bridge between Melrose Park and Wentworth 
Point. The broad extent of the work area is shown in Figure 2-2. By building this bridge over the 
Parramatta River and its approaches first, TfNSW will align construction of the broader project with 
market capacity.  

Stage A has been broken into three substages of work (which may be carried out concurrently, or as 
a combined stage):  

• Substage A1 – Pre-construction, including heritage investigations and low impact works (mid-
February 2025 – mid-March 2025); 

• Substage A2 – Preliminary construction works, including utility works, temporary works (non-
marine), ongoing site establishment and investigations (late-February 2025 – late-April 2025);   
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• Substage A3 – Main construction works and testing and commissioning, including marine works, 
bridge construction and all other construction activities (April 2025 – December 2028).  

 

Figure 2-2: Extent of works for Stage A – Bridge between Melrose Park and Wentworth Point 

2.2.1.1 Substage A1 – Pre-construction works 
Works undertaken in Substage A1 are required to provide additional design information; inform 
heritage, contamination and other environmental investigations; and enable the area for 
construction. The pre-construction, including heritage investigations and low impact works 
substage activities meet the “low impact work” definition within the Parramatta Light Rail Stage 2 
Conditions of Approval and therefore are not classified as “Construction”. This CEMF does not apply 
to “low impact works” and therefore a CEMP is not required to be prepared for this substage. 
However, TfNSW will use a low impact works approval process to manage these low impact works, 
consistent with the definition of Low Impact Works of the CSSI, such as seeking ER approval were 
relevant. 

In accordance with the definition of Low Impact Work, the activities that are proposed to be 
undertaken before construction works commence will include:  

a) surveys; 
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b) investigations; 
c) site establishment work approved under a Site Establishment Management Plan; 
d) minor clearing and relocation of native vegetation, as identified in the documents listed with 

Condition A1; 
e) installation of mitigation measures; 
f) property acquisition adjustment works; 
g) archaeological testing under the Code of practice for archaeological investigation of Aboriginal 

objects in NSW (Department of Environment, Climate Change and Water (DECCW), 2010), or 
archaeological monitoring undertaken in association with [a]-[f] above to ensure that there is no 
impact on heritage items; 

h) Work or uses that the ER has determined will have minimal environmental or community impact; 
i) maintenance of existing buildings and structures required to facilitate the carrying out of the 

CSSI. 

Where particular heritage items or threatened species, populations or ecological communities are 
affected or potentially affected by the work, approval by the Planning Secretary, following 
consultation with Heritage NSW, EH Group and DPI Fisheries will need to be sought. Additionally, 
any non-standard hours of work that exceeds the standard Noise Management Levels (NMLs) as 
defined by the Interim Construction Noise Guideline will not be undertaken at this stage. 

The pre-construction and site establishment activities stage will commence before other works in 
Stage A however they may continue concurrently with and be completed during the main 
construction works. 

2.2.1.2 Substage A2 – Preliminary construction works  
Utilities Works  

Part of the utility relocation works may be undertaken during Substage A1 where the Environmental 
Representative deems the utility protection, relocation, and connection to have minimal impact to 
the environment (including noise levels complaint with Condition E33(b)) and the community, in 
accordance with the definition of low impact work. All other utility work will be completed in 
Substage A2 and is required to remove clashes between existing utilities and the project. 

Prior to the corridor works, critical utilities such as the Viva Energy pipeline, Ausgrid 132 kV, and 
Endeavour Energy 11 kV overhead powerlines will be relocated. Excavation for underground utilities 
will be undertaken along the northern corridor (approximately 450 meters) and the southern 
corridor (approximately 100 meters) near the Parramatta River. 

The existing Ausgrid high voltage transmission tower in Archer Park, Melrose Park is required to be 
removed to accommodate the amended bridge location between Melrose Park and Wentworth 
Point. The overhead wiring will be relocated to three new poles to be established within the project 
site at Archer Park, maintaining the necessary clearances. All proposed works will be undertaken in 
consultation with Ausgrid. The works would involve: 

• piling (bored piles) to establish the footing of the replacement poles 

• installation of the replacement poles and earthing grids 

• strengthening modifications to adjacent high voltage transmission towers in order to 
maintain the lateral loading of the cables 

• temporary modifications to the existing tower to facilitate the relocation of the cables 

• cutovers to to transfer the cables from the existing tower, or to install new cables, to the 
replacement poles during electrical outage periods and already planned river closures 

• installation of fibre conduits and pits 
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• removal of existing high voltage transmission tower 

A portion of the existing Viva Energy Gore Bay Pipeline in Melrose Park is required to be relocated 
due to proximity to the future Parramatta Light Rail Corridor. The fuel pipeline currently runs south 
along Waratah Street, through the existing Archer carpark connecting into Wharf Road and 
continuing along Andrew Street. The Project will relocate approximately 600 m of pipe East along 
Mary Street, down Wharf Road into Andrew Street. 

The like-for-like relocated asset will be designed, constructed and commissioned by a competent 
workforce according to the asset owner’s specifications and procedures. 

The works would involve: 

• trench excavation up to 2000 mm in depth, and 1800 mm in width within the roadway of 
Waratah Street, Mary Street and Wharf Road 

• potential tree removal along Wharf Road 

• installation of new 300 mm diameter pipe sections and weld connections 

• reinstate roadway pavement and subgrade, thickness to suit existing roadway 

• de-fueling pipe prior any hot works 

• cutover / weld connect new interface pipe section and valves at Waratah Street and Andrew 
Street 

• installation of cathodic protection, as required 

• quality Assurance checking including weld inspections 

• test and commission pipeline including refueling 

• removal of redundant section of pipe 

• temporary works as required. 

Temporary Works  

The temporary works stage of the project includes the construction of temporary structures to 
enable the construction of the project. Under the Substage A2, temporary works undertaken on 
land will include:  

• Removal of vegetation located between Hill Rd and the pedestrian path along the 
Parramatta River (excluding mangrove area), identified as low and medium risk, as per the 
risk assessment in section 4 and Appendix C of the CEMF;  

• Installation of temporary working platforms to facilitate on land piling activities for the land 
bridge in Wentworth Point, and the bridge abutments on either side of Parramatta River;  

• Installation of internal haul roads and access points.  

Site establishment and investigations   
 

Substages A2 will also involve preliminary construction works to undertake geotechnical and utility 
investigations within areas not accessible under the definition of low impact works. Site 
establishment will also be undertaken in Substage A2, which will include:  

• Removal of vegetation located along Wharf Rd and Waratah St in Melrose Park, and 
between Hill Rd and the pedestrian path along the Parramatta River (excluding mangrove 
area), identified as low and medium risk, as per the risk assessment in section 4 and 
Appendix C of the CEMF;  
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• Site Compound setup and use site establishment, including installation of internal roads;  

• Installation of additional environmental controls.  

Site compound setup will include the following: 

• Environmental controls, including sediment fence, earthen bunding or similar, will be 
installed at the project boundary of the site compound locations; 

• The ground levels on the southern side of the proposed Melrose Park compound will be 
increased through the import of material, which will be placed against an approximately 2m 
high concrete barrier block wall; 

• Ground levels at the Wenworth Point compound locations is relatively level, and will only 
require import material to form the base of the compound; 

• The imported material will be placed on top of a geofab marker layer to facilitate removal of 
this temporary work area at the completion of works; 

• Site sheds will be delivered to site and placed within the proposed compound area with a 
crane; 

• All service connections (water, sewer and electrical) will be completed through a qualified 
technician with required applications, isolations and approvals sought from the 3rd party 
asset owners prior to connection. Water and energy meters will be installed at these 
connection points as per project requirements. 

Works in Substage A2 are “Construction” under the Parramatta Light Rail Stage 2 Conditions of 
Approval (SSI 10035) and will commence before other works in Stage A, however they may continue 
concurrently with and be completed during Substages A3. 

Substage A2 will not have an impact on ecological communities that have not been assessed as part 
of the project, and all impacts will be offset in accordance with Condition E4. The extent of 
vegetation removal during Substage A2 will be within areas of the Stage A footprint and will not 
include vegetation that is within the marine environment. The Flora and Fauna Management Plan 
(FFMP) will be in place to ensure clearing is undertaken in accordance with Conditions of Approval. 

Substage A2 may potentially affect Aboriginal or non-Aboriginal heritage sites. If heritage impacts 
are identified, the Planning Approval will trigger archaeological and salvage requirements, which 
are considered a high impact for this aspect alone. 

Noise and vibration impacts will generally be manageable within standard hours and noise 
thresholds, however, short periods of OOHW may be required. 

Substage A2 works will include the following OOHW: 

• At the intersection of Waratah Street and Mary Street: 

o Works during the night-time period of 10pm – 7am for the relocation of Sydney Water 
potable water utilities; 

o Works during the night-time period of 10pm – 7am for the relocation of Jemena gas 
utility; 

o Works during the night-time period of 10pm – 7am for the relocation of 
telecommunication utilities; 

o Works during the night-time period of 10pm-7pm for the relocation of Endeavour Energy 
high voltage utilities. 

• At Wharf Road, south of Waratah Street: 
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o Works during the night-time period of 10pm – 7am for the relocation of Sydney Water 
potable water and wastewater utilities; 

o Works during the night-time period of 10pm – 7am for the relocation of Ausgrid 
electricity utilities.  

• At the intersection of Hill Road and Footbridge Boulevard: 

o Relocation of Sydney Olympic Park Authority communications utility; 

o Works during the night-time period of 10pm-7am for the decommissioning of the 
existing redundant Ausgrid transition point including removal of redundant transmission 
cables at Hill Road;  

o Works during the night-time period of 10pm – 7am for the relocation of Sydney Water 
recycled water and wastewater utilities; 

o Works during the night-time period of 10pm – 7am for the relocation of Jemena gas 
utility;  

o Works during the night-time period of 10pm – 7am for the relocation of Ausgrid 
electricity utilities. 

• Works during the night-time period of 10pm – 7am for the relocation of the VIVA petroleum 
pipeline between the intersection of Mary and Waratah streets and Wharf Road and Andrew 
Street. 

• Works during the night-time period of 10pm – 7am for the relocation of the Ausgrid 132kV 
overhead electricity utility spanning the Parramatta River between Melrose Park and Wentworth 
Point, including installation of new transmission poles at Archer Park, removal of the existing 
pylon at Archer Park and tie-in to existing pylons. Anticipated impacts include noise at sensitive 
receivers, works adjacent to mangroves and other sensitive foreshore areas, and the temporary 
closure of the Ermington boat ramp. 

2.2.1.3 Substage A3 – Main construction works 
Substage A3 of the main construction works stage for the project includes the construction of 
temporary structures, including temporary working platforms, and infrastructure to enable 
construction of the bridge and other permanent works. This includes: 

• Construction of temporary rock platforms including platform materials installation, piling 
and installation of protection measures; 

• Transfer of construction equipment via barge; 

• Construction of a new crew transfer/ safety evacuation pontoon; 

• Installation of new navigation aid piles and marine site delineation, where required; 

• Installation of temporary mooring piles (if required). 

The piling activities within the Parramatta River will include removal of mangrove vegetation, piling, 
mobilisation of the required materials and temporary work platforms with an expected duration of 
19 weeks. Marine piling for the bridge construction will utilise an alternative piling methodology 
(permanent caisson with bored piles) to avoid the use of noise intensive equipment. In addition, the 
vegetation clearing may be removed with heavy machinery making way for the temporary work 
platform required for the piling activity on the water.  

Substage A3 will also include the remainder of the works required to complete the design, 
construction, testing and commissioning of the bridge between Melrose Park and Wentworth Point, 
excluding system operations works (these will be completed as part of Stage B).  
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In summary the works in Substage A3 include:  

• Removal of remaining trees and vegetation and offset planting 

• Remaining earthworks and retaining structures  

• Road works including connections to the existing road network:  

o Removing existing kerb, gutters, median strips and redundant infrastructure 

o Milling and excavation to the level required for the installation of the track slab  

o Placing and compacting road base and road pavement works 

o Integration with existing road pavements (where required) 

o Constructing new kerbs, gutters and other drainage 

o Erection of directional, wayfinding, regulatory and other signage 

o Erection of roadside furniture 

o Road paving and pavement marking 

o Constructing tie-ins to existing roads 

o Installing / modifying traffic lights, induction loops and signage 

• Drainage works  

• Light rail civil infrastructure and track and stop slabs, including installation of services conduits, 

placing steel reinforcement and concrete formwork and pouring concrete  

• New bridge between Melrose Park and Wentworth Point:  

o Excavation works at approaches and supports 

o Construction of bridge abutments on the approaches to the bridge 

o Piling and construction of pile caps  

o Construction of bridge piers 

o Constructing bridge superstructure, which may include: 

▪ Lifting and installing concrete girders and/or precast concrete bridge segments using 

cranes 

▪ Off-site assembly of structural elements and lifting into place 

▪ In-situ concrete pouring of bridge superstructure elements 

▪ Concrete pouring the bridge deck 

o Other bridge fit-out works, including installing handrails and other safety and operational 

infrastructure. 

• Provision of active transport links for pedestrians and cyclists  

• Urban and architectural design and finishes of the corridor and public domain, including 

replacement public car parking and construction of a new amenities building (if required) 

• Landscaping  

• Testing and commissioning of the infrastructure works. 

The works in Substage A3 are “Construction” under the Parramatta Light Rail Stage 2 Conditions of 
Approval (SSI 10035). 

2.2.2 Stage B – Main alignment construction works and supply, operate and maintain 
system works 
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Stage B of the project will include construction of the remaining project alignment and supply, 
operate and maintain system works. The extent of works for Stage B area is shown in Figure 
2-3Error! Reference source not found.. This stage will comprise the following:   

• Main alignment construction works from the western extent of the project in Camellia to the 

intersection of Waratah and Mary streets, and from the intersection of Hill Road and Footbridge 

Boulevard to the south extent of the project in Lidcombe. This will include:  

o Property demolition  

o Tree and vegetation removal and offset planting 

o Earthworks and retaining structures  

o Road works including connections to the existing road network:  

▪ Removing existing kerb, gutters, median strips and redundant infrastructure 

▪ Milling and excavation to the level required for the installation of the track slab  

▪ Placing and compacting road base and road pavement works 

▪ Integration with existing road pavements (where required) 

▪ Constructing new kerbs, gutters and other drainage 

▪ Erection of directional, wayfinding, regulatory and other signage 

▪ Erection of roadside furniture 

▪ Road paving and pavement marking 

▪ Constructing tie-ins to existing roads 

▪ Installing / modifying traffic lights, induction loops and signage 

o Drainage works  

o Light rail civil infrastructure and track and stop slabs, including installation of services 

conduits, placing steel reinforcement and concrete formwork and pouring concrete  

o New bridge over the Parramatta River between Camellia and Rydalmere 

o New bridge over Silverwater Road between Rydalmere and Ermington  

o New bridge in Ken Newman Park connecting to Boronia Street 

o Removal of existing bridge on Hill Road in Sydney Olympic Park and construction of a new 

bridge 

o Strengthening of the bridge on the Holker Busway in Sydney Olympic Park 

o Provision of active transport links for pedestrians and cyclists  

o Urban and architectural design and finishes of the corridor and public domain, including 

replacement public car parking and construction of a new amenities building  

o Landscaping 

o Testing and commissioning 

• Main alignment construction works for the Macquarie Street turnback 

• Supply, operate and maintain system works along the whole alignment between Camellia and 

Lidcombe and at the Macquarie Street turnback. This will include:  

o Stops 

o Adjustments to Parramatta Light Rail Stage 1 stabling and maintenance facility in Camellia 

to increase its operational capacity   

o Substations 

o High voltage traction works 
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o The Central Control System 

o The light rail signalling system 

o Elements of the road intersection signalling system 

o The communications and passenger information systems 

o The procurement of light rail vehicles  

o Supply of light rai vehicle maintenance vehicles 

o Testing and commissioning. 

 

Stage B main alignment Construction at the time of finalising this version of the Staging Report 

(this document) has an indicative timeframe of Quarter 2, 2026 to Quarter 4 2032. Low impact 

works may commence as soon as Q1 2025. These timeframes are subject to future decisions by the 

NSW Government and funding allocations.  

 

Where changes to the staging of Stage B are anticipated as a result of NSW Government decisions 

and/or funding allocations, this report will be updated and re-submitted to the Secretary per the 

terms of the Conditions of Approval (as noted in Table 1-1). 
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Figure 2-3: Extent of works for Stage B – Main alignment construction works and supply, operate 
and maintain system works 
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2.3 Operational staging  

Currently TfNSW are not proposing to stage operation of the project. Should TfNSW elect to stage 
operation of the project at a later date this Staging Report will be revised, endorsed by the ER and 
submitted to the Department of Planning, Housing and Infrastructure prior to the commencement of 
the stage (refer to section 4). 

2.4 Project timing  

The proposed indicative timing for each stage of the project is outlined in Table 2-1.  

Table 2-1: Indicative timing of construction stages 

Stage  Substage Indicative 
Commencement 
Date 

Estimated 
Completion 
Date  

Stage A – Bridge between 
Melrose Park and 
Wentworth Point 

Substage A1 – Pre-
construction 

February 2025 March 2025 

 Substage A2 – Preliminary 
construction works 

February 2025 April 2027 

 Substage A3 – Main 
construction works 

April 2025 Dcember 
2027 

Stage B – Main alignment 
construction works and 
supply, operate and maintain 
system works 

Nil Q4 2025 Q4 2032 

2.5 Managing cumulative impacts  

The EIS assessed cumulative impacts which may occur during construction of the project, including 
impacts from concurrent project construction stages and where construction occurs concurrently 
with other major projects. This included an assessment of cumulative impacts for transport and 
traffic, noise and vibration, Aboriginal heritage, non-Aboriginal heritage, land use and property, 
socio-economic, landscape and visual, biodiversity, water, soil and contamination, hazards and risk, 
air quality, and waste and resource management.  

When developing appropriate measures to manage cumulative impacts, it is acknowledged that the 
extent of cumulative impacts varies with each environmental aspect whether that be for noise, 
traffic, air quality, amenity, etc. Similarly, the duration of cumulative impact can vary depending on 
construction works along the project route. For example, the duration of affect will occur from the 
time a work zone has noticeable effects to “the receiver”, during the peak effect period (where 
construction impacts occur immediately adjacent to a receiver), before moving away from the 
receiver again and decreasing in noticeable effects until the impact of construction has passed.  

2.5.1 Other major projects 
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Projects with the potential for cumulative impacts with Parramatta Light Rail Stage 2 were 
identified in the EIS. These include the major projects of Parramatta Light Rail Stage 1 and Sydney 
Metro West, and a number of other development and road projects.  

Cumulative impacts will be further identified by considering any overlap in the extent of 
environmental impact by any additional activities that the project is made aware of and has 
potential to generate a cumulative impact between the two work fronts. For example, whether the 
maximum distance of noise impact intersects with other noise generating works, or the extent of 
modified pedestrian access interfaces with another activity resulting in an undesirable outcome. 
Preference will be given to managing cumulative impacts to reduce the length and level of 
disruption caused by environmental impacts in any affected area. 

During the construction of the project, TfNSW will seek to coordinate construction activities both 
within the project, where concurrent staging applies, and with external construction projects.  

Where cumulative impacts result from works by external construction projects in the road reserve 
this will be coordinated through the Sydney Coordination Office and in consultation with the 
proponents of the other major projects, to identify potential cumulative impacts and potential 
strategies to minimise these impacts. 

In addition, ongoing consultation with key stakeholders and design integration with adjacent 
developments will be undertaken regularly. Construction environmental management plans, sub-
plans and procedures will incorporate measures, where feasible, to manage cumulative 
construction impacts. 

2.5.2 Project cumulative impacts 

The project commits to coordinating work across and between stages to manage cumulative 
construction impacts while minimising the duration of construction in any one location (area of 
environmental impact as a result of the project) as far as reasonably practicable. This will be 
achieved through governance / coordination meetings; reviews of each stage’s detailed program; 
reviews of interface activities, such as shared workspaces, haulage routes and/or transport, traffic 
and access impacts; and maintaining a register of out-of-hours work (OOHW) applications for the 
project. This is further detailed in Table 2-2. 

In general, representatives from each stage (either TfNSW or if nominated, the contractor) must 
attend regular Project Governance Meetings during periods of work or construction to discuss the 
delivery program and upcoming activities that require consultation with the community and 
stakeholders. 

Each stage contractor’s environmental manager is required to attend regular environmental 
management governance meetings with TfNSW, the ER and if nominated, other interface 
contractors. During these meetings concurrent works will be discussed along with how these works 
can be best managed to minimise impacts such as coordinating out-of-hours work and respite 
periods. 

In addition, each contractor’s environmental manager may be required to attend meetings chaired 
by TfNSW with key stakeholders to discuss and resolve environmental issues. TfNSW will meet with 
City of Parramatta Council and SOPA on a monthly basis and with other stakeholders as required. 

During these interface meetings key milestones of each stage’s program will be discussed, and any 
milestones that could be coordinated to minimise cumulative impacts between project stages or 
with external construction projects shall be brought to the attention of the TfNSW Project Director 
to facilitate demonstrable, improved cumulative outcomes on behalf of the proponent. 
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Where management of cumulative impacts results in interface requirements between stages, such 
as shared workspaces, similar haulage routes and/or combined transport, traffic and access 
impacts, the Project Management team for each stage shall monitor and report on these to the 
TfNSW Project Director. Monitoring and reporting shall capture construction progress, community 
and environmental outcomes and further recommendations of the interface agreement to minimise 
the duration of construction and its associated impacts in any one location as far as reasonably 
practicable. 

A register of OOHW applications shall be prepared and maintained by the TfNSW Planning and 
Environment team to ensure that mitigation measures across all packages can achieve the required 
noise and vibration outcomes, in particular provision of respite compliant with mitigation measure 
NV8. Where conflicts arise the competing OOHW applications shall be brought to the attention of 
the TfNSW Project Director to facilitate demonstrable, improved cumulative outcomes on behalf of 
the proponent.  

2.5.3 Principles and mechanisms to minimise cumulative impacts 

As outlined above the initial step to minimising cumulative impacts is awareness of the projects’ 
construction programs and identification of potential cumulative impacts. Once the potential 
impacts are identified, the project will implement appropriate management measures including 
hours of construction, respite and other noise mitigation measures (screening, community 
consultation regarding alternate work programs etc.). 

The suite of mitigation measures best adapted to the impacted zone will be determined through 
community consultation. The steps to managing cumulative impacts are: 

• TfNSW Place Managers’ and the Contactor’s Project Managers to identify: 
o Suite of mitigation measures to address cumulative impact via liaison with Sydney 

Coordination Office and Councils, as appropriate; 
o External construction projects that will commence construction during the stage’s 

construction period. 

• Separation of time and place, staging of works to minimise cumulative impacts; 

• Include cumulative mitigation measures in the construction environmental management plan 
(CEMP), subplans and other relevant documentation, e.g. construction noise and vibration 
impact statements and Construction traffic management; 

• Monitor complaints to identify unexpected/emerging cumulative impacts; 

• Up-date approach in CEMP and specific sub-plans, as needed. 
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Table 2-2: Cumulative aspects and their management measures 

Cumulative Aspect Mitigation Measure Accountable Organisation Accountable Team / Role 

Access Stakeholder meetings (including with 
Sydney Coordination Office, City of 
Parramatta Council, Sydney Olympic 
Park Authority) 

TfNSW / Stakeholder TfNSW Project Director  

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 Property access plans Contractor TfNSW Senior Project Manager / 
Property 

 CEMP implementation (Traffic and 
Access Management) 

Contractor Construction Manager / Environmental 
Manager 

 Community communication strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

Significant Business 
disruptions 

Stakeholder meetings (City of 
Parramatta Council, Sydney Olympic 
Park Authority) 

TfNSW / Stakeholder TfNSW Project Director  

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 Business Reference Group Meeting TfNSW Parramatta Light Rail Business 
Reference Group 

 Community communication Strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

Noise and vibration Stakeholder meetings (including with 
Sydney Coordination Office, City of 
Parramatta Council) 

TfNSW / Stakeholder TfNSW Project Director  
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Cumulative Aspect Mitigation Measure Accountable Organisation Accountable Team / Role 

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 CEMP implementation (Noise and 
Vibration) and construction noise and 
vibration impact statements 

Contractor Construction Manager / Environmental 
Manager 

 Community communication strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

OOHW Respite OOHW Register TfNSW TfNSW Project Director /Senior Manager 
Environment 

 OOHW Protocol Contractor / TfNSW TfNSW Project Director /Senior Manager 
Environment 

 Stakeholder meetings (including 
Sydney Coordination Office, City of 
Parramatta Council) 

TfNSW / Stakeholder TfNSW Project Director  

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 CEMP implementation (Noise and 
Vibration) and construction noise and 
vibration impact statements 

Contractor Construction Manager / Environmental 
Manager 

Parking Construction Parking Strategy TfNSW / Contractor  Sydney Coordination Office Interface 

 Stakeholder meetings (including with 
Sydney Coordination Office, City of 
Parramatta Council, Sydney Olympic 
Park Authority) 

TfNSW / Stakeholder TfNSW Project Director  



 

 

Transport 
for NSW 

OFFICIAL 

Cumulative Aspect Mitigation Measure Accountable Organisation Accountable Team / Role 

 Community communication strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

Respite periods Stakeholder meetings (including with 
Sydney Coordination Office, City of 
Parramatta Council) 

TfNSW / Stakeholder TfNSW Project Director  

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 CEMP implementation (Noise and 
Vibration) and construction noise and 
vibration impact statements 

Contractor Construction Manager / Environmental 
Manager 

 Community communication strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

Traffic Network Management Strategy TfNSW Sydney Coordination Office Interface 

 Stakeholder meetings (including with 
Sydney Coordination Office, City of 
Parramatta Council, Sydney Olympic 
Park Authority) 

TfNSW / Stakeholder TfNSW Project Director  

 CEMP implementation (Traffic and 
Access Management) 

Contractor Construction Manager / Environmental 
Manager 

 Community communication strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

Visual Stakeholder meetings (including with 
Sydney Coordination Office, City of 

TfNSW / Stakeholder TfNSW Project Director  
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Cumulative Aspect Mitigation Measure Accountable Organisation Accountable Team / Role 

Parramatta Council, Sydney Olympic 
Park Authority) 

 Governance meetings Contractor / TfNSW Construction Manager / Project Manager 

 CEMP implementation Contractor Construction Manager / Environmental 
Manager 

 TfNSW Branding Guidelines Contractor / TfNSW Construction Manager / Community 
Engagement Manager 

 Community Consultation Strategy 
implementation 

Contractor / TfNSW Construction Manager / Community 
Engagement Manager 
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3 Addressing the Conditions of Approval and 
mitigation measures  

The applicability of the CoA and Updated Mitigation Measures (UMMs) to each stage of the project 
has been assessed, allocated and confirmed in relation to the Response of Submissions Report 
(October, 2023) and the Conditions of Approval (February, 2024). This assessment and allocation is 
based on the scope of works (refer to section 2), the geographic location of the works (refer to 
section 2) and the risk assessment located in Appendix C of the CEMF. The CEMF is directly aligned 
to the Staging Report (this document) with regard to staging and management of Construction at 
each stage, including sub-stages. 

No aspect of the staged approach to construction will affect the ability of the project to comply with 
the mitigation measures or the conditions of approval. Implementation of the mitigation measures 
and conditions of approval will be progressively completed as each stage is initiated and the 
measure / condition is triggered. 

3.1 Requirements of the Planning Approval 

The CoA, UMMs require the preparation of and consultation on various plans, protocols and 
strategies which govern the construction and operation of the project. The development of these 
documents will largely be the responsibility of TfNSW’s contractors, however some plans, or 
elements of specific plans will remain the responsibility of TfNSW. 

The Updated Mitigation Measures will be implemented as appropriate to the scope, risks and timing 
of each stage. Table 3-1: Applicability of PLR2 Conditions of Approval (CoA) to each stage.  

 

CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

GENERAL 

 A1 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A2 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 A3 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A4 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A5 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A6 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A7 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

FLEXIBILITY PROVISIONS 

 A8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

TIMING AND APPROVALS 

 A9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 A10 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 A11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

EVIDENCE OF CONSULTATION 

 A12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

ARCHAEOLOGICAL REMEDIATION 

 A13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

STAGING 

Staging the 
delivery of the 
CSSI 

A14 Design Applicable Applicable Applicable Applicable 

 A15 Design Applicable Applicable Applicable Applicable 

 A16 Design Applicable Applicable Applicable Applicable 

 A17 Design Applicable Applicable Applicable Applicable 

 A18 Design Applicable Applicable Applicable Applicable 

Staging, 
Combining and 
Updating 

A19 Design Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Strategies, Plans 
and Programs 

 A20 Design Applicable Applicable Applicable Applicable 

OPTIONS ANALYSIS 

Macquarie Street 
Turnback 

A21 Design N/A N/A N/A Applicable 

Rydalmere 
Substations 

A22 Design N/A N/A N/A Applicable 

INDEPENDENT APPOINTMENTS 

 A23 Design Applicable Applicable Applicable Applicable 

 A24 Design Applicable Applicable Applicable Applicable 

 A25 Design Applicable Applicable Applicable Applicable 

 A26 Design Applicable Applicable Applicable Applicable 

ENVIRONMENTAL REPRESENTATIVE 

 A27 Design Applicable Applicable Applicable Applicable 

 A28 Design Applicable Applicable Applicable Applicable 

 A29 Design Applicable Applicable Applicable Applicable 

 A30 Design Applicable Applicable Applicable Applicable 

 A31 Design Applicable Applicable Applicable Applicable 

ACOUSTICS ADVISOR 

 A32 Design Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 A33 Design Applicable Applicable Applicable Applicable 

 A34 Design Applicable Applicable Applicable Applicable 

 A35 Design Applicable Applicable Applicable Applicable 

NOTIFICATION OF COMMENCEMENT 

 A36 Pre-
Construction, 
Construction, 
Operation 

Applicable Applicable Applicable Applicable 

 A37 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

AUDITING 

 A38 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A39 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A40 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A41 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A42 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 A43 Operation N/A N/A  N/A Applicable 
to Operation 
only 

INCIDENT AND NON-COMPLIANCE NOTIFICATION AND REPORTING 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Incident 
Notification, 
Reporting and 
Response 

A44 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A45 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Non-compliance 
Notification 

A46 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 A47 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

IDENTIFICATION OF WORK 

 A48 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Community 
Communication 
Strategy 

B1 Design Applicable Applicable Applicable Applicable 

 B2 Design Applicable Applicable Applicable Applicable 

 B3 Design Applicable Applicable Applicable Applicable 

 B4 Design Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

COMPLAINTS MANAGEMENT SYSTEM 

 B5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B6 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B7 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B8 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Community 
Complaints 
Mediator 

B10 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 B11 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B12 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B13 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 B14 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

PROVISION OF ELECTRONIC INFORMATION 

 B15 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 B16 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

Construction 
Environmental 
Management 
Framework 

C1 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 C2 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 C3 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SITE ESTABLISHMENT WORK 

Ancillary Facility 
Site 
Establishment 
Management 
Plan 

C4 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Use of 
Decommissioning 
of Ancillary 
Facility 

C5 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 C6 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Minor Ancillary 
Facilities 

C7 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Boundary 
screening 

C8 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

Construction 
Environmental 
Management 
Plan 

C9 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C10 Design Applicable Applicable Applicable Applicable 

 C11 Design Applicable Applicable Applicable Applicable 

 C12 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C13 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C14 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C15 Pre-
Construction 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 C16 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C17 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C18 Pre-
Construction 

Applicable Applicable Applicable Applicable 

 C19 Pre-
Construction 

Applicable Applicable Applicable Applicable 

CONSTRUCTION MONITORING PROGRAMS 

 C20 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C21 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C22 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C23 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C24 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 C25 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C26 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C27 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 C28 Pre-
Construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

 D1 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D2 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D3 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D4 Operation N/A N/A N/A Applicable 
to Operation 
stage only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 D5 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D6 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D7 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

 D8 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

AIR QUALITY AND ODOUR 

 E1 Construction, 
Operation 

Applicable Applicable Applicable Applicable 

BIODIVERSITY 

Biodiversity 
Credits 

E2 Design Applicable Applicable Applicable Applicable 

 E3 Design Applicable Applicable Applicable Applicable 

 E4 Design Applicable Applicable Applicable Applicable 

 E5 Design Applicable Applicable Applicable Applicable 

Key Fish Habitat E6 Design Applicable Applicable Applicable Applicable 

 E7 Design Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Unexpected 
Finds Protocol 

E8 Pre-
construction, 
Construction 

Applicable Applicable Applicable Applicable 

Re-use of Timber E9 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

FLOODING 

 E10 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Flooding 
Management 
Objectives 

E11 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E12 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E13 Construction Applicable Applicable Applicable Applicable 

HERITAGE 

 E14 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E15 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Construction 
works only 

 E16 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E17 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E18 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E19 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Environmental 
Heritage 

E20 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E21 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E22 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E23 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E24 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E25 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E26 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Aboriginal 
Cultural Heritage 

E27 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E28 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E29 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

NOISE AND VIBRATION 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Land Use Survey E30 Design, Pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Work Hours E31 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Highly Noise 
Intensive Work 

E32 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Variation to Work 
Hours 

E33 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Out-Of-Hours 
Work Protocol – 
Works Not 
Subject to an 
EPL 

E34 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Noise 
Management 
Levels and 
Vibration Criteria 

E35 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E36 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E37 Construction Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E38 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E39 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E40 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E41 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Noise and 
Vibration 
Mitigation and 
Management 

E42 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Construction 
Vibration 
Mitigation – 
Heritage 

E43 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E44 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E45 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Utility 
Coordination and 
Respite 

E46 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Out-of-Hours 
Works Periods 
and Mitigation 

E47 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Operational 
Noise and 
Vibration 
Mitigation 
Measures 

E48 Design, pre-
construction, 
construction, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E49 Design, 
operation 

N/A Applicable Applicable Applicable 
to Operation 
stage only 

 E50 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

 E51 Design, 
operation 

N/A N/A N/A Applicable 
to Operation 
stage only 

Operational 
Noise and 
Vibration 
Validation 

E52 Operation N/A N/A N/A Applicable 
to Operation 
stage only 



 

 

Transport 
for NSW 

OFFICIAL 

CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Operational 
Noise and 
Vibration 
Compliance 
Report 

E53 Operation N/A N/A N/A Applicable 
to Operation 
stage only 

PLACE, DESIGN AND VISUAL AMENITY 

Construction 
Sites 

E54 Construction Applicable Applicable  Applicable Applicable 
to 
Construction 
works only 

Driver Facilities E55 Design N/A N/A N/A Applicable 
to 
Construction 
works only 

Design Outcomes E56 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E57 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Lighting and 
Security 

E58 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E59 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Active Transport 
Facilities 

E60 Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Design Review 
Panel and Design 
Review 

E61 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E62 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E63 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E64 Design, Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Operation of the 
Design Review 
Process 

E65 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E66 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E67 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E68 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E69 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E70 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Place, Design 
and Landscape 
Plan 

E71 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E72 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E73 Construction, 
operation 

Applicable Applicable Applicable Applicable 

Tree 
Management 

E74 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E75 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E76 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E77 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E78 Design, pre-
construction 

Applicable Applicable Applicable Applicable 

 E79 Construction, 
operation 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E80 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Operational 
Maintenance 

E81 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E82 Construction, 
operation 

Applicable Applicable Applicable Applicable 

LAND USE AND PROPERTY 

 E83 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E84 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E85 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E86 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Condition Survey E87 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E88 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E89 Construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SOCIAL 

Boat Trailer 
Parking 

E90 Construction N/A Applicable Applicable N/A 

 E91 Construction, 
operation 

Applicable Applicable Applicable Applicable 

 E92 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Event 
Management 

E93 Construction N/A N/A N/A Applicable 
to 
Construction 
works only 

CONTAMINATION AND SOILS 

 E94 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Role of Site 
Auditor 

E95 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E96 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E97 Design, pre-
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Contamination 
Investigations 

E98 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E99 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E100 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E101 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Site Audit 
Statements 

E102 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E103 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E104 Pre-construction Applicable Applicable Applicable Applicable 
to 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Construction 
works only 

 E105 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

 E106 Pre-construction Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

Unexpected 
Finds 

E107 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 

SUSTAINABILITY 

 E108 Design, Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E109 Design Applicable Applicable Applicable Applicable 

 E110 Construction, 
operation 

Applicable Applicable Applicable Applicable 

TRAFFIC AND TRANSPORT 

Construction 
traffic 
management 

E111 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
Construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E112 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E113 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Road Dilapidation E114 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E115 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

Construction 
Parking 
Management 

E116 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E117 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E118 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Access to 
Property and 
Businesses 

E119 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

Pedestrian and 
Cyclist Access 

E120 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E121 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cycling 
Infrastructure 
Strategy 

E122 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Road Safety E123 Design Applicable Applicable Applicable Applicable 

 E124 Design Applicable Applicable Applicable Applicable 

Road Network 
Performance 

E125 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E126 Operation N/A N/A N/A Applicable 
to 
operations 
only 

 E127 Operation N/A N/A N/A Applicable 
to 
operations 
only 

Public Transport – 
Construction 

E128 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E129 Operation N/A N/A N/A Applicable 
to 
operations 
only 

UTILITIES MANAGEMENT 

Utilities 
Management 
Strategy 

E130 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E131 Pre-
construction, 
construction 

Applicable  Applicable Applicable Applicable 

WASTE 

 E132 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E133 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E134 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

 E135 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

HAZARDS 
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CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E136 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E137 Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

WATER 

 E138 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 

Construction 
Requirements 

E139 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

 E140 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Groundwater E141 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

Stormwater 
Drainage 

E142 Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
to 
construction 
works only 

 E143 Pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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 summarises the mitigation measures applicable to design, pre-construction and construction 
activities for the project and how they will be delivered for each stage.  

The CEMP and sub-plans will outline how the project will implement these mitigation measures, 
along with other management and monitoring requirements. It will be prepared in accordance with 
Chapter 23 (Approval to environmental management and mitigation) of the EIS and the Staging 
Report. The CEMF also identifies: 

• CEMPs and sub-plans required for each stage of construction.  

• The consultation and endorsement level for the CEMPs and sub-plans for each construction 
stage. The endorsement level being one of the following: 

1. Low Risk Stage – to be self endorsed and consultation with stakeholders is not mandatory, 
2. Medium Risk Stage – to be endorsed by the ER and consultation with stakeholders required, 

and 
3. High Risk Stage– to be endorsed by the Planning Secretary and consultation with 

stakeholders required. 

The Staging Report (this document) may be updated from time-to-time to assess, allocate and 
confirm the applicability of each condition of the Parramatta Light Rail Stage 2 Condition of Approval 
as relevant for new or revised stages. Each revised Staging Report would be endorsed by the 
Environmental Representative and submitted to the Planning Secretary (refer to section 4).  

3.2 Compliance 

The Updated Mitigation Measures detailed in the CEMPs and sub-plans will be monitored during 
construction to confirm their effectiveness and whether any additional measures are required. Site 
inspections will be regularly undertaken to check and update measures as necessary. 
Environmental site monitoring will also be undertaken to confirm project impacts and existing 
environmental values in accordance with monitoring commitments made in this document. 

The CEMP will provide for an internal compliance monitoring program where each contractor will 
periodically monitor and report on project performance against relevant statutory and other 
obligations, including the conditions of approval. It is the role of each contractor to ensure 
compliance with the mitigation measures and conditions of approval as they relate to their specific 

CoA Topic CoA Timing 
(implementation 
period) 

Stage A – Bridge between Melrose Park 
and Wentworth Point 

 

 

 

Stage B – 
Main 
alignment 
construction 
works and 
supply, 
operate and 
maintain 
system 
works 

   Substage A1 
– Pre-
construction 
works 

Substage 
A2 – 
Preliminary 
construction 
works 

Substage 
A3 – Main 
construction 
works  

 E144 Design, pre-
construction, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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package. The TfNSW Planning and Environment Team’s role is to oversee contractors to ensure they 
maintain compliance with the planning approval at all times. 

Contractors will maintain their own internal audit program to ensure they meet the requirements set 
out in the mitigation measures, the conditions of approval and contract. TfNSW will conduct its own 
due diligence auditing across all stages with a specific focus on compliance with the conditions of 
approval. TfNSW will monitor compliance with the mitigation measures and conditions of approval 
across all stages through surveillance, environmental inspections, record-keeping and compliance 
reporting. 

TfNSW (acting as the Principal to contracted works) has developed a compliance monitoring system 
to track the conditions of all licences, permits and approvals of this project, as implemented by the 
Contractors. 

The Contractor is required to: 

(i) use the Principal’s compliance reporting system to undertake self-regulation to confirm that 
all Contractor’s Activities are compliant with all Authority Approvals; 

(ii) implement a reporting structure in addition to any other reporting requirements under the 
Deed, TfNSW Policy and follow the applicable parts of the Planning Approval. 

The Contractor must submit to TfNSW (via the Principal’s Representative) a report every six 
months that demonstrates ongoing compliance with the Environment and 
Sustainability Requirements. 

Independent external environmental audits will also be carried out in accordance with Independent 
Audit Post-Approval Requirements (Department of Planning, Industry and Environment, 2020) and 
AS/NZS ISO 19011:2003 – Guidelines for quality and/or environmental management systems auditing 
(Standards Australian, 2003). 

In accordance with Conditions A27, A29 and A30, an Environmental Representative will be engaged 
by TfNSW (via tender process) to undertake an independent compliance monitoring role for the 
project. As stated in Conditions A30, their role will include, but not limited to:  

• Undertake regular site inspections with the contractor’s environmental managers and TfNSW 
representatives; 

• Review compliance with the mitigation measures and conditions of approval on a periodic basis; 

• Review management plans and provide advice in relation to the level of risk associated with 
construction works; 

• Provide independent advice on matters relating to compliance to the contractors, TfNSW and 
Department of Planning, Housing and Infrastructure if requested. 

In accordance with Conditions A32 and A35, an Acoustics Advisor (AA) will be engaged by TfNSW 
(via tender process) to undertake an independent compliance monitoring role for the project. As 
stated in Condition A35, their role will include, but not limited to: 

• Review compliance with the updated mitigation measures and conditions of approval 
throughout the project; 

• Review and monitor the implementation of noise and vibration documents (CEMPs, CNVIS 
and Out-of-hours-Works), including recommendations to improve noise and vibration 
impacts on the project; 

• Provide independent advice on noise and vibration relating to compliance to the contractors, 
TfNSW and Department of Planning, Housing and Infrastructure if requested. 
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Table 3-1: Applicability of PLR2 Conditions of Approval (CoA) to each stage.  

 

CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

GENERAL 

 A1 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A2 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A3 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A4 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A5 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A6 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 A7 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

FLEXIBILITY PROVISIONS 

 A8 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

TIMING AND APPROVALS 

 A9 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 A10 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 A11 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

EVIDENCE OF CONSULTATION 

 A12 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

ARCHAEOLOGICAL REMEDIATION 

 A13 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

STAGING 

Staging the 
delivery of the 
CSSI 

A14 Design Applicable Applicable Applicable Applicable 

 A15 Design Applicable Applicable Applicable Applicable 

 A16 Design Applicable Applicable Applicable Applicable 

 A17 Design Applicable Applicable Applicable Applicable 

 A18 Design Applicable Applicable Applicable Applicable 

Staging, 
Combining and 
Updating 
Strategies, Plans 
and Programs 

A19 Design Applicable Applicable Applicable Applicable 

 A20 Design Applicable Applicable Applicable Applicable 

OPTIONS ANALYSIS 

Macquarie Street 
Turnback 

A21 Design N/A N/A N/A Applicable 

Rydalmere 
Substations 

A22 Design N/A N/A N/A Applicable 

INDEPENDENT APPOINTMENTS 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 A23 Design Applicable Applicable Applicable Applicable 

 A24 Design Applicable Applicable Applicable Applicable 

 A25 Design Applicable Applicable Applicable Applicable 

 A26 Design Applicable Applicable Applicable Applicable 

ENVIRONMENTAL REPRESENTATIVE 

 A27 Design Applicable Applicable Applicable Applicable 

 A28 Design Applicable Applicable Applicable Applicable 

 A29 Design Applicable Applicable Applicable Applicable 

 A30 Design Applicable Applicable Applicable Applicable 

 A31 Design Applicable Applicable Applicable Applicable 

ACOUSTICS ADVISOR 

 A32 Design Applicable Applicable Applicable Applicable 

 A33 Design Applicable Applicable Applicable Applicable 

 A34 Design Applicable Applicable Applicable Applicable 

 A35 Design Applicable Applicable Applicable Applicable 

NOTIFICATION OF COMMENCEMENT 

 A36 Pre-Construction, Construction, 
Operation 

Applicable Applicable Applicable Applicable 

 A37 Design, pre-construction Applicable Applicable Applicable Applicable 

AUDITING 

 A38 Construction, operation Applicable Applicable Applicable Applicable 

 A39 Construction, operation Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 A40 Construction, operation Applicable Applicable Applicable Applicable 

 A41 Construction, operation Applicable Applicable Applicable Applicable 

 A42 Construction, operation Applicable Applicable Applicable Applicable 

 A43 Operation N/A N/A  N/A Applicable to Operation only 

INCIDENT AND NON-COMPLIANCE NOTIFICATION AND REPORTING 

Incident 
Notification, 
Reporting and 
Response 

A44 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 A45 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

Non-compliance 
Notification 

A46 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 A47 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

IDENTIFICATION OF WORK 

 A48 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Community 
Communication 
Strategy 

B1 Design Applicable Applicable Applicable Applicable 

 B2 Design Applicable Applicable Applicable Applicable 

 B3 Design Applicable Applicable Applicable Applicable 

 B4 Design Applicable Applicable Applicable Applicable 

COMPLAINTS MANAGEMENT SYSTEM 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 B5 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B6 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B7 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B8 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B9 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

Community 
Complaints 
Mediator 

B10 Pre-Construction Applicable Applicable Applicable Applicable 

 B11 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B12 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B13 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B14 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

PROVISION OF ELECTRONIC INFORMATION 

 B15 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 B16 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

Construction 
Environmental 
Management 
Framework 

C1 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 C2 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 C3 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

SITE ESTABLISHMENT WORK 

Ancillary Facility 
Site Establishment 
Management Plan 

C4 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 

Use of 
Decommissioning 
of Ancillary 
Facility 

C5 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 C6 Construction, operation Applicable Applicable Applicable Applicable 

Minor Ancillary 
Facilities 

C7 Pre-construction, construction Applicable Applicable Applicable Applicable 

Boundary 
screening 

C8 Pre-construction, construction Applicable Applicable Applicable Applicable 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

Construction 
Environmental 
Management Plan 

C9 Pre-construction, construction Applicable Applicable Applicable Applicable to construction works only 

 C10 Design Applicable Applicable Applicable Applicable 

 C11 Design Applicable Applicable Applicable Applicable 

 C12 Pre-Construction Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 C13 Pre-Construction Applicable Applicable Applicable Applicable 

 C14 Pre-Construction Applicable Applicable Applicable Applicable 

 C15 Pre-Construction Applicable Applicable Applicable Applicable 

 C16 Pre-Construction Applicable Applicable Applicable Applicable 

 C17 Pre-Construction Applicable Applicable Applicable Applicable 

 C18 Pre-Construction Applicable Applicable Applicable Applicable 

 C19 Pre-Construction Applicable Applicable Applicable Applicable 

CONSTRUCTION MONITORING PROGRAMS 

 C20 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C21 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C22 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C23 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C24 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C25 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C26 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C27 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

 C28 Pre-Construction Applicable Applicable Applicable Applicable to construction works only 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

 D1 Operation N/A N/A N/A Applicable to Operation stage only 

 D2 Operation N/A N/A N/A Applicable to Operation stage only 

 D3 Operation N/A N/A N/A Applicable to Operation stage only 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 D4 Operation N/A N/A N/A Applicable to Operation stage only 

 D5 Operation N/A N/A N/A Applicable to Operation stage only 

 D6 Operation N/A N/A N/A Applicable to Operation stage only 

 D7 Operation N/A N/A N/A Applicable to Operation stage only 

 D8 Operation N/A N/A N/A Applicable to Operation stage only 

AIR QUALITY AND ODOUR 

 E1 Construction, Operation Applicable Applicable Applicable Applicable 

BIODIVERSITY 

Biodiversity 
Credits 

E2 Design Applicable Applicable Applicable Applicable 

 E3 Design Applicable Applicable Applicable Applicable 

 E4 Design Applicable Applicable Applicable Applicable 

 E5 Design Applicable Applicable Applicable Applicable 

Key Fish Habitat E6 Design Applicable Applicable Applicable Applicable 

 E7 Design Applicable Applicable Applicable Applicable 

Unexpected Finds 
Protocol 

E8 Pre-construction, Construction Applicable Applicable Applicable Applicable 

Re-use of Timber E9 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

FLOODING 

 E10 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 
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CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

Flooding 
Management 
Objectives 

E11 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E12 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E13 Construction Applicable Applicable Applicable Applicable 

HERITAGE 

 E14 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E15 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E16 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E17 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E18 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E19 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

Environmental 
Heritage 

E20 Design, Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E21 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E22 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E23 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E24 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E25 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E26 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

Aboriginal Cultural 
Heritage 

E27 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E28 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E29 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

NOISE AND VIBRATION 

Land Use Survey E30 Design, Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

Work Hours E31 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Highly Noise 
Intensive Work 

E32 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Variation to Work 
Hours 

E33 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Out-Of-Hours 
Work Protocol – 
Works Not Subject 
to an EPL 

E34 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Construction Noise 
Management 
Levels and 
Vibration Criteria 

E35 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E36 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E37 Construction Applicable Applicable Applicable Applicable 

 E38 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E39 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E40 Construction Applicable Applicable Applicable Applicable to Construction works only 

 E41 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

Construction Noise 
and Vibration 
Mitigation and 
Management 

E42 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Construction 
Vibration 
Mitigation – 
Heritage 

E43 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E44 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E45 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Utility 
Coordination and 
Respite 

E46 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Out-of-Hours 
Works Periods and 
Mitigation 

E47 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

Operational Noise 
and Vibration 
Mitigation 
Measures 

E48 Design, pre-construction, 
construction, operation 

N/A N/A N/A Applicable to Operation stage only 

 E49 Design, operation N/A Applicable Applicable Applicable to Operation stage only 

 E50 Design, operation N/A N/A N/A Applicable to Operation stage only 

 E51 Design, operation N/A N/A N/A Applicable to Operation stage only 

Operational Noise 
and Vibration 
Validation 

E52 Operation N/A N/A N/A Applicable to Operation stage only 

Operational Noise 
and Vibration 
Compliance Report 

E53 Operation N/A N/A N/A Applicable to Operation stage only 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

PLACE, DESIGN AND VISUAL AMENITY 

Construction Sites E54 Construction Applicable Applicable  Applicable Applicable to Construction works only 

Driver Facilities E55 Design N/A N/A N/A Applicable to Construction works only 

Design Outcomes E56 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E57 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

Lighting and 
Security 

E58 Design, construction, operation Applicable Applicable Applicable Applicable 

 E59 Design, construction, operation Applicable Applicable Applicable Applicable 

Active Transport 
Facilities 

E60 Design, construction, operation Applicable Applicable Applicable Applicable 

Design Review 
Panel and Design 
Review 

E61 Design, Pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 E62 Design, Pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 E63 Design, Pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 E64 Design, Pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

Operation of the 
Design Review 
Process 

E65 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E66 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E67 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E68 Pre-construction, construction Applicable Applicable Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 E69 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E70 Pre-construction, construction Applicable Applicable Applicable Applicable 

Place, Design and 
Landscape Plan 

E71 Construction, operation Applicable Applicable Applicable Applicable 

 E72 Construction, operation Applicable Applicable Applicable Applicable 

 E73 Construction, operation Applicable Applicable Applicable Applicable 

Tree Management E74 Design, pre-construction Applicable Applicable Applicable Applicable 

 E75 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E76 Design, pre-construction Applicable Applicable Applicable Applicable 

 E77 Design, pre-construction Applicable Applicable Applicable Applicable 

 E78 Design, pre-construction Applicable Applicable Applicable Applicable 

 E79 Construction, operation Applicable Applicable Applicable Applicable 

 E80 Pre-construction, construction Applicable Applicable Applicable Applicable 

Operational 
Maintenance 

E81 Construction, operation Applicable Applicable Applicable Applicable 

 E82 Construction, operation Applicable Applicable Applicable Applicable 

LAND USE AND PROPERTY 

 E83 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

 E84 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E85 Construction, operation Applicable Applicable Applicable Applicable 

 E86 Pre-construction, construction Applicable Applicable Applicable Applicable 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

Condition Survey E87 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E88 Pre-construction, construction Applicable Applicable Applicable Applicable to Construction works only 

 E89 Construction Applicable Applicable Applicable Applicable to Construction works only 

SOCIAL 

Boat Trailer 
Parking 

E90 Construction N/A Applicable Applicable N/A 

 E91 Construction, operation Applicable Applicable Applicable Applicable 

 E92 Pre-construction, construction Applicable Applicable Applicable Applicable 

Event 
Management 

E93 Construction N/A N/A N/A Applicable to Construction works only 

CONTAMINATION AND SOILS 

 E94 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

Role of Site 
Auditor 

E95 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E96 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E97 Design, pre-construction Applicable Applicable Applicable Applicable to Construction works only 

Contamination 
Investigations 

E98 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E99 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E100 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E101 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

Site Audit 
Statements 

E102 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 E103 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E104 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E105 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

 E106 Pre-construction Applicable Applicable Applicable Applicable to Construction works only 

Unexpected Finds E107 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

SUSTAINABILITY 

 E108 Design, Pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E109 Design Applicable Applicable Applicable Applicable 

 E110 Construction, operation Applicable Applicable Applicable Applicable 

TRAFFIC AND TRANSPORT 

Construction 
traffic 
management 

E111 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to Construction works only 

 E112 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

 E113 Pre-construction, construction Applicable Applicable Applicable Applicable to construction works only 

Road Dilapidation E114 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

 E115 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

Construction 
Parking 
Management 

E116 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

 E117 Pre-construction, construction Applicable Applicable Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

CoA Topic CoA Timing (implementation period) Stage A – Bridge between Melrose Park and Wentworth Point 

 

 

 

Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 E118 Pre-construction, construction Applicable Applicable Applicable Applicable 

Access to Property 
and Businesses 

E119 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cyclist Access 

E120 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E121 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable 

Pedestrian and 
Cycling 
Infrastructure 
Strategy 

E122 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

Road Safety E123 Design Applicable Applicable Applicable Applicable 

 E124 Design Applicable Applicable Applicable Applicable 

Road Network 
Performance 

E125 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

 E126 Operation N/A N/A N/A Applicable to operations only 

 E127 Operation N/A N/A N/A Applicable to operations only 

Public Transport – 
Construction 

E128 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

 E129 Operation N/A N/A N/A Applicable to operations only 

UTILITIES MANAGEMENT 

Utilities 
Management 
Strategy 

E130 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E131 Pre-construction, construction Applicable  Applicable Applicable Applicable 

WASTE 
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Table 3-2: Applicability of PLR2 Updated Mitigation Measures (UMMs) to each stage, by exception only. 
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Stage B – Main alignment construction works 
and supply, operate and maintain system works 

   Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

Substage A3 – Main 
construction works  

 E132 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 E133 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 E134 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 E135 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

HAZARDS 

 E136 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

 E137 Design, pre-construction, 
construction 

Applicable Applicable Applicable Applicable to construction works only 

WATER 

 E138 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 

Construction 
Requirements 

E139 Pre-construction, construction Applicable Applicable Applicable Applicable 

 E140 Pre-construction, construction Applicable Applicable Applicable Applicable 

Groundwater E141 Pre-construction, construction Applicable Applicable Applicable Applicable 

Stormwater 
Drainage 

E142 Pre-construction, construction Applicable Applicable Applicable Applicable to construction works only 

 E143 Pre-construction, construction, 
operation 

Applicable Applicable Applicable Applicable 

 E144 Design, pre-construction, 
construction, operation 

Applicable Applicable Applicable Applicable 
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New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

TT1  The design will continue to be refined to avoid or minimise 
impacts on the surrounding road and transport network 
and property accesses as far as reasonably practicable. 

Design N/A – stage does not include 
permanent changes to the 
road network or access 

N/A – stage does not include 
permanent changes to the road 
network or access  

Applicable  

 

Applicable 

TT2  Input will be sought from relevant stakeholders (including 
local councils, Sydney Olympic Park Authority, Royal 
Agricultural Society of NSW, bus and ferry operators) prior 
to finalising the design of those aspects of the project that 
affect the operation of road and other transport 
infrastructure under the management of these 
stakeholders. This will include confirming ongoing 
operation and maintenance arrangements. 

Design N/A – stage does not include 
changes to operation of 
road or other transport 
infrastructure 

Applicable - changes to the 
navigation channel 

Applicable 

 

Applicable 

TT3  Where the project permanently affects access to and from 
a public road, input will be sought from relevant property 
owners and occupants regarding alternative access 
arrangements prior to finalising the design. 

Where any legal access to a property is permanently 
affected and a property has no other legal means of 
access, alternative access to and from a public road will be 
provided to an equivalent standard, where feasible and 
reasonable. 

Where an alternative access is not feasible or reasonable, 
and a property or part of a property is left with no access 
to a public road, consideration will be given to acquisition 
of the property or part of the property in accordance with 
the provisions of the Land Acquisition (Just Terms 
Compensation) Act 1991 (NSW). 

Design N/A – stage does not include 
permanent changes to 
access 

N/A – stage does not include 
permanent changes to access 

Applicable 

 

Applicable 

TT4  Road safety audits will be undertaken where changes to 
the road network are proposed, in accordance with 
relevant Austroads guidelines, to ensure the safety of all 
road users is considered during design development.   

Design N/A – stage does not include 
permanent changes to the 
road network 

N/A – stage does not include 
permanent changes to the road 
network 

Applicable 

 

Applicable 

TT5  Opportunities to reduce the loss of on and off street 
parking will be reviewed during design development. 

Design N/A – stage does not include 
permanent changes to 
parking 

N/A – stage does not include 
permanent changes to parking 

Applicable Applicable 

TT6  Opportunities to mitigate impacts on parking at Ermington 
Boat Ramp will be reviewed during design development. 

Design N/A – stage does not include 
changes to the permanent 

N/A – stage does not include 
changes to the permanent 

Applicable N/A – stage does not impact 
upon the Ermington boat 
ramp or parking 
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New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

carpark arrangements at 
Ermington boat ramp 

carpark arrangements at 
Ermington boat ramp 

TT7  A parking management strategy will be prepared to 
provide an overarching framework for parking 
management during construction and operation. The 
strategy will include measures to manage: 

• the reduction in on-street parking availability, such as 
provision of alternative parking arrangements for 
accessible and service spaces, staged removal, 
resident parking schemes, and managed staff parking 
arrangements 

• construction worker parking, such as provision of 
designated parking areas within the project site, 
encouraging use of public transport, and shuttle bus 
arrangements. 

Design Applicable, where the stage 
removes on-street parking 
or where personnel 
numbers exceed onsite 
parking availability 

Applicable, where the stage 
removes on-street parking or 
where personnel numbers 
exceed onsite parking 
availability  

Applicable Applicable 

TT8 C14(a) A traffic and access management plan will be prepared 
prior to construction and implemented as part of the CEMP. 
The plan will detail processes and responsibilities to 
minimise traffic and access delays and disruptions and 
identify and respond to changes to road access and on-
street parking arrangements. 

The plan will include, as appropriate, additional reasonable 
and feasible measures identified as an outcome of 
consultation (in accordance with mitigation measure TT12) 

Pre-
construction, 
construction 

N/A Applicable  Applicable  Applicable 

TT9 C15 The traffic and access management plan will include 
measures to manage staging of construction works to 
ensure that satisfactory capacity and minimum levels of 
service are maintained for all users. 

Pre-
construction, 
construction 

N/A Applicable  

 

Applicable Applicable 

TT10 C14(b) A maritime works and navigation management plan will be 
prepared prior to construction and implemented as part of 
the CEMP. The plan will detail processes and 
responsibilities to manage marine construction vessels and 
impacts on navigation during construction of the bridges 
over the Parramatta River.  

The plan will include, as appropriate, additional reasonable 
and feasible measures identified as an outcome of 
consultation (in accordance with mitigation measure TT12). 

Pre-
construction, 
construction 

N/A Applicable  

 

Applicable Applicable 
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New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

TT11  Opportunities to minimise impacts to recreational use of 
the Parramatta River will be considered during 
construction planning, based on a review of the usage of 
the facilities at Ermington Boat Ramp and at other existing 
boat ramps in the vicinity of the project site. 

Pre-
construction 

Applicable where the stage 
requires the closure of the 
Ermington Boat Ramp 

Applicable where the stage 
requires the closure of the 
Ermington Boat Ramp 

 

Applicable N/A – stage does not impact 
upon the Ermington boat 
ramp or parking 

TT12  Consultation with relevant stakeholders will be undertaken 
regularly to facilitate the efficient delivery of the project 
and to minimise impacts on road, river and transport 
infrastructure customers and users. Stakeholders will 
include the City of Parramatta and City of Ryde councils, 
Sydney Olympic Park Authority, Royal Agricultural Society 
of NSW, bus and ferry operators, emergency services, and 
recreation groups. 

Additional measures identified as an outcome of 
consultation will be implemented during construction, 
where reasonable and feasible. This will include modifying 
work areas, activities and construction access 
arrangements to address traffic flow and access issues 
identified by key stakeholders, where practicable. 

Pre-
construction, 
construction 

Applicable where the stage 
results in impacts to road, 
river and transport 
infrastructure 

Applicable where the stage 
results in impacts to road, river 
and transport infrastructure   

 

Applicable Applicable 

TT13 B1-B4 The Community Communication Strategy (mitigation 
measure SE1) will include mechanisms to inform the 
community of the dates and durations of changes to 
transport services and access arrangements (including 
access restrictions for the Parramatta River) and proposed 
alternative services and access provisions.  

Construction Applicable Applicable 

 

Applicable Applicable 

TT14  Access to properties, including residences, businesses and 
community infrastructure, will be maintained. Where 
temporary disruption to access cannot be avoided, 
consultation will be undertaken with the owners, 
occupants and managers of affected properties and 
infrastructure, to confirm their access requirements and 
determine alternative arrangements. 

Construction Applicable where the stage 
impacts upon access 

Applicable where the stage 
impacts upon access 

 

Applicable Applicable 

TT15  Safe pedestrian and cyclist access will be maintained 
around and/or through work areas. Where disruption to 
access cannot be avoided, alternative routes that comply 
with relevant accessibility standards and guidelines will be 
provided, signposted and communicated.  

Construction Applicable Applicable where the stage 
impacts upon pedestrian and 
cyclist access 

 

Applicable Applicable 
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New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

Alternative access arrangements will be established prior 
to implementing restrictions on existing routes. 

TT16  Modifications to existing bus stops, implementation of new 
stops and services, and alterations to service patterns, will 
be undertaken in consultation with relevant key 
stakeholders, including Customer Journey Management, 
bus and ferry operators, the City of Parramatta and City of 
Ryde councils, and Sydney Olympic Park Authority.  

Advance notification of changes to services will be 
provided to affected customers.  

Construction Applicable where the stage 
impacts upon bus services 

Applicable where the stage 
impacts upon bus services 

 

Applicable where the 
stage impacts upon bus 
services 

Applicable 

TT17  Traffic management for special events in the Parramatta 
CBD, at Rosehill Gardens Racecourse and Sydney Olympic 
Park (including Sydney Showground) will be considered 
during construction. Where special events require specific 
traffic and pedestrian management, measures will be 
developed and implemented in consultation with relevant 
stakeholders, including event organisers, venue managers, 
City of Parramatta Council, Australian Turf Club, Sydney 
Olympic Park Authority and Royal Agricultural Society of 
NSW.    

Construction N/A N/A N/A Applicable 

TT18  The potential for cumulative construction transport and 
traffic impacts will be reviewed and coordinated with other 
projects, in consultation with relevant stakeholders, 
including Customer Journey Management, Customer 
Journey Planning, Traffic and Transport Liaison Group, City 
of Parramatta Council, Sydney Olympic Park Authority and 
Royal Agricultural Society of NSW. The review will include: 

• other projects with the potential to affect access and 
capacity 

• reviews of programs for traffic staging, lane, footpath, 
cycleway and road closures for all projects 

• coordinating works and identifying efficient re-routing 
options as appropriate. 

Construction Applicable Applicable Applicable Applicable 

TT19  Pre-construction condition surveys will be completed for 
local roads, footpaths and other Council assets within 100 
metres of the project which could be affected or damaged 
during construction. Where damage to an asset is caused 

Pre-
construction 

Applicable Applicable Applicable Applicable 
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Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

by the project it will be restored to at least the condition it 
was pre-works or compensation will be offered to the asset 
owner.  

A copy of the pre-construction condition report will be 
provided to the relevant Council prior to the 
commencement of works within the vicinity of the asset. 

TT20  A review of operational network performance will be 
carried out 12 months and three years from the opening of 
the project to confirm the operational impacts of the 
project.  

Appropriate changes that balance the performance 
outcomes for light rail and general traffic will be 
considered to address identified issues along the 
alignment. 

For surrounding arterial roads, feasible and reasonable 
mitigation measures will be identified in consultation with 
the Department of Planning and Environment and other 
relevant stakeholders (including relevant council(s) and 
Sydney Olympic Park Authority) to manage identified 
traffic performance impacts. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

TT21 D3 A light rail operation during special events management 
plan will be prepared and implemented as part of the 
project’s Operational Environmental Management System. 
The plan will detail processes, responsibilities and 
measures to manage light operations during special 
events, including how the project will operate in ‘event 
mode’. The plan will be prepared in consultation with event 
organisers, venue managers, City of Parramatta Council, 
Australian Turf Club, Sydney Olympic Park Authority, and 
Royal Agricultural Society of NSW. 

Operation N/A N/A N/A Applicable 

NV1  An operational noise and vibration review of the developed 
design will be undertaken to review the potential for 
operational impacts and confirm feasible and reasonable 
mitigation measures to be incorporated in the design. The 
review will include: 

• reviewing compliance monitoring for Parramatta Light 
Rail Stage 1 to refine the assumptions used and 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 
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Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

confirm the effectiveness of the mitigation that has 
been implemented  

• surveying relevant buildings to determine appropriate 
façade noise reduction performances  

• a road traffic noise assessment for the reconfiguration 
of South and Boronia streets conducted in accordance 
with the Road Noise Criteria Guideline (Transport for 
NSW, 2022) and the Road Noise Mitigation Guideline 
(Transport for NSW, 2022)  

• consideration of feedback from, and preferences of, 
directly affected landowners/landholders. 

The operational noise and vibration review will be 
undertaken in consultation with relevant council(s) and the 
NSW EPA. The review will be developed in accordance with 
the Rail Infrastructure Noise Guideline (NSW EPA, 2013), 
the Noise Policy for Industry (NSW EPA, 2017) and the NSW 
Road Noise Policy (DECCW, 2011). 

NV2  Public address systems at stops will be designed to 
comply with the Noise Policy for Industry (NSW EPA, 2017) 
intrusiveness and sleep disturbance noise trigger levels at 
all locations. 

Design N/A N/A N/A Applicable 

NV3  Traction power substations will be designed to comply with 
the Noise Policy for Industry (NSW EPA, 2017). 

Design  N/A N/A N/A Applicable 

NV4  Consideration will be given to implementing operational 
noise mitigation early in the construction program to 
reduce the potential for construction noise impacts, where 
the mitigation will not be impacted by future works. 

Pre-
construction, 
construction  

Applicable Applicable Applicable Applicable 

NV5 C14(c), C18 A noise and vibration management plan will be prepared as 
part of the CEMP and implemented during construction. 
The plan will detail processes, responsibilities and 
measures to manage noise and vibration and minimise the 
potential for impacts during construction, aligned with the 
results of community consultation and consistent with the 
management approach and mitigation measures in the 
Construction Noise and Vibration Strategy (Transport for 
NSW, 2019).  

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 
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Measures that mitigate potential noise and vibration at the 
source will be prioritised. 

NV6  Location and activity-specific construction noise and 
vibration impact assessments will be undertaken:  

• prior to works with the potential to generate noise 
levels above 75 dBA and/or exceed relevant human 
response and cosmetic damage criteria for vibration 

• prior to works that need to occur outside the primary 
project working hours 

• where any changes to heavy vehicle routes affect local 
roads not considered by the noise and vibration 
assessment (Updated Noise and Vibration Report). 

• where works will impact upon threatened and 
migratory fauna and Green and Golden Bell Frog 
habitat within Sydney Olympic Park. 

The assessments will be based on a more detailed 
understanding of construction methods, including the size 
and type of construction equipment, duration and timing, 
and detailed reviews of local receivers, as required.  

The results of the assessments will be documented in 
construction noise and vibration impact statements. Where 
potential exceedances are identified, the statements will 
define feasible and reasonable mitigation and 
management measures, developed in accordance with the 
Construction Noise and Vibration Strategy (Transport for 
NSW, 2019), and measures developed as part of the 
biodiversity management plan and the Green and Golden 
Bell Frog management plan in relation to potential noise 
and vibration impacts (see mitigation measures BD11 and 
BD12).  

Potentially impacted receivers will be informed of the 
nature of works to be carried out, the expected noise levels 
and duration, and will be provided with details of the 
complaints management system (mitigation measure SE3).  

The measures will be implemented for the duration of the 
specific activity. 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

NV7  A minimum of 2.4 metre high solid hoarding will be 
provided around construction compounds located close to 
residential areas, where construction noise is predicted to 

Construction Applicable Applicable Applicable Applicable 
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exceed noise management levels during recommended 
standard hours, including those compounds currently 
proposed near sensitive receivers on/around: 

• John Street 

• Broadoaks Park 

• Ken Newman Park west and east 

• Hope Street 

• Wharf Road 

• Wentworth Point north 

• Hill Road north 

• Dawn Fraser Avenue east and west. 

NV8 B2 Appropriate respite periods will be identified, in 
consultation with the community and in accordance with 
the Construction Noise and Vibration Strategy (Transport for 
NSW, 2019), for work: 

• with the potential to result in noise levels above 75 
dBA and/or  

• that needs to occur outside the primary project 
working hours. 

The following will be taken into account when determining 
appropriate respite:  

• the need to efficiently undertake construction  

• the communities’ preferred noise and vibration 
management approach  

• the construction schedules of other major projects in 
close proximity to the project works. 

Construction Applicable Applicable Applicable Applicable 

NV9  Where construction activities are predicted to exceed 
noise management levels at sensitive receivers, no work 
would be permitted in that area one weekend per month, 
unless it is otherwise agreed by a substantial majority of 
the sensitive receivers impacted by the proposed works. 

Construction Applicable Applicable Applicable Applicable 

NV10  The potential for cumulative construction impacts will be 
reviewed during construction planning in consultation with 
the proponents of other projects. Where the potential for 
cumulative impacts is identified, feasible and reasonable 
mitigation and management measures will be developed 
and included in the noise and vibration management plan 
(mitigation measure NV5). 

Construction Applicable Applicable Applicable Applicable 
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NV11  An out-of-hours work protocol will be developed to define 
the process for considering, approving and managing out-
of-hours work that is not subject to an environment 
protection licence (i.e, works subject to exemptions under 
the licence, including low noise impact and emergency 
works). The protocol will include implementing feasible 
and reasonable measures and communication 
requirements in accordance with the Construction Noise 
and Vibration Strategy (Transport for NSW, 2019). 

Measures will focus on proactive communication and 
engagement with potentially affected receivers, provision 
of respite periods and/or alternative accommodation for 
defined exceedance levels. 

Construction Applicable Applicable Applicable Applicable 

NV12  All work outside the recommended standard hours defined 
by the Interim Construction Noise Guideline (DECC, 2009) 
will be scheduled using the hierarchy of preferred working 
hours described by Chapter 7 (Project description – 
construction) (section 7.5) as far as practicable, and in 
consultation with the community and key stakeholders 
(including the NSW EPA). 

Highly noise and vibration intensive works as defined in the 
Construction Noise and Vibration Strategy (Transport for 
NSW, 2019) will be limited to recommended standard hours 
as far as practicable. 

Construction N/A Applicable Applicable Applicable 

NV13  Where buildings or structures are predicted to exceed the 
screening criteria for structural damage, a dilapidation 
survey will be undertaken prior to any construction works. 
Where required, the vibration management level will be 
refined based on the type and condition of the building or 
structure. 

For heritage buildings and structures, the dilapidation 
survey will consider the heritage value of the structure in 
consultation with a structural engineer and heritage 
specialist. 

Pre-
construction 

Applicable Applicable Applicable Applicable 

NV14  A survey will be undertaken to identify vibration sensitive 
receivers (including buildings, structures, utilities, 
remediation infrastructure, heritage items or sites and 
equipment) within 200 metres of the project site. Vibration 

Pre-
construction 

Applicable Applicable Applicable Applicable 
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criteria will be identified based on relevant standards or 
manufacturer’s data. Where vibration criteria are not 
available, conservative criteria will be used. 

Appropriate measures will be developed and implemented 
where potential exceedances of the criteria are identified. 

NV15  Vibration generating activities will be managed to minimise 
the potential for impacts on vibration sensitive receivers, 
(identified in accordance with mitigation measure NV14). 

Prior to the commencement of vibration-intensive works 
within the minimum working distances for cosmetic 
damage, the potential for impacts will be assessed. This 
will include a more detailed assessment of potentially 
affected receivers to assess the susceptibility to damage 
from vibration. 

Where there is potential for damage, alternate methods 
that generate less vibration will be investigated and 
substituted where feasible and reasonable. 

For heritage items or sites, the more detailed assessment 
will consider the sensitivity of the receiver in consultation 
with a heritage specialist to ensure susceptible 
components are adequately monitored and managed. 

Where residual risks remain, vibration monitoring will be 
undertaken. Vibration monitors will provide real-time 
notification of exceedances of levels approaching cosmetic 
damage.  

Any identified vibration-related damage to the receivers 
will be rectified, including as recommended by a heritage 
specialist for heritage items. 

Construction Applicable Applicable Applicable Applicable 

NV16  Monitoring of noise and vibration will be undertaken within 
12 months of the commencement of operation to compare 
actual noise and vibration performance against that 
predicted by the operational noise and vibration review 
(mitigation measure NV1). 

The results of monitoring will be documented in an 
operational noise and vibration compliance report. 
Additional feasible and reasonable mitigation measures 
will be considered where any additional receivers are 
identified as qualifying for consideration of noise 
mitigation in accordance with the relevant guidelines. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 
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AH1  The design will continue to be refined to avoid direct 
impacts on identified places of Aboriginal heritage as far 
as reasonably practicable. 

Design Applicable Applicable Applicable Applicable 

AH2  Aboriginal consultation will continue to be undertaken 
through the life of the project in accordance with the 
Procedure for Aboriginal Cultural Heritage Consultation and 
Investigation (Roads and Maritime Services, 2012) and the 
Aboriginal Cultural Heritage Consultation Requirements for 
Proponents 2010 (DECCW, 2010). This includes managing 
potential impacts on objects/aspects of cultural 
significance in consultation with registered Aboriginal 
parties.  

Design, pre-
construction, 
construction   

Applicable Applicable Applicable Applicable 

AH3  A heritage interpretation strategy will be developed to 
guide incorporation of appropriate interpretation and 
integration of Aboriginal and non-Aboriginal heritage in the 
design.  

The strategy will be prepared and implemented in 
accordance with Interpreting Heritage Places and Items: 
Guidelines (NSW Heritage Office, 2005) and the Heritage 
Interpretation Policy (NSW Heritage Council, 2005). 

The strategy will include measures to ensure a meaningful 
design response to Aboriginal heritage and cultural values. 
It will be developed in consultation with relevant 
stakeholders, including registered Aboriginal parties, and 
will take into account the recommendations of the Cultural 
Values Assessment Report (Appendix G of the Aboriginal 
Cultural Heritage Assessment Report).   

The design will include appropriate interpretation of 
Aboriginal heritage in accordance with the heritage 
interpretation strategy. 

Design   N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

AH4  Aboriginal stakeholders will continue to be consulted and 
involved during design development in accordance with 
Transport for NSW’s Aboriginal Culture and Heritage 
Framework, Draft Connecting with Country (Government 
Architect NSW, 2020) and Designing with Country 
(Government Architect NSW, 2020) and in consultation 
with the Design Review Panel. 

Design   Applicable Applicable Applicable Applicable 
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AH5  Test excavations will be undertaken to confirm the nature 
and extent of potential archaeological deposits/shell 
middens at: 

• PAD1 Ermington Boat Ramp 

• PAD3 Rydalmere Wharf 

• PAD6 Ken Newman Park 

• Macquarie Street PAD3 (AHIMS 45-6-2977) 

• Church Street PAD1 (AHIMS 45-6-4015) 

• Ermington SHL01 (AHIMS 45-6-4078) 

• Ermington SHL02 (AHIMS 45-6-4079). 

The excavations will be undertaken in accordance with a 
project-specific excavation methodology developed as 
described in section 12.2 of the Aboriginal Cultural 
Heritage Assessment Report.  

The test excavation program will be completed prior to the 
commencement of construction, and any ground disturbing 
works in these areas.  

Where testing confirms that Aboriginal objects are 
present: 

• options to modify the project will be investigated in 
accordance with mitigation measure AH1 

• the assessments of significance provided in the 
Aboriginal Cultural Heritage Assessment Report will 
be updated.  

Unavoidable impacts will be managed in consultation with 
registered Aboriginal parties. Any salvage required will be 
undertaken in accordance with the salvage methodology 
(mitigation measure AH6).  

Design Applicable Applicable Applicable Applicable 

AH6  A detailed salvage methodology will be prepared (if 
required) following test excavations. The methodology will 
be prepared by a suitably qualified archaeologist in 
consultation with registered Aboriginal parties. The 
salvage methodology will include:  

• the process for consultation with Heritage NSW and 
registered Aboriginal parties in accordance with the 
Aboriginal Cultural Heritage Consultation 
Requirements for Proponents 2010 (DECCW, 2010), and 
Guide to Investigating, Assessing and Reporting on 
Aboriginal Cultural Heritage in NSW (OEH, 2011)  

Design Applicable Applicable Applicable Applicable 
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• requirements in relation to the short and long-term 
management of Aboriginal objects recovered during 
testing and salvage, including care agreements, where 
relevant.  

Where salvage is required, registered Aboriginal parties 
will be engaged to assist the salvage process, which will 
be managed by an appropriately qualified archaeologist. 

Detailed analysis and reporting of cultural material 
collected will be provided to Heritage NSW in accordance 
with section 89A of the National Parks and Wildlife Act 
1974. This will include recording salvaged objects on the 
NSW Aboriginal Heritage Information Management 
System (AHIMS) register and updating site records. 

AH7 C14(d), 
C15 

An Aboriginal cultural heritage management plan will be 
prepared prior to construction and implemented as part of 
the CEMP. The plan will include measures to minimise the 
potential for impacts and manage Aboriginal heritage, 
including: 

• outcomes of further investigations (mitigation 
measures AH5) 

• salvage methodology (mitigation measure AH6) 

• requirements for an induction and cultural awareness 
training for construction workers and supervisors 
(mitigation measure AH8) 

• unexpected finds procedure (mitigation measure AH9) 

• measures to protect sites from inadvertent impacts 
from vehicles and equipment. 

Pre-
construction, 
construction  

Applicable  Applicable  Applicable Applicable 

AH8 C14(d), 
C15 

A requirement for cultural and historic heritage awareness 
training will be included in the Aboriginal cultural heritage 
management plan. Cultural heritage awareness training 
will be provided by an Aboriginal representative at the 
commencement of substantial works for the project. 

Pre-
construction, 
construction  

N/A Applicable  Applicable Applicable 

AH9 

 

 Where previously unidentified Aboriginal objects are 
encountered during construction, this will be managed in 
accordance with Transport for NSW’s Unexpected heritage 
items procedure (2022), included in the heritage 
interpretation strategy (mitigation measure AH3) and 

Construction  Applicable Applicable Applicable Applicable 
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Aboriginal cultural heritage management plan (mitigation 
measure AH7), and recorded on the AHIMS register.  

NAH1  The design will continue to be refined to avoid direct 
impacts on items/sites of non-Aboriginal heritage 
significance and archaeological sites of State significance, 
and to minimise impacts on archaeological sites of local 
significance, as far as reasonably practicable.  

Design  N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

NAH2  For areas of archaeological significance where harm 
cannot be avoided, the Research Design and Excavation 
Methodology will be implemented to ensure there is 
appropriate management informed by significance and 
relevant research questions.  

A management rating system will be adopted based on the 
approach provided in the Updated Historical 
Archaeological Assessment, which will be further refined 
following the outcomes of test excavations and site-
specific research. 

Design 

 

Applicable Applicable Applicable Applicable 

NAH3  Test excavations will be undertaken, prior to construction, 
to clarify significance, extent and integrity of deposits in 
accordance with the Research Design and Excavation 
Methodology (see Appendix B of the Updated Historical 
Archaeological Assessment).  

Where testing confirms that archaeological resources are 
present, additional site-specific research will be 
undertaken to refine the understanding of significance to 
ensure future management is in line with research values.  

Design 

 

Applicable Applicable Applicable Applicable 

NAH4  The design will be prepared in accordance with the urban 
design requirements and recommendations in the Updated 
Statement of Heritage Impact.  

The design will minimise the potential for visual impacts on 
heritage items by incorporating sympathetic form, fabric 
and colour, where feasible.  

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

NAH5  Design refinement will be undertaken to minimise potential 
impacts on Bulla Cream Dairy (Willowmere) (Parramatta 
LEP Item No. I64) as far as practicable. This will include 
minimising encroachment of the curtilage, retaining 

Design N/A N/A N/A Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

significant heritage fabric (i.e. Billiards Room in addition to 
the Main House), and retaining or relocating significant 
tree plantings where practicable.  

Adaptive reuse options for Bulla Cream Dairy (Willowmere) 
will be investigated and implemented in accordance with 
New Uses for Heritage Places: Guidelines for the Adaptation 
of Historic Buildings and Sites (Heritage Council of NSW 
and Royal Australian Institute of Architects NSW Chapter, 
2008). This will be undertaken in consultation with the 
property owner and the City of Parramatta Council. 

NAH6  A heritage interpretation strategy will be developed to 
guide incorporating appropriate interpretation and 
integration of heritage in the design. The strategy will 
include interpretation requirements for specific parts of 
the project, particularly where heritage items will be 
impacted, or archaeological sites are proposed to be 
excavated. 

The strategy will be prepared and implemented in 
accordance with Interpreting Heritage Places and Items: 
Guidelines (NSW Heritage Office, 2005) and the Heritage 
Interpretation Policy (NSW Heritage Council, 2005) and 
developed in consultation with relevant stakeholders, 
including City of Paramatta Council and City of Ryde 
Council, and Sydney Olympic Park Authority.   

The strategy will provide a framework for interpreting the 
heritage items impacted by the project, set out the key 
interpretative themes and identify communication 
strategies, and the location and form of interpretation. 
These may include approaches such as interpretative 
signage, historical/artefact displays at local museums or 
visitor centres, and online media about heritage items and 
the history of surrounding suburbs. 

The design will include appropriate interpretation of non-
Aboriginal heritage in accordance with the heritage 
interpretation strategy. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

NAH7  Photographic archival recording will be carried out for 
affected sections of the following items: 

• Bulla Cream Dairy (Willowmere) (Parramatta LEP Item 
No. I64) 

Pre-
construction  

N/A N/A N/A Applicable 
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• House at 46 John Street, Rydalmere (unlisted). 

Photographic archival recording will be carried out prior to 
works commencing in the vicinity of the item, and in 
accordance with How to Prepare Archival Records of 
Heritage Items (Heritage Office, 1998) and Photographic 
Recording of Heritage Items Using Film or Digital Capture 
(Heritage Office, 2006).  

Once complete, a report will be prepared detailing the 
history and significance of the item, relevant findings from 
the archival recording and an overview of the project.  

NAH8 C14(d) A heritage management plan will be prepared and 
implemented as part of the CEMP. The plan will include 
measures to manage non-Aboriginal heritage and minimise 
the potential for impacts during construction.  

The plan will be prepared in consultation with relevant 
heritage agencies (Heritage NSW, Sydney Olympic Park 
Authority, City of Parramatta Council and City of Ryde 
Council) and take into account the outcomes of further 
investigations, including test excavations and the Research 
Design and Excavation Methodology. 

The heritage management plan will define a requirement 
for non-Aboriginal historical heritage awareness training 
for site workers prior to commencement of construction 
works. The awareness training will promote an 
understanding of heritage items that may be impacted 
during the works.  

Pre-
construction, 
construction  

N/A Applicable  Applicable Applicable 

NAH9  An unexpected finds procedure for land and maritime 
based archaeological resources will be developed as part 
of the heritage management plan, consistent with 
Transport for NSW’s Unexpected heritage items procedure 
(2022) and Skeletal remains: guidelines for the management 
of human skeletal remains under the Heritage Act 1977 
(Heritage Office, 1998).  

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

NAH10 C14(d) Significant heritage fabric at the Bulla Cream Dairy 
(Willowmere) that is proposed to be retained and the 
fenced preservation area of Ermington 
Wharf/Wharf/Former Pennant Hills Wharf (and visible 
remnants) will be fenced and marked on site plans within 

Pre-
construction, 
construction  

N/A N/A N/A N/A 
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the CEMP and heritage management plan as areas to be 
avoided/protected during construction.    

NAH11  Potential vibration impacts on items of heritage 
significance will be managed in accordance with the 
Construction Noise and Vibration Strategy (Transport for 
NSW, 2019) and mitigation measures NV13 to NV15.  

Construction  Applicable Applicable Applicable Applicable 

LP1  The design will continue to be refined to minimise land 
requirements and potential impacts on land uses and 
properties as far as reasonably practicable.  

Consultation with landowners/landholders will be ongoing 
to confirm feasible and reasonable measures to minimise 
impacts on their operations/properties.  

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LP2  Consultation with key stakeholders (including City of 
Parramatta Council, Sydney Olympic Park Authority, the 
Department of Planning, Housing and 
EnvironmentInfrastructure, Royal Agricultural Society of 
NSW, and relevant developers) will be ongoing to ensure 
that the design of the project is integrated as far as 
practicable with adjoining developments, proposed 
developments and urban renewal areas (including those 
subject to the Camellia-Rosehill Place Strategy (DPE, 2022), 
structure planning for Melrose Park North and Melrose 
Park South, the Parklands Plan of Management 2010 
(Sydney Olympic Park Authority, 2010), the Sydney Olympic 
Park Master Plan 2030 (Sydney Olympic Park Authority, 
2018) (including the Sydney Olympic Park Master Plan 2030 
Interim Metro Review (Sydney Olympic Park Authority, 
2022)), the Sydney Olympic Park Vision and Strategy 2050 
(Sydney Olympic Park Authority, 2022), and the Carter 
Street Precinct Development Framework (DPIE, 2020)).  

This will include identifying measures and design 
responses to manage the interface between the project 
and adjoining land uses and properties as far as 
reasonably practicable. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LP3  The location of the turnback facility in Parramatta CBD will 
be further refined in consultation with City of Parramatta 
Council. This will include identifying measures and design 
responses to maximise customer experience and manage 

Design N/A N/A N/A Applicable 
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the interface between the turnback facility and adjoining 
land uses.   

LP4  A residual land management plan will be prepared to 
define the proposed approach to managing residual land, 
including consulting on proposed future uses with key 
stakeholders, and required actions in relation to the 
identified land. 

Design N/A N/A Applicable where the stage results in 
residual land 

Applicable 

LP5  Construction planning will minimise the duration that land 
is required to the shortest possible duration, particularly 
where the land requirements affect recreation/open space 
areas.  

Pre-
construction 

Applicable Applicable Applicable Applicable 

LP6  All property acquisitions will be undertaken in accordance 
with the requirements of the Land Acquisition (Just Terms 
Compensation) Act 1991, the land acquisition reforms 
announced by the NSW Government in 2016, and the 
recommendations of the Auditor General’s 2021 review of 
Transport for NSW’s acquisition practices. 

Pre-
construction 

Applicable Applicable Applicable Applicable 

LP7  Transport for NSW will appoint Personal Relationship 
Manager(s) to assist residential landowners and tenants 
who may be affected by acquisition. The Personal 
Relationship Manager(s) will maintain regular contact with 
these individuals to provide assistance with the acquisition 
process, including updates on the project, and respond to 
queries.  

The Personal Relationship Manager(s) will work with the 
landowners and tenants to offer assistance and support 
throughout the acquisition process. 

Pre-
construction 

Applicable Applicable Applicable Applicable 

LP8  Transport for NSW will seek to secure agreements with 
affected landowners/landholders, to guide property-level 
design requirements and the management of construction 
on, or immediately adjacent to, private properties. 

Property adjustment plans will be prepared in consultation 
with impacted landowners/landholders. The plans will 
define the works required to properties affected by 
acquisition and those requiring adjustments as a result of 

Pre-
construction 

Applicable where stage 
directly affects private 
property 

Applicable where 
stage directly 
affects private 
property 

Applicable Applicable 
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the project. Works will include, but not be limited to, 
adjustments to driveways, fences, trees and landscaping.   

LP9  The location of all utilities and services, and requirements 
for access to, diversion, protection and/or support, will be 
confirmed prior to construction. This will include (as 
required) undertaking utilities investigations, including 
intrusive investigations, and consultation and agreement 
with service providers. 

Pre-
construction 

Applicable Applicable Applicable Applicable 

LP10  A rehabilitation strategy will be prepared to guide 
rehabilitation planning, implementation, monitoring and 
maintenance of disturbed areas outside the operational 
footprint following the completion of construction. The 
strategy will have regard to Appendix G (Rehabilitation 
recommendations) of Managing Urban Stormwater – Soils 
and Construction – Volume 1 (Landcom, 2004). 

The strategy will be consistent with the residual land 
management plan for land owned by Transport for NSW. 

Pre-
construction 

N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LP11  Land subject to temporary use will be rehabilitated as soon 
as practicable to the pre-construction condition (or as 
agreed with the landowner/landholder), taking into 
consideration the existing condition, location and land use 
characteristics.  

Rehabilitation will be undertaken in consultation with the 
relevant landowner/landholder, and in accordance with the 
rehabilitation strategy. 

Construction Applicable Applicable Applicable Applicable 

SE1 B1, B2 Transport for NSW will implement the Parramatta Light 
Rail Stage 2 Community Communication Strategy to guide 
the management and delivery of community and 
stakeholder engagement in the lead up to and during 
construction, and ensure that:  

• accurate and accessible information about the project 
is provided 

• feedback from the community is encouraged 

• opportunities for input to design development are 
provided, where relevant  

• community members and stakeholders with the 
potential to be affected by construction activities are 

Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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notified in a timely manner about the timing of 
activities and potential for impacts 

• enquiries and complaints are managed (see mitigation 
measure SE3), and a timely response is provided for 
concerns raised. 

In relation to the potential for socio-economic impacts, this 
will include implementing approaches and protocols to: 

• communicate with potentially affected residents, other 
community members, businesses and other key 
stakeholders to provide information about the project, 
and the likely nature, extent and duration of changes 
during construction 

• identify and engage with vulnerable persons that 
might be affected by the project 

• communicate information about potential access 
changes and delays (including changes to public and 
active transport facilities)  

• engage with owners and tenants of properties that will 
be impacted by acquisition. 

Engagement plans will be developed and implemented to 
define the specific requirements for engagement 
consistent with the Community Communication Strategy. 
The engagement plans will define tools and activities, 
timing and responsibilities, and monitoring requirements.  

SE2 B1, B2 Dedicated place managers will be available in the lead up 
to, and during, construction to listen to concerns and 
answer questions from the community and businesses. 
Place managers will provide a single point of contact for 
people (including business owners/operators) wanting to 
find out more about the project, including the impacts of 
construction, and the measures that will be implemented 
to minimise these impacts as far as possible. 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SE3 B5-B9 Enquiries and complaints management systems will be 
developed, outlined in the Community Communication 
Strategy, and implemented before and during construction. 

The complaints management systems will be maintained 
throughout the construction period and for a minimum of 
12 months after construction finishes. 

Construction Applicable Applicable Applicable Applicable 
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SE4 C10 A social impact management plan (SIMP) will be prepared, 
in accordance with Section 5.2 of the Social Impact 
Assessment Guideline for State Significant Projects (DPIE, 
2021), to manage the implementation of the proposed 
socio-economic mitigation measures and detail the 
specific management actions and targets that will be 
developed in response to these measures. The SIMP will 
define specific actions, roles and responsibilities, and a 
monitoring, reporting and adaptive management 
framework for construction. 

Construction Applicable Applicable Applicable Applicable 

SE5  Access to community facilities and infrastructure will be 
maintained during construction as far as practicable. 
Where alternate access arrangements need to be made, 
including changes to access for public and active transport 
facilities, these will be developed in consultation with 
relevant stakeholders and service providers, and 
communicated to users in accordance with the 
engagement plan.  

Changes to access arrangements will be managed in 
accordance with the traffic and access management plan 
(mitigation measure TT8). 

Construction Applicable where stage 
impacts access to 
community facilities and 
infrastructure 

Applicable where 
stage impacts 
access to 
community 
facilities and 
infrastructure 

Applicable where stage impacts access to 
community facilities and infrastructure 

Applicable 

SE6 B1, B2 TfNSW will continue to consult with relevant key 
stakeholders (including facility managers) in relation to 
community infrastructure with the potential to be directly 
affected (by the project’s land requirements) and/or 
indirectly affected (for example, as a result of amenity 
impacts or access changes). 

Consultation will be undertaken in accordance with the 
engagement plan (mitigation measure SE1) and will assist 
with identifying measures to minimise the potential 
impacts of the project on community infrastructure as far 
as possible. 

Stakeholders to be consulted will include, but not be 
limited to, City of Parramatta Council, City of Ryde Council, 
NSW Maritime, Melrose Park Public School and the 
Department of Education, and Sydney Olympic Park 
Authority.  

Pre-
construction, 
construction 

Applicable where stage 
impacts community 
infrastructure 

Applicable where 
stage impacts 
community 
infrastructure 

Applicable where stage impacts 
community infrastructure 

Applicable 
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SE7  TfNSW will continue to consult with relevant councils and 
Sydney Olympic Park Authority to offset the direct impacts 
of the project’s land requirements on open space (parks 
and reserves) through the provision of a net increase in 
open space, including active transport infrastructure, and 
improved open spaces and recreation facilities.  

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SE8  A project-specific social procurement and workforce 
development strategy will be developed and implemented 
to  

• nominate workforce development and social 
procurement targets and outcomes 

• define approaches to achieve nominated targets and 
outcomes 

• support job creation and skill development 
opportunities for the project. 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

SE9  A business management and activation plan will be 
prepared and implemented for businesses with the 
potential to be affected by the project, including those 
located on roads impacted by construction.  

The plan will identify businesses with the potential to be 
impacted by the project. It will detail feasible and 
reasonable measures, developed in consultation with 
affected business owners/operators to:  

• minimise disruption for customers and deliveries as far 
as possible 

• maintain vehicular and pedestrian access during 
business hours, including alternative arrangements for 
times when access cannot be maintained 

• maintain visibility of the business to potential 
customers during construction, including alternative 
arrangements for times when visibility cannot be 
maintained 

• respond to other identified impacts as far as possible, 
including specific measures to assist small businesses 
with the potential to be adversely affected during 
construction. 

The plan will also include: 

• measures identified as an outcome of the small 
business support program (measure SE11) 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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• maintaining a phone hotline that enables businesses to 
find out about the project or register any issues 

• establishment of business reference groups to provide 
information on the project and assist with the 
development of management measures 

• a feedback and monitoring mechanism to assess the 
effectiveness of measures. 

SE10  Alternative arrangements, including for pedestrian and 
vehicular access, will be developed in consultation with 
affected businesses and implemented before any changes 
are made to existing access.  

Adequate wayfinding to businesses will be provided 
before, and for the duration of, any disruption. Wayfinding 
will be provided in consultation with the City of Parramatta 
Council, City of Ryde Council, Sydney Olympic Park 
Authority, Royal Agricultural Society of NSW and/or 
relevant road authority, and as outlined in the business 
management and activation plan (mitigation measure SE9).  

Pre-
construction, 
construction 

Applicable where stage 
impacts upon access to 
businesses 

Applicable where 
stage impacts upon 
access to 
businesses 

Applicable where stage impacts upon 
access to businesses 

Applicable 

SE11  A small business support program will be established to 
provide assistance to small business owners with the 
potential to be impacted by construction. The program will 
assist local businesses develop proactive business 
strategies, including: 

• marketing and promotion 

• business diversification and business planning 

• engagement of specialists to provide training. 

Pre-
construction, 
construction 

Applicable where stage 
impacts upon small 
businesses 

Applicable where 
stage impacts upon 
small businesses 

Applicable where stage impacts upon 
small businesses 

Applicable 

SE12  An Aboriginal community and stakeholder engagement 
strategy and action plan will be prepared to define the 
strategies that will be implemented to minimise impacts on 
cultural values and ensure that: 

• information about the project is shared with Aboriginal 
stakeholders and communities in a timely manner 

• local Aboriginal cultural and community values are 
identified and understood 

• opportunities to reflect Aboriginal community and 
cultural values are identified and implemented.  

Design, pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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LV1  The urban design requirements will be finalised in 
accordance with the vision, principles and outcomes 
defined in Technical Paper 1 (Design, Place and Movement) 
and the Supplementary Design, Place and Movement 
Report, to provide detailed urban design guidelines and 
key requirements for the project, including individual 
design elements. 

The urban design requirements will be finalised in 
consultation with key stakeholders, the operator, the rail 
regulator, and the Design Review Panel.  

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LV2  Design development will be undertaken in accordance with 
the urban design requirements and with advice from the 
Design Review Panel. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LV3 E62 Opportunities to incorporate additional wire-free sections 
will be investigated in consultation with relevant 
stakeholders, including in visually sensitive environments, 
areas where existing above-ground infrastructure and 
significant street trees need to be retained and areas 
adjoining significant habitat in accordance with mitigation 
measure BD4. 

Design, 
construction 

N/A N/A N/A  Applicable 

LV4 E76 A tree register will be prepared by a qualified arborist to 
identify all trees with the potential to be impacted by the 
project, and the proposed impacts to trees, including: 

• definitions of tree and canopy 

• definition of what constitutes an impact (generally 
more than minor crown or root pruning of more than 10 
per cent)  

• location of each tree 

• tree condition and values including ecological 
screening functions 

• where a tree requires removal, whether, in the opinion 
of the arborist, it can be successfully transplanted 

• the extent of the proposed impact (complete removal 
or extent of pruning). 

Design Applicable Applicable Applicable Applicable 

LV5 E76 The design will continue to be refined to avoid or minimise 
impacts on trees. Any tree within the project site boundary, 
that will not be directly impacted by infrastructure or 

Design Applicable  Applicable  Applicable Applicable 
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utility works, will be assessed for retention through careful 
consideration of design and construction methods. This 
will include consideration of the following options:  

• operational requirements in relation to tree locations  

• adjustments to the design to avoid impacting trees 
(such as opportunities for localised narrowing of 
footpaths, use of porous pavement) 

• reduction in the standard offset distances required for 
underground services 

• consideration of the health of each tree, including its 
vigour and likely ability to survive in-situ pruning or 
transplanting. 

LV6 E77, E78, 
E80 

A tree offset strategy will be developed to offset the loss 
of trees and achieve a net increase in tree number and 
canopy. The strategy will be prepared in accordance with 
the Biodiversity Policy (Transport for NSW, 2022) and the 
Tree and hollow replacement guidelines (Transport for NSW, 
2022) to define and identify: 

• how impacts on trees will be offset 

• the tree replacement ratios that would apply to offset 
the removal of trees 

• locations for replacement trees 

• species and trees sizes to ensure a mix of species and 
a range of mature heights to provide visual diversity as 
appropriate to proposed planting locations 

• requirements for monitoring and maintenance. 

The strategy will also demonstrate how lessons learned 
from the preparation and implementation of the tree offset 
strategy for Parramatta Light Rail Stage 1 have been 
incorporated.  

The strategy will be developed, and locations of 
replacement trees confirmed, in consultation and/or 
partnership with City of Parramatta Council, City of Ryde 
Council and Sydney Olympic Park Authority. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

LV7 E58 Lighting will be designed and sited to minimise glare and 
light spill into adjoining areas in accordance with 
Australian/New Zealand Standard AS/NZS 4282:2019 
Control of the obtrusive effects of outdoor lighting and 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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relevant standards in the series AS/NZS 1158:2005 Lighting 
for roads and public spaces. 

LV8 C8, E79 Opportunities to mitigate the high-moderate and high 
visual impacts to residential properties on Wharf Road 
south of Andrew Street (such as planting to provide 
screening of views to the bridge) would be investigated in 
consultation with property owners. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable N/A 

LV9 E80 Construction planning will demonstrate consideration of all 
practicable options to avoid or minimise impacts on trees, 
including: 

• review of the construction methodology and layout of 
work sites, compounds, access, ancillary infrastructure 
and fencing  

• consideration of alternative construction methods and 
equipment. 

Trees to be retained will be protected prior to the 
commencement of construction in accordance with 

Australian Standard AS 4970−2009 Protection of trees on 
development sites. 

Construction Applicable Applicable Applicable Applicable 

LV10 E74 Any tree pruning that is more than minor will be 
undertaken by a qualified arborist in accordance with AS 

4373−2007 Pruning of amenity trees. 

Construction Applicable Applicable Applicable Applicable 

LV11 E54 Construction site hoarding and fencing will be designed, 
erected and maintained to minimise visual impacts. This 
will include: 

• erecting hoarding/fencing as early as possible in the 
site establishment phase to provide visual screening 

• using high quality materials suitable for parks and 
public spaces where sites are located close to sensitive 
receivers and public open space 

• featuring graphics, artwork or project information at 
appropriate locations in consultation with Transport for 
NSW 

• maintaining hoarding/fencing regularly, including the 
prompt removal of graffiti. 

Construction Applicable Applicable Applicable Applicable 
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LV12 E58 Lighting of work areas, compounds, and work sites will be 
oriented to minimise glare and light spill impact on 
adjacent receivers. 

Construction N/A Applicable Applicable Applicable 

LV13 E73 Following completion of construction, site restoration will 
be undertaken in accordance with the rehabilitation 
strategy (mitigation measure LP10). Temporary impacts on 
public open space will be rehabilitated in consultation with 
the relevant local council or Sydney Olympic Park 
Authority. 

Construction Applicable Applicable Applicable Applicable 

LV14 E79 Early planting and revegetation works will be undertaken 
where practicable to provide a screening buffer that has 
time to mature before the project is operational. 

Construction Applicable Applicable Applicable Applicable 

LV15 E79 Construction programming will provide for the progressive 
rehabilitation of disturbed areas as far as practicable, to 
minimise the duration and extent of temporary visual and 
landscape character impacts. 

Construction  Applicable  Applicable  Applicable Applicable 

BD1 E2 Vegetation clearing will be limited to the minimum 
necessary to construct the project.  

The design and location of infrastructure will be further 
refined during each design phase to minimise or avoid 
impacts on native vegetation, fauna movement and habitat 
as far as practicable.  

Design Applicable Applicable Applicable Applicable 

BD2 E4-E7 Biodiversity offsets will be finalised in accordance with the 
NSW Biodiversity Offsets Scheme and the NSW 
Assessment Bilateral Agreement under the EPBC Act, in 
consultation with the NSW Department of Planning, 
Housing and Infrastructure Directorate.  

Offsets required under the Fisheries Management Act 1994 
will be finalised in consultation with DPI Fisheries. 

Design Applicable Applicable Applicable Applicable 

BD3 C19 Design development in Sydney Olympic Park and the 
Millennium Parklands will ensure that habitat connectivity 
and quality for the Green and Golden Bell Frog is 
maintained in consultation with Sydney Olympic Park 
Authority and a suitably qualified and experienced 
ecologist. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 
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BD4 E56 The use of overhead wiring will be minimised as far as 
practicable in areas adjoining Grey-headed Flying-fox 
foraging habitat and the flight paths of the White-bellied 
Sea-eagle and migratory waders, particularly on the 
bridges over the Parramatta River, adjacent to Newington 
Nature Reserve and Narawang Wetland, and the 
Holker Busway. 

Design N/A N/A Applicable Applicable 

BD5 E56, 
E77(b)(c) 

The planting of feed trees for the Grey-headed Flying-fox 
will be considered to improve habitat values, with a 
particular focus on locally indigenous winter-flowering 
species, such as Forest Red Gum (Eucalyptus tereticornis), 
Spotted Gum (Corymbia maculata) and Broad-leaved 
Paperbark (Melaleuca quinquenervia). 

Design N/A N/A Applicable Applicable 

BD6 E78 Landscaping will use locally indigenous species to buffer 
the light rail alignment adjacent to vegetated areas, 
including Newington Nature Reserve, and along Hill Road 
and the Holker Busway, determined in consultation with 
Sydney Olympic Park Authority.  

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

BD7 E58 Opportunities to minimise light and noise pollution to 
ecologically sensitive areas, particularly the Parramatta 
River, Newington Nature Reserve and the Millennium 
Parklands will be investigated and implemented, with 
regard to the National Light Pollution Guidelines for Wildlife 
(Department of the Environment and Energy, 2020), and in 
consultation with Sydney Olympic Park Authority. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

BD8 E57 The design of the proposed bridges over the Parramatta 
River, and works to bridges in Sydney Olympic Park, will 
include provision for microbat-friendly roost features.  

The use of nest boxes appropriate for use by microbats and 
other small fauna will also be investigated and installed at 
other locations, in consultation with Sydney Olympic Park 
Authority and NSW National Parks and Wildlife Service. 

Design N/A N/A Applicable Applicable 

BD9 C14, C19 Construction measures to avoid impacts on breeding of 
fauna, including threatened and migratory fauna such as 
the White-bellied Sea-eagle, Southern Myotis and 
migratory waders, will be implemented. Such measures, 
including timing of construction, quieter construction 

Construction  Applicable Applicable Applicable Applicable 
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methods, appropriate siting of lighting and/or the use of 
temporary noise barriers, will be implemented for works at:  

• Holker Busway (to minimise impacts on the breeding of 
the Southern Myotis during October to April)  

• Hill Road near the White-bellied Sea-eagle nest 
(breeding season from July to January) 

• Hill Road adjacent to Narawang Wetland, Newington 
Nature Reserve Wetland and Kronos Hill (to minimise 
impacts on migratory waders and the Green and 
Golden Bell Frog during spring and summer). 

BD10 E2 Impacts on estuarine mangrove vegetation at Haslams 
Creek will to be avoided or minimised as far as practicable. 

Works on the Holker Busway bridge will be undertaken via 
scaffolding attached to the bridge where practicable, 
rather than from the ground, to minimise impacts on 
estuarine mangrove vegetation. 

Construction N/A N/A N/A Applicable 

BD11 C14, C19 A biodiversity management plan will be prepared prior to 
construction and implemented as part of the CEMP. The 
plan will include measures to protect biodiversity and 
minimise the potential for impacts during construction. The 
plan will include but not be limited to: 

• measures to manage potential impacts on the Green 
and Golden Bell Frog (see mitigation measure BD12) 

• measures to manage potential light, noise and vibration 
impacts on threatened and migratory fauna, such as 
the Green and Golden Bell Frog, within Sydney 
Olympic Park 

• measures to manage biosecurity risks (including 
pathogens and weeds) in accordance with the 
Biosecurity Act 2015 (NSW)  

• locations and requirements for pre-clearing surveys, 
including where clearing is required within Sydney 
Olympic Park and areas of mangrove, saltmarsh or 
other riparian vegetation (see mitigation measure 
BD13) 

• an unexpected finds procedure  

• hygiene controls in relation to chytrid fungus, 
cinnamon fungus (Phytophthora cinnamomi) and myrtle 
rust (Pucciniales fungi) 

Construction N/A Applicable Applicable Applicable 
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• locations and procedures for monitoring (see 
mitigation measures BD15, BD16 and BD18). 

The plan will be developed in accordance with the 
Biodiversity Guidelines: Protecting and managing 
biodiversity on RTA projects (Roads and Traffic Authority 
(RTA), 2011) and the Policy and guidelines for fish habitat 
conservation and management (update 2013) (DPI, 2013). 

Management measures, including changes to measures to 
respond to monitoring outcomes, for works within Sydney 
Olympic Park and the Millennium Parklands will be 
developed in consultation with Sydney Olympic Park 
Authority. 

BD12 C14, C19 A Green and Golden Bell Frog management plan will be 
prepared as part of the biodiversity management plan by a 
qualified herpetologist, in consultation with Sydney 
Olympic Park Authority ecologists. The plan will define 
measures to:  

• ensure that habitat connectivity and quality is 
maintained during construction 

• minimise indirect impacts during construction (such as 
from noise and lighting).  

The plan will include requirements for:  

• temporary frog-proof fencing to be installed around 
work areas in Sydney Olympic Park where existing 
frog-proof fencing is impacted  

• permanent frog-proof fencing to be reinstated 
following construction 

• temporary noise barriers to be installed near 
Newington Nature Reserve wetland, Narawang 
Wetland, and Kronos Hill during construction.    

Construction  N/A Applicable  Applicable Applicable 

BD13 C19 Pre-clearing surveys will be completed prior to any works 
(including minor works) within sensitive areas, including at 
the following locations:  

• vegetated land within Sydney Olympic Park  

• areas of mangrove, saltmarsh or other riparian 
vegetation.   

• areas identified by the project ecologist as supporting 
known or potential habitat, for ground-dwelling and 
arboreal species 

Pre-
construction 

Applicable Applicable Applicable Applicable 
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• buildings/structures to be removed (for roosting 
microbats). 

Pre-clearing surveys and relocation of native fauna will be 
undertaken in accordance with Guide 1 (Pre-clearing 
process) and Guide 9 (Fauna handling) of the Biodiversity 
Guidelines: Protecting and managing biodiversity on RTA 
projects (RTA, 2011). 

Pre-clearing surveys of vegetated land within Sydney 
Olympic Park will be conducted in accordance with the 
Sydney Olympic Park Biodiversity Strategy and Management 
Plan (SOPA, 2022), in particular Section 3 (Frog habitat 
clearance) of Environmental Procedure 3 (Works in and 
near habitats). 

BD14 C19, E9, 
E77 

A habitat restoration and revegetation plan will be 
prepared and implemented as a key part of the 
rehabilitation strategy (mitigation measure LP10) in 
consultation with relevant stakeholders, including City of 
Parramatta Council, Sydney Olympic Park Authority and 
landowners. 

The habitat restoration and revegetation plan will be 
prepared by a habitat restoration specialist and will 
include:  

• clear objectives for rehabilitation and re-establishment 
of native vegetation of local provenance in temporary 
disturbance areas, in accordance with Guide 3 (Re-
establishment of native vegetation) of the Biodiversity 
Guidelines: Protecting and managing biodiversity on RTA 
projects (RTA, 2011) 

• active revegetation of mangroves at the proposed 
bridges over the Parramatta River, taking into account 
future shading impacts   

• reuse of removed trees would be considered, in 
consultation with Sydney Olympic Park Authority 
ecologists and the NSW National Parks and Wildlife 
Service  

• requirements for ongoing monitoring. 

Construction N/A N/A Applicable Applicable 

BD15 C19, C21 A fauna monitoring program, including monitoring 
locations, methods and timing, will be developed and 
implemented in consultation with the Environment and 

Construction N/A Applicable  Applicable Applicable 



 

 

Transport 
for NSW 

OFFICIAL 

New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

Heritage Group, Sydney Olympic Park Authority ecologists 
and Birdlife Australia, using available baseline data. The 
program will include monitoring during construction of:  

• frog fencing  

• microbat roosts (for any works along the Holker 
Busway during the microbat breeding season, and any 
roosts identified in buildings/structures to be removed) 

• the response of the White-bellied Sea-eagle and Green 
and Golden Bell Frog to construction noise. 

BD16 C19 Monitoring of indirect impacts on mangroves, saltmarsh 
and the Narrow-leafed Wilsonia (Wilsonia backhousei) 
population will be undertaken during and following 
construction.  

If an incident occurs in these areas, monitoring by a 
suitably qualified expert is required to determine the 
severity and potential need for additional offsets under the 
Biodiversity Assessment Method (DPIE, 2020). 

Construction Applicable Applicable Applicable Applicable 

BD17 D1 The operational environmental management system will 
define measures to manage potential operational risks to 
biodiversity in the Millennium Parklands (including 
maintenance, cleaning, herbicide and other chemical use 
and lighting considerate of the protection of the Green and 
Golden Bell Frog populations) in consultation with Sydney 
Olympic Park Authority. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

BD18 C19 The behavioural response of the White-bellied Sea-eagle 
and Green and Golden Bell Frog to operations will be 
monitored by a suitably qualified ecologist specialising in 
the subject species in consultation with the Environment 
and Heritage Group, Sydney Olympic Park Authority 
ecologists, NSW National Parks and Wildlife Service 
and/or Birdlife Australia during the first two years of 
operation, with an option to extend for a further three 
years, based on advice from the ecologist, as to whether 
sufficient data has been obtained.  

The monitoring methods (including the need for baseline 
data), reporting requirements, and adaptive management 
will be set out in the biodiversity management plan (BD11). 

Operation  N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 
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W1 C14(f), E11, 
E138 

A flood management strategy will be prepared, building on 
the results of the assessment presented in Technical Paper 
10 (Hydrology, Flooding and Water Quality) to inform 
further design development and demonstrate how:  

• the project will achieve the Flood Management 
Objectives and Flood Immunity Standards  

• the risk of flooding to the project will be minimised 

• the potential impacts of the project on flood behaviour 
(under pre-project conditions) will be managed such 
that flooding characteristics will not be adversely 
impacted. 

The flood management strategy will: 

• be based on revised flood modelling taking into 
account further design development and construction 
planning 

• confirm the project’s level of flood immunity  

• confirm the impacts of the project on flood behaviour 
in accordance with the NSW Floodplain Development 
Manual (DIPNR, 2005)  

• identify design responses and management measures 
in consultation with affected landowners/landholders 
to minimise: 
- flooding impacts above the one per cent AEP by 

adopting climate change adaptation measures 
- flooding impacts to flood sensitive areas and 

infrastructure within Sydney Olympic Park, 
including the Narawang Wetland, the Brick Pit and 
the existing leachate system  

- address potential impacts to the flood capacity and 
potential for scour as a result of the bridge piers. 

The strategy will be prepared by a suitably qualified and 
experienced specialist in consultation with City of 
Parramatta Council, City of Ryde Council, Sydney Olympic 
Park Authority, NSW State Emergency Service and the 
Department of Planning and Environment.  

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

W2 E140 Drainage and flood management infrastructure will be 
designed with regard to relevant drainage design 
requirements and guidelines, including the Development 
Engineering Design Guidelines (City of Parramatta Council, 
2018) and Sydney Olympic Park Authority Policy – 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 
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Stormwater Management and Water Sensitive Urban Design 
(Sydney Olympic Park Authority, 2016). 

W3 E138, E141 The location and specification of water quality treatment 
measures will be determined with reference to the NSW 
and project-specific water quality objectives and existing 
water quality. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

W4 E141 Further investigations and consultation with the owner of 
groundwater bore GW107659 will be undertaken to 
identify the potential for the project to affect existing 
water extraction and to identify appropriate management 
measures in accordance with the NSW Aquifer Interference 
Policy (Department of Primary Industries, 2012). 

Design N/A N/A N/A Applicable 

W5 E141 Further investigations and consultation with the owner of 
groundwater bore GW063660 will be undertaken to 
identify if the bore can be retained. Any decommissioning 
required will be undertaken in accordance with the 
Minimum Construction Requirements for Water Bores in 
Australia (National Uniform Drillers Licensing Committee, 
2012). 

Decommissioning will be developed in consultation and 
agreement with the bore owner. 

Design N/A N/A N/A Applicable 

W6 E13, E139 Construction planning and the layout of construction work 
sites and compounds will be undertaken with 
consideration of overland flow paths and flood risk, 
avoiding flood liable land as far as practicable. 

Pre-
construction 

Applicable N/A Applicable Applicable 

W7 C14(f), E10 A flood and emergency response plan will be prepared and 
implemented. The plan will include measures, process and 
responsibilities to minimise the potential impacts of 
construction activities on flood behaviour as far as 
practicable. It will also include measures to manage flood 
risks and address flood recovery during construction.   

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

W8 E10 Ongoing consultation will occur with the NSW State 
Emergency Service and relevant councils in relation to 
potential impacts to existing community emergency 
management arrangements for flooding. 

Design, pre-
construction, 
construction 
operation 

Applicable Applicable Applicable Applicable 
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W9 C14(f) A soil and water management plan will be prepared as part 
of the CEMP and implemented during construction. The 
plan will detail processes, responsibilities and measures to 
manage potential soil and water quality impacts during 
construction, including measures to minimise the potential 
for pollutants to enter surface water and groundwater.  

The plan will be prepared in accordance with relevant 
guidelines and standards, including Managing Urban 
Stormwater – Soils and Construction - Volume 1 (Landcom, 
2004) and Volume 2D Main Road Construction (DECC, 
2008) (the Blue Book), Best Practice Erosion and Sediment 
Control (International Erosion Control Association 
(Australasia), 2008), and Sydney Olympic Park Authority 
Policy - Stormwater Management and Water Sensitive Urban 
Design (Sydney Olympic Park Authority, 2016) (for works in 
Sydney Olympic Park). 

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 

W10 E143 Discharge to surface water will be undertaken in 
accordance with Water Discharge and Reuse Guideline 
DMS-SD-024 version 4.1 (Transport for NSW, 2019), and 
project specific objectives. 

Construction Applicable Applicable Applicable Applicable 

W11  A water quality monitoring program will be developed and 
implemented as part of the soil and water management 
plan to monitor potential surface water quality impacts. 
The program will define: 

• monitoring parameters 

• monitoring locations 

• frequency and duration of monitoring. 

The monitoring program will include monitoring prior to 
the commencement of construction to validate the 
baseline water quality of potential receiving waters and 
confirm project-specific water quality criteria.  

Water quality monitoring will continue for a minimum of 
12 months following the completion of construction, or 
until affected watercourses are rehabilitated to an 
acceptable condition (or as otherwise required by any 
project conditions of approval). 

The monitoring program will assess compliance with the 
project-specific water quality objectives and the efficacy 
of the mitigation measures and will include a trigger 

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 
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response action plan. It will be developed in consultation 
with the NSW EPA, City of Parramatta Council and Sydney 
Olympic Park Authority.  

W12 E142 Hydrodynamic modelling will be undertaken to inform the 
final bridge construction methodology and features of the 
temporary jetties to minimise the risk of river bank 
destabilisation or additional flooding to nearby areas. The 
modelling will also identify if additional measures, such as 
scour protection are required. 

Pre-
construction 

N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

W13 C14(f) The soil and water management plan will detail measures 
to manage potential changes to hydrodynamic processes 
within the Parramatta River and ensure appropriate 
mitigation measures are implemented to minimise erosion, 
scour and destabilisation of the river banks. 

Pre-
construction, 
construction 

N/A Applicable  Applicable Applicable 

W14 E139 Works within or near watercourses will be undertaken with 
consideration of the Guidelines for watercourse crossings 
on waterfront land (DPI, 2012) and Guidelines for controlled 
activities on waterfront land – Riparian corridors (DPE, 2022).  

Construction Applicable Applicable Applicable Applicable 

W15 E141 Impacts on groundwater during construction will be 
minimised as far as practicable by: 

• avoiding the need to extract groundwater 

• minimising groundwater inflows and volumes into 
excavations. 

Construction N/A Applicable  Applicable  Applicable 

W16 E141 A dewatering management strategy will be prepared as 
part of the soil and water management plan and 
implemented during construction. The plan will detail 
measures for the appropriate management of extracted 
groundwater, including leachate. 

Pre-
construction, 
construction 

N/A Applicable  Applicable Applicable 

W17 C14(a) Emergency management arrangements will be developed 
to manage flood risks to people and vehicles accessing 
stops and facilities. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

CS1 E95, E98 Additional investigations will be undertaken to inform the 
design, construction planning, and preparation of 
remediation action plan(s) (RAP(s)) (if required). The 

Design Applicable Applicable Applicable Applicable 
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investigations will include targeted investigation in the 
north of Wentworth Point.   

The results of site investigations will be assessed against 
the criteria contained with the National Environment 
Protection (Assessment of Site Contamination) Measure 
1999 (NEPC, 2013) to determine the need for any 
remediation.  

An independent site auditor accredited under the site 
auditor scheme under the CLM Act will review the scope 
and results of the further investigation, including any 
recommendations for further assessment, and provide a 
written opinion on the contamination risk and the 
appropriateness of the reports and any proposed 
recommendations.   

CS2  The location, layout and functioning of the asbestos 
containment cells at 13A Grand Avenue, Camellia and the 
former Sandown Line will be confirmed. 

Where the project has the potential to affect the 
remediation systems in the stabling and maintenance 
facility, and the asbestos containment cells at 13A Grand 
Avenue and the former Sandown Line, the controls and 
protocols outlined in the existing long-term environmental 
management plan will be implemented such that the 
systems continue to operate effectively. 

Design N/A N/A N/A Applicable 

CS3  The location, layout and functioning of the leachate 
management systems in Sydney Olympic Park will be 
confirmed.  

Where the project has the potential to affect the leachate 
management systems in Sydney Olympic Park, negotiation 
will be undertaken with Sydney Olympic Park Authority to 
understand the extent of the potential interaction. The 
controls and protocols outlined in the existing 
management plan will be implemented such that the 
systems continue to operate effectively.  

Design Applicable where the 
stage affects the leachate 
management system 

Applicable where 
the stage affects 
the leachate 
management 
system  

Applicable where the stage affects the 
leachate management system 

Applicable 

CS4  Where the potential for disturbance of existing 
remediation systems in Camellia and Sydney Olympic Park 
is not consistent with the existing management plans, a 
remediation action plan(s) will be prepared in consultation 

Design Applicable where the 
stage is not consistent 
with the existing 
management plans 

Applicable where 
the stage is not 
consistent with the 

Applicable where the stage is not 
consistent with the existing management 
plans 

Applicable 
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with the landowners and NSW EPA. The plan(s) will 
describe how these systems will be managed during 
construction, and/or how these systems will be reinstated 
such that they continue to operate effectively after 
construction is complete.  

existing 
management plans 

CS5 E101, E103 Where a remediation action plan(s) is/are determined to be 
required following further investigation it will be prepared 
and implemented in accordance with the National 
Environment Protection (Assessment of Site Contamination) 
Measure 1999. 

The remediation action plan(s) will be prepared in 
consultation with landowner/s and reviewed by an 
independent site auditor (accredited under the site auditor 
scheme under the CLM Act), to certify the appropriateness 
of the plan(s) and that the site can be made suitable for the 
proposed use.  

Design Applicable where a 
remediation plan is 
required 

Applicable where a 
remediation plan is 
required 

Applicable where a remediation plan is 
required 

Applicable 

CS6  Hazardous materials surveys will be undertaken to inform 
construction planning. 

Pre-
construction 

Applicable Applicable Applicable Applicable 

CS7 C14(f) The soil and water management plan (mitigation measure 
W9) will detail processes, responsibilities and measures to 
manage potential soil impacts during construction, 
including potential impacts associated with the presence 
of existing contamination, stockpile management, saline 
soils and acid sulfate soils.  

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 

CS8  Physical controls (such as sediment curtains) will be 
implemented during works within the Parramatta River to 
minimise the disturbance and migration of contaminated 
sediments.  

Pre-
construction, 
construction 

N/A Applicable  Applicable Applicable 

CS9  The preferred methods to manage and dispose of 
contaminated materials and groundwater will be confirmed 
following further geotechnical and contamination 
investigations and incorporated into the waste and 
resource management plan (mitigation measure WR3).   

Pre-
construction 

Applicable Applicable Applicable Applicable 

CS10 E1 Protocols to address and manage the potential for landfill 
gases along Hill Road and in Sydney Olympic Park will be 
developed as part of the air quality management plan 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 
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(mitigation measure AQ1) and implemented during 
construction. The protocols will consider confined and/or 
enclosed spaces and appropriate controls as required (e.g., 
forced ventilation) and will include appropriate 
occupational monitoring. 

CS11 C14(f) An acid sulfate soils management plan will be prepared as 
part of the soil and water management plan in accordance 
with the Acid Sulfate Soils Assessment Guidelines 
(ASSMAC, 1998). 

The plan will define the process and measures to manage 
actual and potential acid sulfate soil and sediment 
disturbed during construction. The plan will include a 
summary of available acid sulfate soil information relevant 
to the project site and identify any further soil/water 
analysis required as a precursor to implementing the 
management plan. 

Acid sulfate soils will be disposed off-site (where required) 
in accordance with the Waste Classification Guidelines – 
Part 1: Classifying waste (NSW EPA, 2014) and Part 4: Acid 
sulfate soils (NSW EPA, 2014). 

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CS12 C14(f) Temporary storage and containment systems for the 
stockpiling of contaminated material during construction 
will be designed to be impervious to the materials stored, 
resistant to fire (where required), prevent cross 
contamination of clean fill, covered to prevent contact with 
rainfall (when required), and managed and maintained to 
prevent any release of liquids and contaminated run-off to 
stormwater drains, waters and land.  

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CS13 E107 The discovery of previously unidentified contaminated 
material will be managed in accordance with an 
unexpected contaminated finds procedure, which will be 
included in the soil and water management plan.  

Pre-
construction, 
construction 

Applicable Applicable Applicable Applicable 

CS14  Spills and leaks of vehicles or maintenance plant and 
equipment will be managed in accordance with Transport 
for NSW’s standard operating procedures.  

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 
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CS15 E104 Ongoing management and monitoring measures will be 
implemented for any areas where minor, residual 
contamination remains following construction.  

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

HR1  The project will be designed in accordance with Non-
Ionising Radiation Protection Guidelines for Limiting 
Exposure to Time Varying Electric and Magnetic Fields 
(ICNIRP, 2010) and Australian Standard AS 2067:2016 
Substations and high voltage installations exceeding 1 kV to 
minimise the risk associated with electro-magnetic field 
exposure. 

Wiring, tracks and other infrastructure will be designed to 
mitigate risks associated with high voltage cabling and 
potential earth leakage. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

HR2  Ongoing design development will be subject to detailed 
safety reviews through the Safety in Design process, to 
identify measures to mitigate, manage and reduce the risk 
of incidents arising from collisions during operation. 

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

HR3 C10 The CEMP will detail incident management and emergency 
response processes, responsibilities and measures to 
manage hazards, and incident and emergency situations 
during construction. 

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 

HR4 C14(f) The soil and water management plan will include a spill 
response procedure. The procedure will detail measures to 
manage hazardous substances and dangerous goods, 
including storage, handling and spill response, in 
accordance with legislative requirements. 

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 

HR5 E130 Valve shut downs on the Sydney Water drinking water 
trunk mains will be undertaken to confirm the condition 
and functionality of the nearest valves to the project site 
and whether any repairs or rectification works are required 
to the existing assets.  

Pre-
construction 

N/A N/A N/A Applicable 

HR6 E130 An incident and emergency response plan will be prepared 
to include the process to be followed in the event of an 
incident involving critical utilities such as the Sydney 
Water drinking water trunk mains, Jemena high pressure 
gas pipelines and fuel pipelines. The plan will be 

Pre-
construction, 
construction 

N/A Applicable N/A Applicable 
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developed in consultation with the service providers and 
incorporate the findings from the utility investigations, the 
condition assessment of the Sydney Water drinking water 
trunk mains, and the safety management study (mitigation 
measure HR7).  

HR7 E136, E137 A safety management study will be undertaken to identify 
potential risks, including those associated with proposed 
alterations, to the gas and fuel pipelines in accordance 
with Australian and New Zealand Standard AS/NZS 
2885.6:2018 Pipelines – Gas and liquid petroleum, Part 6: 
Pipeline safety management. The outcomes of the safety 
management study will be incorporated in construction 
planning and design development.  

Design, pre-
construction,  

N/A Applicable Applicable Applicable 

HR8  The transport of dangerous goods will be undertaken in 
accordance with the Dangerous Goods (Road and Rail 
Transport) Regulation 2009 and the Australian Code for 
the Transport of Dangerous Goods by Road and Rail 
(National Transport Commission, 2017). 

Construction Applicable Applicable Applicable Applicable 

HR9  Targeted safety campaigns to raise awareness about the 
operation of light rail vehicles will be undertaken in the 
lead up to the opening of the project and during operation 
to promote safe operation. This will focus on raising 
awareness and promoting safe behaviours around light rail 
vehicles. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

GHG1 E108 An energy and greenhouse gas strategy will be prepared 
to document the greenhouse reduction targets for the 
construction and operational stages of the project. The 
strategy will:  

• be prepared in accordance with Infrastructure 
Sustainability Council and NSW Government Resource 
Efficiency Policy (OEH, 2014) requirements  

• identify the key initiatives that will be explored further 
to meet these targets in accordance with the carbon 
emissions management hierarchy  

• be reviewed throughout the project lifecycle. 

Design, 
construction, 
operation 

Applicable Applicable Applicable Applicable 
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GHG2 E108 Opportunities to reduce construction and operational 
greenhouse gas emissions will be investigated including, 
but not limited to: 

• purchasing electricity derived from a renewable 
energy source  

• the use of biodiesel in plant and equipment 

• connecting compound sites to grid electricity, where 
available 

• the use of low embodied energy and recycled materials 

• promoting the selection of energy efficient rolling 
stock, electrical equipment and maintenance vehicles.  

Preferred measures will be defined in the energy and 
greenhouse gas strategy. 

Design Applicable Applicable Applicable Applicable 

AQ1 C10, E1 An air quality management plan will be prepared as part of 
the CEMP and implemented during construction. The plan 
will detail processes, responsibilities and measures to 
manage air quality, odour and landfill gas and minimise the 
potential for impacts during construction. 

The plan will include an air quality, odour and landfill gas 
monitoring program, which will be undertaken for the 
duration of construction. 

Pre-
construction, 
construction 

N/A Applicable Applicable Applicable 

AQ2 C10, E1 An odour management strategy will be developed prior to 
construction and implemented for the duration of works 
involving ground disturbance and the potential generation 
of landfill gases in Camellia, near the Parramatta River and 
in Sydney Olympic Park. The strategy will include: 

• proposed work methods and mitigation measures that 
aim to limit odour at sensitive receivers 

• routine observation of weather conditions 

• regular odour surveys at receptor locations by 
appropriately qualified professionals (mitigation 
measure AQ3) 

• measures to minimise the generation of odour at the 
end of each work day/shift  

• mechanisms for investigating odour complaints, 
including conduct of additional odour surveys 
(mitigation measure AQ3) 

Pre-
construction, 
construction 

N/A N/A Applicable Applicable 
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• contingency and rectification measures should 
significant odour issues occur at sensitive receivers in 
the vicinity of the project site. 

AQ3 E1 Odour surveys will be undertaken at downwind receivers 
during works involving ground disturbance in Camellia, 
near Parramatta River and in Sydney Olympic Park in 
accordance with Determination of odorants in ambient air by 
field inspection (VDI 3940, 1993). 

The odour surveys will be undertaken: 

• daily, for one hour when works commence, and prior to 
works completing  

• if wind conditions drop below three metres per second  

• if an odour complaint is received. 

If significant odour issues are observed in the vicinity of 
sensitive receivers, the contingency and rectification 
measures defined by the odour management strategy will 
be implemented (see AQ2). 

Construction Applicable Applicable where 
the stage requires 
ground disturbance 
near Parramatta 
River or Sydney 
Olympic Park 

Applicable Applicable 

CC1 E108 The climate change risk assessment will continue to be 
refined in accordance with Australian Standard AS 5334-
2013 Climate change adaptation for settlements and 
infrastructure – A risk based approach and the Transport for 
NSW Climate Risk Assessment Guidelines (Transport for 
NSW, 2021).  

Adaptation measures will be confirmed, and actions 
implemented, to address very high, high and medium risks 
where reasonable and feasible.   

Design N/A – stage does not 
include permanent works 

N/A – stage does 
not include 
permanent works 

Applicable Applicable 

CC2 D1 Operational procedures for emergency planning and 
management will be prepared and implemented to 
consider the increased risk of flooding, storm surges and 
heatwaves.  

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

CC3 D1 Operational procedures will be developed and 
implemented to appropriately respond to extreme climate 
events (temperature, winds or rainfall), as identified in the 
updated climate change risk assessment. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 

WR1  Measures to minimise spoil generation will be confirmed 
during design development. This will include a focus on 

Design Applicable Applicable Applicable Applicable 
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New 
ID 

Relevant 
Conditions 
of 
Approval 

Mitigation measure Timing Stage A – Bridge between Melrose Park and Wentworth Point Stage B – Main 

alignment construction 
works and supply, operate 
and maintain system works 

    Substage A1 – Pre-
construction works 

Substage A2 – Preliminary 
construction works 

 

Substage A3 – Main 
construction works 

 

optimising the design to minimise spoil volumes, and the 
reuse of material on site. 

WR2  Material procurement and resource use planning will be 
undertaken in accordance with the Sustainable Design 
Guidelines (Transport for NSW, 2020). 

Design Applicable Applicable Applicable Applicable 

WR3 C10 A waste and resource management plan will be prepared 
as part of the CEMP and implemented during construction. 
The plan will adopt the circular economy principles and the 
waste hierarchy contained in the Waste Avoidance and 
Resource Recovery Act 2001 and the Infrastructure 
Sustainability Rating Scheme Technical Manual 
(Infrastructure Sustainability Council, 2021). It will detail 
processes, responsibilities and measures to manage waste 
and resource use, and minimise the potential for impacts 
during construction.  

The plan will include strategies to manage spoil, including 
preferred reuse options. 

Pre-
construction, 
construction 

N/A N/A Applicable Applicable 

WR4 E135 All waste will be classified in accordance with the Waste 
Classification Guidelines (NSW EPA, 2014) and managed in 
accordance with the POEO Act and associated regulations. 

Construction Applicable Applicable Applicable Applicable 

WR5 E133, E134 The disturbance, movement and disposal of special waste, 
including hazardous building materials such as asbestos 
containing materials, will be carried out in accordance with 
the Work Health and Safety Regulation 2011 and relevant 
guidelines.  

Construction Applicable Applicable Applicable Applicable 

WR6 C10 Suitable areas will be identified to allow for contingency 
management of unexpected waste materials, including 
contaminated materials. Such areas will be hardstand or 
lined, appropriately stabilised and bunded, with sufficient 
space for stockpile storage. 

Construction Applicable Applicable Applicable Applicable 

WR7 D1 Operational waste, including general litter clean up, will be 
managed consistent with the Parramatta Light Rail Stage 1 
Operations Environmental Management Plan and the 
waste hierarchy principles contained in the Waste 
Avoidance and Resource Recovery Act 2001. 

Operation N/A to this construction 
stage 

N/A to this 
construction stage 

N/A to this construction stage N/A to this construction 
stage 
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4 Review  

4.1 Changes to delivery strategy  

This Staging Report details the staging of construction of the project, reflecting the current delivery 
strategy. As the project progresses the delivery strategy may change which may also result in 
changes to the stages outlined in the Staging Report. Where this occurs, TfNSW will undertake a 
reallocation exercise to confirm how the mitigation measures apply to the new or modified stages 
and subsequently update the Staging Report.  

If changes are proposed to the staging of construction or operation, the revised Staging Report will 
be endorsed by the Environmental Representative and submitted to the Department of Housing, 
Planning and Infrastructure before the commencement of changes to the stage of construction or 
the stage of operation.  

4.2 Project determination and changes to the planning approval  

This Staging Report confirms mitigation measures which are appropriate to the scope, risks and 
timing of each construction stage.  

During the project there may be changes to the planning approval, following the approval of a 
project modification. Following the determination of a modification, the approved project 
modification and associated construction activities would be reviewed, and if necessary, new or 
modified conditions of approval would be subject to the applicability and allocation processes 
described in earlier sections of this report.  

Following updates to the revised Staging Report, it would be endorsed by the Environmental 
Representative and submitted to the Department of Planning, Housing and Infrastructure.  
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https://www.transport.nsw.gov.au/system/files/media/documents/2024/best_practice_biodiversity_guidelines.pdf
https://www.transport.nsw.gov.au/system/files/media/documents/2024/best_practice_biodiversity_guidelines.pdf
https://www.transport.nsw.gov.au/system/files/media/documents/2022/biodiversity-policy-NSW-government.pdf
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20 December 2024 

Attention:   

Parramatta Light Rail Stage 2, Transport for NSW 
Level 8, 4 Parramatta Square 
12 Darcy Street 
Parramatta NSW 2150 
 

Dear  
 
Subject: Interim Environmental Representative (ER) Endorsement: Staging Report: 

Parramatta Light Rail Stage 2 (SSI 10035) 

I refer to Transport for NSW’s (TfNSW) submission of the following document required by Conditions A14 
and A15 of the Parramatta Light Rail Stage 2 project (SSI 10035) which was approved by the Department 
of Planning, Housing and Industry (DPHI) on 22 February 2024: 

• Parramatta Light Rail Stage 2 Staging Report (Word version revision G dated 19 December 
2024). 

It is noted that:  

• Condition A14 requires that the Staging Report must be endorsed by the Environment 
Representative (ER). 

• As ER I have reviewed and commented on previous versions of the Staging Report. 

• TfNSW has updated the Report based on the comments. 

• The Contractor for the works has reviewed and provided input to the Report.  

• Comments have been addressed in this latest version of the Report 

• It is understood that the Staging Report would be updated in the future should changes to staging 
occur. 

As the approved Interim Environmental Representative for the Parramatta Light Rail Stage 2 project; and 
as required by Conditions A14 and A30(d) of SSI 10035, based on the above comments I endorse the 
Staging Report (Revision G dated 19 December 2024).  

  

 

Yours sincerely, 
 

 
 

 
Interim Environment Representative for 
Parramatta Light Rail Stage 2 
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