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Executive summary  

Stage 1 of the redevelopment involved the delivery of a hospital designed to meet the needs of Griffith and 
surrounding communities both now and into the future. Stage 1 of the Griffith Base Hospital Redevelopment 
commenced operation on 26 June 2025. 

NGH was engaged to undertake this first operation independent audit of the Project. The objectives of the 
audit were to conduct an independent review of compliance with the Conditions of Approval (SSD-9838218) 
issued by the Minister for Planning and Public Spaces on the 14 October 2021 in accordance with the 
requirements of the Independent Audit Post Approval Requirements, May 2020 (DPIE 2020). The 
consolidated Conditions of Approval were issued following the determination of Modification 1 on 28 
September 2023, Modification 2 on 10 April 2024 and Modification 4 on 2 July 2025.  

The scope of the audit was in accordance with Section 3.3 of the Independent Audit Post Approval 
Requirements (May 2020). The scope in general included: 

• Conditions of Approval applicable to the operation phase of the Project 
• All post approval documents required by the Conditions of Approval relevant to the operation stage (e.g. 

Environmental management plans and sub plans) 
• All environmental licences and approvals applicable to the development 
• An assessment of the environmental performance of the development 
• A high-level assessment of whether Environmental Management Plans and Sub-plans are adequate. 

During this first operation audit, Schedule 2 Part A, Part C Conditions C39 – C44, Part D Condition D19 and 
D19A, and Part E of the Conditions of Approval were assessed for compliance. This audit found the project to 
be non-compliant with three conditions out of a total of 169 conditions of approval.  
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1. Introduction 

1.1. Background 

The Griffith Base Hospital Redevelopment (the Project) involved the planning, design and delivery of a 
hospital (the Project) designed to meet the needs of Griffith and surrounding communities both now and into 
the future. The Project is being delivered in several phases. Stage 1 of the Project commenced operation on 
26 June 2025.   

The Project is subject to a State Significant Development (SSD-9838218). The Project approval was obtained 
from the then NSW Minister for Planning and Public Spaces on the 14 October 2021. The consolidated 
Conditions of Approval (CoA) were issued following the determination of Modification 1 on 28 September 
2023, Modification 2 on 10 April 2024 and Modification 4 on 2 July 2025, which is for changes to operational 
conditions such as the Green Travel Plan and landscaping maintenance. 

1.2. Audit team 

Health Infrastructure (HI) nominated Nicola Smith as the Lead Independent Auditor and Natascha Arens as 
the Alternate Lead Independent Auditor for Project and provided their CVs and independence declarations to 
the Department of Planning Housing and Infrastructure (DPHI) (refer Appendix A).  

The audit team comprised these members: 

• Natascha Arens – Technical and QA Review 
• Nicola Smith – Lead Auditor. 

1.3. Objectives 

The objectives of the audit were to conduct an independent review of compliance with the Conditions of 
Approval (SSD-9838218) issued by the Minister for Planning and Public Spaces on the 14 October 2021 in 
accordance with the requirements of the Independent Audit Post Approval Requirements, May 2020 (DPIE 
2020). The consolidated Conditions of Approval were issued following the determination of Modification 1 on 
28 September 2023, Modification 2 on 10 April 2024 and Modification 4 on 2 July 2025. 

1.3.1. Audit scope and period 

The scope of the audit was in accordance with Section 3.3 of the Independent Audit Post Approval 
Requirements (May 2020). The scope of the audit included: 

• Conditions of Approval applicable to the operation phase of the Project, which included Schedule 2 Part 
A, Part C Conditions C39 – C44, Part D Condition D19 and D19A, and Part E 

• All post approval documents required by the Consent Conditions and relevant to operational phase (e.g., 
Environmental management plans and sub plans) 

• All environmental licences and approvals applicable to the development 
• An assessment of the environmental performance of the development 
• A high-level assessment of whether Environmental Management Plans and Sub-plans are considered 

adequate for the Project. 
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The audit period for the first independent environmental audit was from the date of commencement of 
operation (26 June 2025) to the date of site visit on 16 December 2025. A high-level pre-audit request for 
information was provided to the project managing contractor prior to the site inspection.    
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2. Audit methodology 

2.1. Auditor approval 

Natascha Arens and Nicola Smith were approved in retrospect by DPHI as the Independent Lead Auditors on 
the 20 February 2026 (refer Appendix B). 

The Appointment of Experts letter, dated 20 February 2026, identifies the approval of the audit team to 
undertake the audit in accordance with Condition C39 of the Consent Conditions and that the Department 
reserves the right to request an alternate auditor or audit team for future audits.  

2.2. Independent audit scope development 

The audit scope was developed by reviewing the SSD-9838218 consolidated CoA and the Independent Audit 
Post Approval Requirements (2020). 

An Audit Plan with audit table was provided to the auditee prior to the site audit, detailing the timing of the 
audit and requirements regarding accessing the site and documentation. 

The audit comprised of offsite document review, site inspection, onsite interviews and document review, and 
offsite audit analysis and reporting.  

2.3. Compliance evaluation 

The audit consisted of offsite document review, onsite document review, site inspection and interviews. The 
site component of the audit included:  

• Opening meeting to introduce all parties and discuss the scope and objectives of the audit 
• Site inspection  
• Document and records review to check compliance with conditions 
• Interviews with staff including hospital staff 
• Closing meeting to summarise the findings of the site audit and to discuss additional audit evidence 

required.  

The off-site document review included a review of the consolidated CoA relevant to the stage of works of the 
Project and all environmental management plans and sub plans. The audit table was refined and amended to 
include the consolidated consent conditions following Modification 4 as approved on 2 July 2025 (Appendix 
C). 

2.4. Interviews 

An opening meeting was held on 16 December 2025 at 2.00 pm. 

Present at the opening meeting were: 

• Cindy Deayton (Essence Project Management - Senior Project Manager) 
• Nicola Smith (NGH - Lead Auditor). 

Interviews with staff were undertaken throughout the course of the audit to gather evidence during offsite 
document review including: 

• Cindy Deayton (Essence Project Management - Senior Project Manager) 
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• Carmel Pasqualotto (NSW Health Nurse Manager) 
• Josh Poscoliero (NSW Health Nuclear Medicine Manager) 
• Heather Coleman (NSW Health Nurse) 
• Kathryn Saunders (Health Infrastructure Program Managing, Town Planning) 
• Julian Burgess (Health Infrastructure Project Director) 
• Michelle Fall (MLHD Safety and Wellbeing Business Partner). 

A closing meeting was held on 16 December 2025 at 5.00 pm. 

Present at the closing meeting were: 

• Cindy Deayton (Essence Project Management - Senior Project Manager) 
• Nicola Smith (NGH Lead Auditor). 

Document review occurred throughout the day and offsite until report completion. 

2.5. Site inspection 

A site inspection was undertaken at on the 16 December 2025. The inspection viewed the live hospital and 
the surrounding landscaped areas and carpark.  

Results of the site inspection are provided in Section 3.12. 

2.6. Consultation 

Consultation was undertaken with all levels of the project team including those listed in Section 2.4. An email 
was sent to NSW DPHI and Griffith City Council regarding the audit scope. A copy of the correspondence is 
provided in Appendix D. 

2.7. Compliance status descriptors 

The compliance status descriptors from the Independent Audit Post Approval Requirements (DPIE 2020) 
have been used to assess compliance, refer Table 2-1.  

Table 2-1  Compliance status descriptors 

Status Description 

Compliant (C) The auditor has collected sufficient verifiable evidence to demonstrate that all 
elements of the requirement have been complied with within the scope of the 
audit. 

Non-compliant (NC) The auditor has determined that one or more specific elements of the 
conditions or requirements have not been complied with within the scope of 
the audit. 

Not triggered (NT) A requirement has an activation or timing trigger that has not been met at the 
time when the audit is undertaken, therefore an assessment of compliance is 
not relevant. 
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3. Audit findings 

3.1. Approval and document list 

Design plans and approval documentation  

• Development Consent SD-9838218 
• Environmental Impact Statement (EIS) – Griffith Base Hospital Redevelopment (Urbis 15 April 2021) 
• Modification Report 1 – Griffith Base Hospital Redevelopment (Urbis 22 August 2023) 
• Amended Modification Report – Griffith Base Hospital Redevelopment (Urbis 21 September 2023)   
• Consolidated Development Consent SD-9838218 (Mod 1) 
• Modification Report 2 – SSD-9838218 Griffith Base Hospital (Urbis 2 February 2024) 
• Consolidated Development Consent SD-9838218 (Mod 2) 
• Consolidated Development Consent SD-9838218 (Mod 4). 

Correspondence 

• Post Approval Form E7, no date 
• Cover Letter HI to DPHI with Operation Noise Monitoring Report, dated 26/08/2025 
• Cover Letter ADCO concerning the Operation Noise Monitoring Report, dated 25/08/2025 
• Aconex transmittal (E-LAB-GCOR-000514) to ADCO from E-Lab Consulting with noise monitoring results, 

dated 14/08/2025 
• Letter correspondence DPHI to HI approving the request to not undertake short term noise monitoring for 

operation of Stage 2 or Stage 3 as neither stage include mechanical plant and equipment, dated 
19/08/2024 

• Post Approval Form D19A, no date 
• Email correspondence HI to DPHI pursuant to D19A, dated 4/09/2025 
• Email correspondence DPHI to HI acknowledging receipt of nominated employees and providing approval 

to the alternate timeframe to submit the detail on 9/09/2025, dated 10/09/2025 
• Email correspondence HI to TfNSW pursuant to D19A, dated 4/09/2025 
• Email correspondence TfNSW to HI acknowledging receipt of email, dated 5/09/2025 
• Email correspondence TfNSW to HI acknowledging receipt of email and forwarding to Development 

CTMP team, dated 12/09/2025 
• Letter correspondence HI to DPHI requesting that the nest operational audit 26 weeks following the 

operation of Stage 3, dated 14/08/2024  
• Letter correspondence DPHI to HI acknowledging and approving the second operation audit within 26 

weeks of commencement of operation of stage 3 and ongoing operational audits every three years of the 
second audit, dated 10/09/2024Letter correspondence DPHI to HI approving extension request, dated 
20/02/2026 

• Letter correspondence DPHI to HI approving extension request, dated 20/02/2026 
• Letter correspondence HI to Planning Secretary notifying review of plans, dated 3/07/2025 
• Post Approval Form A30, no date 
• DPHI email submission receipt for A30, dated 8/07/2025 
• Letter correspondence HI to Planning Secretary regarding non-compliance with C39, dated 16/02/2026 
• Email from DPHI to HI, dated 20/02/2026 
• Appointment of Experts - Griffith Base Hospital Redevelopment (SSD 9838218) Independent Auditors, 

20/02/2026. 
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Reports and plans 

• Green Travel Plan, Issue 12, ptc, dated 3/04/2025 
• GBH Stormwater Quality Management Plan, Rev 1, 14/04/2025 
• GBH Operational Waste Management Plan, Encycle Consulting, Rev 4 dated 20/12/2024 
• GBH - Heritage Interpretation Delivery Plan (Betteridge Heritage 2023). 

Design certification, records, monitoring and inspections  

• ChemAlert Chemical Audit Tool Template 
• GBH Dangerous Goods Register, ChemAlert, printed 9/03/2026 
• OmTrak Asset Management System for Griffith Base Hospital 
• Operational Noise Monitoring (E7) Repot, E-Lab Consulting, dated 21/03/2025. 

3.2. Compliance performance 

During this operation audit Schedule 2 Part A, Part C Conditions C39 – C44, Part D Condition D19 and D19A, 
and Part E of the Conditions of Approval were assessed for compliance. In summary, the audit found three 
non-compliances out of a total of 169 Conditions of Approval, refer to Table 3-1. The audit raised two 
improvement opportunities, which are addressed in Section 4.2. 

Table 3-1  Compliance performance 

Condition part Compliances Non-compliances Not triggered 

A (35) 17 1 17 

B (35) - - 35 

C (44) 1 1 42 

D (35) 1 1 33 

E (20) 11 - 9 

Note: In relation to the tally above whole Conditions of Approval have been used to generate the tally. i.e., 
where a condition contains part a), b), c) etc this has been counted as one condition.  

3.3. Summary of agency notices, orders, penalty notices or 
prosecutions 

There have been no agency notices, orders, penalty notices or prosecutions to date. 

3.4. Non-compliances 

Three non-compliances were raised in this audit, refer to Table 3-2. 
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Table 3-2  Non-compliances raised during this first operation audit 

3.5. Previous audit recommendations 

This is the first operational audit. The eighth construction Independent Environmental Audit Report (NGH 
2026) provided responses for the non-compliances and improvement opportunities raised at the seventh 
construction audit. The next construction audit will address the audit recommendations of construction audit 
8 and the next operation audit will address the audit recommendations of this first operation audit. 

3.6. Environmental plans, sub plans and post approval documents 

The Project operates under a range of plans required by the Conditions of Approval. The required plans 
include: 

• Green Travel Plan 
• Stormwater Management Plan 
• Operational Waste Management Plan 
• Landscape Management Plan.  

Condition # Requirement  Audit finding  

A2 The development may only be carried 
out:  

In compliance with the conditions of this 
consent 

The auditor identified two other non-compliant 
findings. The non-compliant findings were 
raised against Condition C39 and Condition 
D19. 

C39 Proposed independent auditors must be 
agreed to in writing by the Planning 
Secretary prior to the preparation of an 
Independent Audit Program or 
commencement of an Independent Audit. 

The approval for the Appointment of Experts 
was carried out retrospectively. The audit team 
was approved on 20/02/2026 and the site audit 
took place on the 16/12/2025.  

Health Infrastructure issued a non-compliance 
notification to the Department on 16/02/2026, 
which was within seven days after the 
identification of the non-compliance. 

D19 Prior to the commencement of operation, 
or other timeframe agreed in writing by 
the Planning Secretary, a Green Travel 
Plan (GTP), must be submitted to the 
Certifier to promote the use of active and 
sustainable transport modes and a copy 
be published on the Applicant's website 
within 14 days after the Certifier accepts 
it. 

The GTP could not be located on the Project 
website. 
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3.6.1. Green Travel Plan (D19) 

The Green Travel Plan (GTP) Issue 12 (03/04/2025) prepared by ptc. provides the data collected as a result 
of a staff survey to understand travel patterns for staff commuting to and from the hospital. The GTP provides 
targets and actions to shift from private vehicle use to active forms of transport or carpooling. The GTP 
includes a Transport Access Guide (TAG) as Appendix 3. 

The audit found that a team had been nominated to implement the GTP and included stakeholders from the 
hospital, Murrumbidgee Local Health District (MLHD) and Health Infrastructure (HI) in accordance with 
Condition D19A.  

During the site inspection, the auditor observed five bike rack hoops (10 bike parking spaces) adjacent to the 
staff entry/exit and eight bike rack hoops (16 bike parking spaces) adjacent to the Emergency Entrance in 
accordance with the GTP.  

3.6.2. Stormwater Quality Management Plan (D23) 

The Griffith Base Hospital Stormwater Quality Management Plan (SQMP) Revision 1 was prepared by ADCO, 
the construction contractors, on 14 April 2025. The SQMP details the stormwater management assets used 
following final operation. These include: 

• Grated drains and stormwater pipes 
• Gress lined swale 
• Grass lined bioretention basin 
• Gross pollutant trap. 

The SQMP includes routine maintenance requirements with the first round of routine maintenance to occur 
six months following the commencement of operation and six monthly thereafter. 

The audit observed stormwater drains around the Stage 1 of the development that were free of 
sedimentation and debris.  

Photos from the site inspection are provided in Appendix E. 

3.6.3. Operational Waste Management Plan (D26) 

The Griffith Base Hospital Redevelopment Operational Waste Management Plan (OWMP) Rev 4 (20 
December 2024) was prepared by Encycle Consulting. The OWMP identifies two key objectives, which 
includes: 

• To minimise the environmental impacts of the operations of the development on the environment 
• To minimise the impact of the management of waste within the development on local residents. 

The OWMP identifies expected waste streams, estimated waste quantities, the number of required waste 
receptacles for each waste management of wastes, waste storage areas, waste collection procedures and 
frequency of collection, and waste minimisation in reference to the objectives. 

The auditor observed during the site inspection that the waste was being stored in the waste storage rooms 
and waste storage areas adjacent to the Non-clinical Services Building in accordance with the OWMP. These 
external waste storage areas were observed to be tidy and free from litter and odour with the bins maintained 
undercover with a bin washing facility, in accordance with Section 3.3.1 of the OWMP. 

Photos from the site inspection are provided in Appendix E. 
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3.6.4. Landscape Management Plan (D31) 

At the time of the audit the Landscape Management Plan had not been prepared. Preparation of the 
Landscape Management Plan is for prior to final operation. However, the audit found that the Operation and 
Maintenance (O&M) manual from the landscaping contractor is contained within the OmTrak Asset 
Management System, which includes maintenance of the irrigation system. OmTrak currently includes a 
landscape maintenance schedule for the next 52 weeks at the hospital. 

3.7. Environmental performance 

Environmental performance of the Project is provided in the summary of the non-compliances (Section 3.4), 
implementation of the management plans (Section 3.6), Incidents and Complaints (Section 3.10 and 3.9) and 
actual versus predicted impacts (Section 3.11). 

No other relevant regulatory requirements apply to the Project. 

3.8. Consultation outcomes 

DPHI and Griffith City Council were consulted for this eighth audit. At the time of writing this report, a 
response had been received from Griffith City Council on 19 November 2025. Griffith City Council raised two 
matters for consideration. No response was received from the DPHI. 

Refer to consultation outcomes in the Audit Protocol in Appendix C. Consultation is provided in Appendix D. 

3.9. Complaints 

No complaints had been received by the Project at the time of the first operational site audit. There is a 
mechanism for complaints to be directed to HI via the HI email address on the Project website and included 
in community notifications. 

Refer to the Project website (https://gbhredevelopment.health.nsw.gov.au/ssda-documents). 

3.10. Incidents 

No incidents were reported during the first operational audit period. 

3.11. Actual versus predicted impacts 

A review of relevant sections of the EIS was undertaken to ascertain the expected impacts during this 
operation stage of the Project. Additionally, a review of the relevant management plans was undertaken to 
compare the predicted impacts against the actual impacts. 

Transport and accessibility 

The EIS identified only minor increases in the additional net traffic generation of the new Clinical Services 
Building and minor impacts on the existing road network and intersections surrounding the hospital. The EIS 
also identified bus movements and the need for cycling infrastructure. 

A GTP was prepared to provide measures for increasing the use of active transport and public transport 
services. Stage 1 of the Project includes 26 bike parking spaces with 10 adjacent to the staff entry/exit and 
16 adjacent to the Emergency Entrance. The GTP includes a TAG to assist hospital stakeholders with bus, 
walking and biking access. 

https://gbhredevelopment.health.nsw.gov.au/ssda-documents
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Aboriginal cultural heritage and non-Aboriginal heritage 

The EIS notes that the Project includes demolition of buildings constructed in the 1930s. The EIS 
recommended that: 

• An archival recording should be undertaken of Buildings 17, 19, 20 and 28 
• Original joinery circa 1931-36 should be salvaged and reused 
• An interpretation strategy and plan should be developed 
• Moveable heritage items should be used in an interpretive display. 

The Griffith Base Hospital Heritage Interpretation Plan and Strategy (Griffith Base Hospital - Heritage 
Interpretation Strategy, 21 November 2021; Griffith Base Hospital - Interpretation Plan, djrd architects, 03 
June 2022) were developed and have been implemented for the Project addressing the above points. The 
audit found that the archival recording has been prepared by POC+P Architects, dated December 2020.  

An Aboriginal Cultural Heritage Assessment Report (ACHAR) was prepared for the EIS. The ACHAR did not 
anticipate direct impacts to Aboriginal Heritage but did recommend that an Unexpected Finds Procedure be 
prepared. The EIS recommended that: 

• Interpretation of the archaeology and Aboriginal history of Griffith and the site of the Griffith Base Hospital 
should be included in the redevelopment of the hospital site. This could include story boards, installations 
and artwork. An interpretation strategy and plan should be developed to guide this interpretation. 

The Heritage Interpretation Delivery Plan was prepared for the Project by a Heritage Consultant from 
Betteridge Heritage and in consultation with Department of Planning and Environment (DPE) and Registered 
Aboriginal Parties (RAPs). Attachment 1 of the Plan contains correspondence from DPE and Attachment 2, 
consultation with the RAPs. Attachment 3 contains the minutes of the Aboriginal Consultation Group. 

The audit found that recommendations from the Interpretation Strategy and Plan for Stage 1 had been 
implemented and included the relocation of the sculpture ‘Maternity’ to the central courtyard and the 
Community Courtyard, which includes a Yarning Circle and a footprint outline of the Gugaa (goanna). This 
was observed as complete during the site inspection. Refer to site inspection photographs 17 and 22 
(Appendix E). 

Biodiversity 

The EIS identified all trees outside of the development footprint are required to be retained and protected 
during construction.  

During the audit site inspection, it was observed that all street trees that were protected during construction 
had the tree protection measures removed. Tree 67 was observed to be no longer in place following its death 
during construction of the Project. It was noted by the Project Arborist at the time that the death of Tree 67 
was unlikely due to construction works. 

Ecologically sustainable development 

ESD principals have been incorporated into the design. The requirement to carry these principals through to 
the designs for construction has been included in the Conditions of Approval for the project. The project 
certifier Blackett Maguire Goldsmith have certified that the ESD principals have been carried through.  
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Noise and vibration 

The EIS notes that potential increases in operational noise would result in a generally imperceptible change 
in existing noise level and that the Project was expected to result in marginal increases to traffic volumes on 
surrounding roads and that traffic road noise would generally be imperceptible. The EIS recommended a 
review of mechanical plant and equipment be undertaken to ensure that cumulative noise emissions comply 
with the Noise and Vibration Impact Assessment (EMM 2021).  

The audit found that operational noise monitoring had been undertaken in accordance with Condition E7. 
Operational noise monitoring was undertaken by E-Lab Consulting, who provided the report on 21 March 
2025. The monitoring took place in full commissioning as identified in the cover letter from ADCO, the 
construction contractors, dated 25 August 2025.  

The Planning Secretary approved to remove the requirement of any further noise monitoring at completion of 
Stages 2 and 3 on 19 August 2024 based on no mechanical plant or equipment included as part of these 
stages. 

Soil and water 

It was estimated in the EIS that the overall impervious areas were going to be reduced by approximately 15% 
as a result of the development of the Project. A Stormwater Quality Management Plan has been prepared for 
the Project, refer to Section 3.6.2.  

The audit observed stormwater drains around the Stage 1 of the development that were free of 
sedimentation and debris. However, it was observed that a drain associated with the gutter at the beginning 
of the staff parking driveway required maintenance to remove sedimentation and debris. This was raised as 
an opportunity for improvement against Condition E17, refer to Section 4.2. 

Waste 

The EIS identified the volume and waste streams expected during operation. A preliminary Operational 
Waste Management Plan (OWMP) Revision 2 was prepared for the EIS and identifies estimated waste 
quantities, the number of required waste receptacles for each waste management of wastes, waste storage 
areas, waste collection procedures and frequency of collection, and waste minimisation in reference to the 
objectives. 

The audit found that the OWMP is now in Revision 4. Observations during the site inspection found that 
waste was being segregated and managed in accordance with the OWMP. 

3.12. Site inspection 

The inspection covered the exterior of the site including landscaped areas, the area reserved for Fire and 
Rescue NSW (FRNSW) vehicles, areas with bike parking near the staff entry and near the emergency entry, 
the parking area including the parking spaces with vehicle charging stations, waste storage area and an 
unobstructed public way. The site inspection also covered the accessible internal areas including common 
spaces, waste storage, chemical storage and internal wayfinding signage.  

Landscaping was found to be generally in good health. Although there was a dead tree observed in one 
courtyard and browning plants in other areas due to the dry conditions. Landscaping was observed to be well 
maintained with mulch and few weeds. General and recycling wastes receptacles were available in the 
courtyard areas. 
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4. Recommendations 

4.1. Recommended actions 

The audit raised three non-compliances were raised in this audit. These are detailed with recommendations 
in Table 4-1. 

Table 4-1  Non-compliances raised at the first operation audit and recommended actions 

Condition Requirement Audit finding Recommendations 

A2 The development may only be 
carried out:  

a) In compliance with the 
conditions of this consent 

The auditor identified two other 
non-compliant findings. The non-
compliant findings were raised 
against Condition C39 and 
Condition D19. 

Refer to the 
recommendations for 
Condition C39 and D19. 

C39 Proposed independent auditors 
must be agreed to in writing by 
the Planning Secretary prior to 
the preparation of an 
Independent Audit Program or 
commencement of an 
Independent Audit. 

The approval for the Appointment 
of Experts was carried out 
retrospectively. The audit team 
was approved on 20/02/2026 and 
the site audit took place on the 
16/12/2025.  

Health Infrastructure issued a 
non-compliance notification to the 
Department on 16/02/2026, which 
was within seven days after the 
identification of the non-
compliance. 

No further action is 
required. 

Closed 

D19 Prior to the commencement of 
operation, or other timeframe 
agreed in writing by the Planning 
Secretary, a Green Travel Plan 
(GTP), must be submitted to the 
Certifier to promote the use of 
active and sustainable transport 
modes and a copy be published 
on the Applicant's website within 
14 days after the Certifier 
accepts it. 

The GTP could not be located on 
the Project website. 

Update the Project 
website with a copy of 
the GTP. 
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4.2. Improvement opportunities 

The audit raised two opportunities for improvement during this audit, refer to Table 4-2. 

Table 4-2  Improvement opportunities raised at the first operation audit 

Condition Opportunity for improvement Recommended action 

E12 Maintenance of landscaped areas to 
conditions including plant replacement and 
increased watering during dry hot periods.  

Maintenance including watering to site conditions 
including extreme heat and replacement of plants 
in accordance with mortality replacement 
thresholds should be managed to ensure 
landscaping outcomes are met. 

E17 Drain warden associated with the 
stormwater drain along the driveway to 
staff carparking off Animoo Avenue 
required maintenance at the time of the 
site inspection. 

To prevent pollution of waters, the audit 
recommends ongoing maintenance of the 
sediment control (drain warden) associated with 
the stormwater drain along the staff carpark 
driveway off Animoo Avenue. 

 

 



 
Independent Environmental Audit Report 
Griffith Base Hospital Operation Audit Stage 1 

NGH | 240697 - Final v1 | A-I 

Appendix A Auditor CV and Declaration of 
Independence 

 

 

 

 

 

 



 

Natascha Arens  |  Principal Environmental Consultant (NGH Systems Manager) 

Natascha Arens | BAppSc (Conservation Mgt), MBEM, CEnvP, MEIANZ, Certified Principal Auditor 
Principal Environmental Consultant  

GM NSW and Vic  

Natascha is an exemplary leader committed to delivering successful projects with sustainable environmental outcomes with clients at the 
centre. She launched NGH’s Sydney branch in 2006 and has over 30 years of professional experience in environmental management and 
impact assessment. Having worked in both the public and private sector, she has a wealth of experience on large infrastructure projects.  
The diversity of her planning experience coupled with her onsite and project management experience has equipped her with an excellent 
understanding of the interplay between client service, sustainable environmental outcomes, and successful projects. Natascha gives clients 
assurance that NGH will use innovation and breadth of company history to drive sustainable outcomes.  

 

 

 

 

Focus areas 

• Environmental auditing 

• Environmental Impact Assessments  

• Legislation interpretation 

• Environmental Management Plans 

• Preliminary Environmental Constraints Assessments & Scoping Reports 

• Expert reviewer (CEnvP-EIA) 

• Stakeholder and Community Engagement 

• Environmental training and workshops 

Professional associations and accreditations 

• Environmental Institute of Australia and New Zealand (EIANZ) member 

• Certified Environmental Practitioner – CEnvP # 130  

• Exemplar Global Certified Principal Environmental Auditor # 105783 

• CCRSS Director and Secretary (Voluntary Role)  

Project experience 

Linear infrastructure 

Coffs Harbour Bypass  (Ferrovial Gamuda JV) Coffs Harbour NSW  

The 14km Coffs Harbour bypass will take vehicles west of the urban area, from 

Englands Road in the south to Sapphire in the north.  The project is designated as 

Critical State Significant Infrastructure (CSSI) under the NSW Environmental 

Planning and Assessment Act 1979 and is part of the Pacific Highway upgrade, 

funded by the Australian and NSW governments. The project is being constructed 

by Ferrovial Gamuda Joint Venture.  

As the approved Independent Environmental Auditor for this project Natascha 

undertakes compliance audits for this project. 

Albion Park Rail Bypass (TFNSW) Albion Park, NSW  

The Albion Park Rail bypass is a $630 million project funded by the NSW 

Government that completes the 'missing link' for a high standard road between 

Sydney and Bomaderry. It is an important freight, bus and tourist route. 
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As Project Director for this project, Natascha worked closely with the TFNSW and 

Cardno team to prepare the Scoping Report, Biodiversity Assessment and 

Preferred Activity report. Later in the project she undertook a Project 

Management role for the preparation of the Construction Environmental 

Management Plans for the early works package.   

Pacific Highway Upgrades (Lend Lease) Karuah Bulahdelah, Nabiac, Yelgun- 

Chinderah, Brunswick -Yelgun, Tugun Bypass , NSW  

The Pacific Highway upgrade is the largest road infrastructure project in Australia. 

It connects Sydney and Brisbane, and is a major contributor to the country's 

economic activity. The Australian and NSW governments have been jointly funding 

the Pacific Highway upgrade since 1996. 

Natascha was the Environmental Manager on over 100kms of the Pacific 

Highway upgrade during the first ten years of operation. She undertook regular 

inspections and audits of these projects to ensure operation of the highway met 

the TfNSW specifications and standards.  

Bringelly Road Upgrade (TfNSW) Bringelly, NSW  

The Australian and NSW governments are upgrading Bringelly Road between 

Camden Valley Way, Leppington and The Northern Road Bringelly as part of the 

Western Sydney Infrastructure Plan, a $3.6 billion road investment program. 

Natascha was Project Director for Stage 1 of the Bringelly Road upgrade. She led 

the NGH team who prepared the environmental impact assessment, including 

specialist studies for biodiversity and heritage. 

Empire Bay Drive Upgrade Project REF (AT&L, RMS), Kincumber, NSW 

A significant upgrade to two lanes each direction of a highly trafficked section of 

the Central Coast, Empire Bay Drive at The Scenic Road, Kincumber. As Project 

Director, Natascha liaised reviewed all outputs associated with the Project REF 

and specialist biodiversity and Aboriginal Heritage studies, along with an 

Addendum REF, Submissions Report and Environmental Management Plans. 

Natascha worked with the project team to resolve issues and to ensure that 

deadlines were met and a high-quality document was put on display.  

Government 

Foxground to Berry (TfNSW & Fulton Hogan), Berry, NSW 

The Foxground to Berry Bypass is a four-lane highway with median separation for 

12.5 km of the Princes Highway south of Wollongong.  As Project Director, 

Natascha undertook final review of all reports. Natascha worked on this project for 

five years, reviewing all outputs of the construction and post-construction 

ecological monitoring. Performance criteria were set at the EIS stage and during 

the construction phase. Monitoring included weed, aquatic, frog, and fauna 

surveys (Spotlighting, call playback, camera detection and scat and track surveys) 

and water quality (including macroinvertebrates). Roadkill was also monitored 

during construction and the first year of operation. Heat maps of roadkill hotspots 

were identified and used to make recommendations for further exclusion fencing. 

Elizabeth Bay Marina (RMS), Elizabeth Bay, Sydney, NSW 

The 100 year old Elizabeth bay Marina was upgraded in 2018; the marina was 

vulnerable to flooding and had begun to deteriorate due to its age.  Natascha was 

the Project Director overseeing the delivery of the environmental impact 

assessment and specialist Biodiversity and heritage assessments under an 

incredibly tight timeline. She also worked with RMS to undertake public 

consultation both prior to the impact assessment and during the public exhibition 

of the impact assessment. 

Renewable energy  

Waratah Super BESS (WSP/Akaysha) 

Waratah a battery energy storage system ha been designated as Critical State 

Significant Infrastructure. It is located at the former Munmorah coal-fired power 

station and will provide a guaranteed continuous active power capacity of at least 



 

Natascha Arens  |  Principal Environmental Consultant (NGH Systems Manager) 

700 megawatts and a guaranteed useable energy storage capacity of at least 1400 

megawatt-hours. 

The physical size of the of battery is expected to be 850 megawatts / 1680 

megawatt-hours which is understood to one of the largest committed battery 

projects in the world, both in terms of power and energy storage capacity. 

Natascha is the Department of Planning approved Independent Environmental 

Auditor for this project.   

Maxwell Solar Farm (Maxwell), Muswellbrook, NSW 

The $40m, 25MW solar farm on a rehabilitated coal mine site will produce 

electricity for the Maxwell infrastructure and export to the grid, the first large scale 

example in New South Wales. As Project Director Natascha undertook the final 

review of reports, from the initial constraints and Scoping Report to the EIS and 

Submissions Report. She worked with the project team to overcome challenges 

with approvals.  

Gunning Windfarm (Acciona), Gunning, NSW  

Gunning Wind Farm is a 46.5MW wind farm comprising 31 turbines and located 

35km north east of Canberra.  Natascha provided was the Senior Environment 

Adviser throughout the construction phase of this project. She ensured 

management plans complied with the Department of Plannings requirements and 

the conditions of consent and oversaw effective implementation of the plans on 

site throughout the construction phase.  

Dunedoo Solar Farm (IBVoigt) Dunedoo NSW 

Dunedoo Solar Farm is a 55-MW AC solar farm generally comprising a solar array, 

access roads, on-site substation and a 66-kV Transmission Line.  As Project 

Director for this project, Natascha undertook senior review and final sign off on 

the EIS. She also worked with the client and the NGH team to navigate some 

challenging road access and gird connection requirements.   

Mining and resources 

Coraki Quarry (KIS), Coraki, NSW  

Coraki Quarry is a hard rock quarry, classified as State Significant Development 

(SSD)  under the EOA&A Act. As the Department of Planning approved 

Independent Environmental Auditor on the Project, Natascha was responsible 

for auditing compliance with the operational requirements of the SSD condition of 

consent and the Environmental Protection Licence. 

Defence 

Holsworthy Barracks Mid-Term Refresh (Beca & Defence), Sydney, NSW 

Holsworthy Barracks Mid-Term Refresh was an interim project aimed as sustaining 

operations until the Holsworthy Barracks Redevelopment Project. Natascha was 

the Project Director leading the environmental impact assessment. Natascha 

worked with the client to untangle the planning pathway for the project which 

occurred on both public and defence land.  

HMAS Platypus (Sydney Harbour Foreshore Trust), Neutral Bay, NSW 

The former HMAS Platypus site (Platypus) was formally transferred to the Harbour 

Trust on 23 July 2005  has had a diverse history including as gas works, a Naval 

torpedo maintenance facility, the HMAS Platypus submarine base and now as an 

emerging new public park. 

Natascha was the Project Manager for various projects undertaken on this site by 

NGH between 2010 and 2016 including marine surveys aquatic biodiversity 

assessment and subsequent sea horse relocation and management plan.  

Water 

Eurobodalla Shire Southern Storage  (Eurobodalla Shire Council) 

This project will provide  a second water storage facility for Eurobodalla in the 

southern part of the shire. It will have a capacity to hold up to 3,000ML of water 

and is located on an unnamed tributary of the Tuross River. The facility also has a  



 

Natascha Arens  |  Principal Environmental Consultant (NGH Systems Manager) 

spillway to allow the dam to release water from heavy rainfall events into the 

Tuross River. Natascha is the Department of Planning approved Independent 

Environmental Auditor for this project.   

 

Murrumbidgee to Googong Pipeline (Iconwater), Canberra, ACT 

A 12-kilometre pipeline that can transfer water from the Murrumbidgee River into 

the Googong Reservoir, developed as part of a suite of water security projects 

initiated during the Millennium Drought. Natascha is the Department of Planning 

approved Independent Environmental Auditor for this project. Natascha 

reviewed the project against the measures committed to in the consent and the 

operational management plan for the project. She made recommendations to the 

project team to facilitate continuous improvement.  

Industrial 

St Marys Intermodal (Pacific National), Sydney, St Marys, NSW 

St Marys Freight Hub a State Significant Development project services major retail 

distribution centres and warehouses across Greater Western Sydney, including 

major industrial estates. Natascha was the Department of Planning approved 

Independent Environmental Auditor for this project.  Natascha undertook 

compliance audits for this project from the early works phase and throughout the 

construction of the project. 

Land development, Schools and Hospitals 

Jerrabomberra High School, (Hindmarsh), Jerrabomberra, NSW 

Jerrabomberra High School opened to Years 7, 8 and 9 for Day 1 Term 1 2024 in 

new permanent modern facilities with the capacity for 500 students.  When Stage 

2 is complete, Jerrabomberra High School will have capacity to cater for up to 

1,000 students. 

Natascha has worked with SI and Hindmarsh as the Department of Planning 

approved Independent Environmental Auditor for this project. 

Shoalhaven Hospital Redevelopment (John Holland), NSW 

The Shoalhaven Hospital Redevelopment will deliver contemporary and expanded 

hospital services and integrated health facilities for the Illawarra Shoalhaven Local 

Health District. 

The NSW Government has committed $438 million to redevelop Shoalhaven 

Hospital and make it the health hub for the entire region, providing the majority of 

emergency, critical care, acute, subacute and non-admitted services locally, 

reducing the need to transfer patients to Wollongong and Sydney. 

Natascha is the Department of Planning approved Independent Environmental 

Auditor for this project.   

Sydney Childrens Hospital (Health Infrastructure), Bowral, NSW 

The $658 million Sydney Children’s Hospital Stage 1 and Minderoo Children’s 

Comprehensive Cancer Centre brings world-leading clinical care, research and 

education together under one roof to transform kids’ health. Natascha is the 

Department of Planning approved Independent Environmental Auditor for this 

project.  This project is part of the greater Randwick Campus Redevelopment  

New Maitland Hospital (Health Infrastructure), Maitland, NSW 

The NSW Government has invested $470 million in delivering the new Maitland 

Hospital, to meet the growing health service needs for the surrounding 

communities of the Hunter Valley now and into the future. Natascha is the 

Department of Planning approved Independent Environmental Auditor for this 

project.  This project was undertaken on a green field site with native vegetation 

communities and potential Aboriginal deposits present. Natascha undertook 
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compliance audits for this project from the early works phase through to operation 

of the hospital.  

Campbelltown Hospital redevelopment  (Health Infrastructure), 

Campbelltown, NSW 

The NSW Government has invested 632 million upgrade of Campbelltown Hospital 

and the redevelopment which will see a new clinical services building as well as 

refurbishment of existing buildings.. As the approved Independent 

Environmental Auditor for this project Natascha undertook compliance audits for 

this project from the early works phase through construction.  This project was 

undertaken adjacent to an operating hospital and subject to stringent noise and 

vibration requirements. 

Royal Hall of Industries (Sydney Swans), Sydney, NSW 

Sydney Swans transformed the historic Royal Hall of Industries into a world-class 

sporting and community hub for not-for profits and elite training facility for the 

Sydney Swans and their youth Academy. As the approved Independent 

Environmental Auditor for this project Natascha undertook compliance audits for 

this project from the early works phase through construction.   
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Appendix E – Independent Audit Report Declaration Form Template 

Independent Audit Report Declaration Form 

Project Name 

Consent Number 

Description of Project 

Project Address 

Proponent 

Title of Audit 

Date 

I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

i. the audit has been undertaken in accordance with relevant condition(s) of consent and the
Independent Audit Compliance Requirements (Department 2019);

ii. the findings of the audit are reported truthfully, accurately and completely;
iii. I have exercised due diligence and professional judgement in conducting the audit;
iv. I have acted professionally, objectively and in an unbiased manner;
v. I am not related to any proponent, owner or operator of the project neither as an employer,

business partner, employee, or by sharing a common employer, having a contractual arrangement
outside the audit, or by relationship as spouse, partner, sibling, parent, or child;

vi. I do not have any pecuniary interest in the audited project, including where there is a reasonable
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child;

vii. neither I nor my employer have provided consultancy services for the audited project that were
subject to this audit except as otherwise declared to the Department prior to the audit; and

viii. I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit
(apart from payment for auditing services) from any proponent, owner or operator of the project,
their employees or any interested party. I have not knowingly allowed, nor intend to allow my
colleagues to do so. 

Notes: 
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not

include false or misleading information (or provide information for inclusion in) in a report of
monitoring data or an audit report produced to the Minister in connection with an audit if the
person knows that the information is false or misleading in a material respect. The proponent of an
approved project must not fail to include information in (or provide information for inclusion in) a
report of monitoring data or an audit report produced to the Minister in connection with an audit if
the person knows that the information is materially relevant to the monitoring or audit. The
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section
307B (giving false or misleading information – maximum penalty 2 years imprisonment or 200
penalty units, or both)

5-39 Animoo Avenue, Griffith NSW

Health Administration Corporation

Independent Environmental Operation Audit 1 Griffith Base Hospital

Griffith Base Hospital Redevelopment

SSD-9838218
Redevelopment of Griffith Hospital

09 March 2026
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Name of Auditor

Signature

Qualification

Company

Company Address

Natascha Arenstor Natasccccccccccha Are

NGH Pty Ltd

BAppSc MEBM Exemplar certfied lead auditor 

Suite 9.01, Level 9/28 Foveaux St, Surry Hills NSW 2010



 

Nicola Smith  |  Technical Lead & Regional Manager – Environmental Management 

Nicola Smith | BSc MPhil  
Regional Manager - Environmental Management 

Nicola leads a team of environmental management consultants. She has over 15 years of experience across multiple disciplines and has worked on 
planning and approval projects, post-approval environmental management, and a variety of projects in the renewable energy sector, extractive 
industries, infrastructure, manufacturing, and waste management. Nicola is an experienced project manager and report author for all phases of 
project development, including field investigations, approval documents, environmental management plans, monitoring programs and auditing.  

 

 

 

Focus areas  

• Technical review and quality control 

• Auditing 

• Stakeholder and client engagement 

• Environmental management and monitoring 

• Soil and geomorphological investigations 

• Environmental compliance monitoring programs and reporting 

• Preparation of environmental management plans 

• Geographical Information Systems (GIS) 

Professional associations and accreditations 

• Lead Auditor in Environmental Management Systems ISO 14001:2015 & ISO 
19011:2018  

• Environment Institute of Australia and New Zealand (EIANZ) member 

• Erosion and Sediment Control – Blue Book Training 

• River Styles® Accreditation 

• National WHS General Construction Induction Training (White Card) 

• First Aid Certificate 

• Rail Industry Workers (RIW) 

Project experience 

Auditing and compliance 

Penrith Stadium Redevelopment (NSW Government), Penrith NSW 

The Penrith Stadium Refurbishment project will involve the construction and operation 

of the refurbished Penrith Stadium, located at 143 Station Street, Penrith, New South 

Wales. The Project will address capacity, and improve amenity, accessibility and 

security of the stadium. In addition to an improvement of the fan experience, 

refurbishment works will adopt industry best practices and futureproofing of the 

stadium. Lead Auditor. Site inspection, interviews, review of documentation and audit 

report. 

Griffith Base Hospital Redevelopment (NSW Government), Griffith NSW 

The $250 million Griffith Base Hospital Redevelopment involves the planning, design 

and delivery of a hospital designed to meet the needs of Griffith and surrounding 

communities both now and into the future. The project is being delivered in several 

phases. They include early and enabling works, currently underway on the health 

campus, and the delivery of a new multi-storey hospital as part of the main phase of 

works. Lead Auditor. Site inspection, interviews, review of documentation and audit 

report. 
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Sydney Children’s Hospital Stage 1 and Minderoo Children’s Comprehensive 

Cancer Centre Audit (NSW Government), Randwick NSW 

The $658 million Sydney Children’s Hospital Stage 1 and Minderoo Children’s 

Comprehensive Cancer Centre brings world-leading clinical care, research and 

education together under one roof, to transform kids’ health. The Project will be 

delivered as a single project in an integrated facility, to transform paediatric health care 

locally, nationally and globally. Lead Auditor. Site inspection, interviews, review of 

documentation and audit report. 

Catherine McAuley Catholic College Audits (Catholic Diocese), Medowie NSW 

The Catholic Diocese of Maitland – Newcastle is part-way through developing a new 

Catholic College at Medowie Road, Medowie within the Port Stephens Local 

Government Area, New South Wales. The development provides the Medowie 

community with additional facilities to meet ongoing education needs. Stages 1, 2 and 

3 are complete and operational. Stages 4 and 5 include the construction of two 

additional high school buildings, sports fields and the primary school. Lead Auditor. 

Site inspection, interviews, review of documentation and audit report. 

Jerrabomberra High School (NSW Government), Jerrabomberra NSW 

The new Jerrabomberra High School (the Project) has 25 flexible learning spaces 

including three support learning spaces in modern facilities to accommodate 

approximately 500 students. The Project was approved as State Significant 

Development (SSD-24461956) and conditions of consent were issued by the Minister 

for Planning on the 13 July 2022. Auditor. Site inspection, interviews, review of 

documentation and audit report. 

The Sutherland Hospital Redevelopment (NSW Government), Sutherland NSW 

The Sutherland Hospital Operating Theatre involved the construction of a new Clinical 

Services Building (The Project). The Project was delivered as a combination of new 

build and refurbishment in a ‘live’ hospital environment. Auditor. Site inspection, 

interviews, review of documentation and audit report. 

 

 

Cowra Hospital Redevelopment (NSW Government), Cowra NSW 

Cowra Hospital Redevelopment involves building a new hospital behind the existing 

hospital on the current campus site, with the aim of delivering high-quality health 

services accessible to the Cowra community. The new hospital will include upgraded 

inpatient beds, contemporary facilities and new health services, including Computed 

Tomography (CT) scanner. Lead Auditor. Site inspection, interviews, review of 

documentation and audit report. 

Wentworth Hospital Redevelopment (NSW Government), Wentworth NSW 

The Wentworth Hospital Redevelopment involves the planning, design and delivery of a 

comprehensive, accessible, culturally welcoming and consumer friendly health care 

service to support the needs of the entire Wentworth community. Lead Auditor. Site 

inspection, interviews, review of documentation and audit report. 

The Cutaway Cultural Facility, Barangaroo NSW 

The fit out and operation of the Cutaway Cultural Facility at Barangaroo. The Project 

was approved as a State Significant Development (SSD-47498458). The Project 

includes: internal alterations and fit-out of the existing Cutaway space over three levels 

to accommodate event and gallery spaces, back of house areas, amenities, 

commercial kitchen, offices and ancillary retail and café; enclosure of existing roof 

openings/voids; and new façade and entry treatment from the forecourt adjacent to 

Nawi Cove, including new landscaping. Lead Auditor. Site inspection, interviews, 

review of documentation and audit report. 

Visy Pulp and Paper Annual Environmental Audit (Visy Pulp and Paper Pty Ltd), 

Tumut NSW 

Visy Pulp and Paper Tumut (VPP) is a fully integrated unbleached Kraft Pulp and Paper 

Mill. Through modifications to the approved project, VPP has a production capacity of 

800,000 tonnes per year and approval for other project component additions and 

upgrades. VPP has three project approvals and an Environment Protection Licence. 

Lead Auditor. Site inspection, interviews, review of documentation and audit report. 
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Visy Pulp and Paper Triennial Environmental Audit (Visy Albury Pty Ltd), Albury 

NSW 

Visy Albury is a paper mill purchased from Norske Skog in April 2020 and operates 

under an Environmental Protection Licence. However, since the purchase, the mill has 

not operated. Lead Auditor. Site inspection, interviews, review of documentation and 

audit report. 

Enirgi Power Storage Recycling (Enirgi Power Storage Recycling Pty Ltd), Wagga 

Wagga NSW 

Enirgi Power Storage Recycling (EPSR) recycles lead acid batteries with over 97% of 

the battery being recovered. Lead is extracted and exported in ingot form. The 

polypropylene waste from the recycling process is recycled into various housewares, 

agricultural pipes and rubbish bins. ESPR operates under two Council Development 

Consents, an Environment Protection Licence and an NSW EPA Immobilisation 

Approval. Auditor. Site inspection, interviews, review of documentation and audit 

report. 

Forbes Brinecure Annual Compliance Reporting (Loris H Hassall), Forbes NSW 

Forbes Brinecure is a tannery that processes cattle hides. Up to 311,000 cattle hides 

are processed each year. Project Manager. Data analysis and reporting for the Annual 

System Performance Report in compliance with the Environmental Protection Licence. 

Data analysis included soil, brine, pasture and nutrient balance. 

Geelong Leather Annual Compliance Reporting (Loris H Hassall), Culcairn NSW 

Geelong Leather is a tannery that processes cattle hides and kangaroo skins. Geelong 

Leather produce a high quality ‘wetblue’ leather product that is shipped around the 

world for the production of leather goods. Project Manager. Data analysis and 

reporting for the Annual System Performance Report in compliance with the 

Environmental Protection Licence. Data analysis included soil, groundwater, brine, 

sludge, pasture and nutrient balance. 

Renewable energy  

Culcairn Solar Farm (Neoen), Culcairn NSW  

The site will be developed by Neoen and will comprise solar generation capacity of 350 

megawatts (MW), as well as a battery with a 100 MW, two-hour capacity. The site also 

connect to the National Electricity Market via TransGrid’s 330 kilovolt transmission line 

already on site. Project Manager. Delivery, authoring and management of the 

Environmental Impact Assessment (EIA) and associated documentation, as well as 

technical advice and client contact. Report author and reviewer of post-approval 

construction environmental management plans. 

Coleambally Battery Energy Storage System (Risen Energy), Coleambally NSW  

The Coleambally Solar Farm is a 150MW renewable electricity project with 567,828 

solar panels which will displace 307,800 tonnes of CO2 emissions and power 103,000 

homes. Project Manager. Delivery, authoring and management of the Environmental 

Impact Assessment (EIA) and associated documentation, as well as technical advice 

and client contact. Author of the soil survey assessment report. 

Snowy 2.0 Transmission Line Connection Project (UGL), Kosciuszko National Park 

and Bago State Forest, NSW 

Snowy 2.0 is the largest committed renewable energy project in Australia. The 

Transmission Connection Project will connect Snowy 2.0 Main Works into the National 

Electricity Market. Technical lead, field technician, report author. Technical lead and 

field technician for the pre-construction baseline water quality monitoring for the 

project, which included over 24 months of water sampling at 12 locations associated 

with the project, a pre-construction water quality monitoring strategy and post-

monitoring event reporting.  

Linear infrastructure 

Parkes Intermodal Site and Soil Assessment (BG&E), Parkes NSW 

Site and soil analysis for an on-site sewage management system to support the 

development of the Parkes Logistics Terminal. Project Manager. Collection of soil 

samples from the project site. Analysis of site physical characteristics, laboratory data 

and project details to determine the site suitability, location and design of an on-site 

sewage management system in general accordance with the relevant guidelines. 

Henry Lawson Drive (Lyall & Associates), Milperra NSW 
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The NSW Government is upgrading Henry Lawson Drive to reduce congestion and 

improve safety and connectivity. Report author. Data analysis and report author of a 

construction and operation surface water assessment for the upgrade of Henry Lawson 

Drive. 

Melbourne Airport SAP3 Signalling Power Supply Upgrade Contamination 

Assessment (BG&E), Melbourne VIC 

Contamination assessment prior to signalling power supply upgrades for the rail 

corridor between Sunshine to Albion for ARTC upgrade works for the commencement 

of the Melbourne Airport Rail. Field technician and report author. Sample collection, 

data analysis and report preparation of the contamination assessment. 

Barton Highway Upgrade (TfNSW), NSW 

The objectives for the Barton Highway align with the objectives in the Long-Term 

Transport Master Plan. The objectives for the Barton Highway are: Improve liveability 

and reduce social disadvantage, improve economic growth and productivity, provide 

scope for regional development and accessibility, improve sustainability, improve 

safety and security, and improve transport integration process. Field technician. 

Collection of soil samples for Optically Stimulated Luminescence (OSL) dating, and 

preparation of soil logs in proximity to Aboriginal cultural heritage salvage works.  

Echuca-Moama Bridge Project – Stage 4 Moama Intersection Detailed Site 

Investigation (TfNSW), Moama NSW  

TfNSW are looking to divest a parcel of land, which is currently used for residential 

purposes. A Detailed Site Investigation was required to determine the type and extent 

of contamination at the site. Field technician and report author. Sample collection, 

data analysis and report preparation of the Detailed Site Investigation. 

Land management 

Lake Victoria Geomorphological and Erosion Assessment (South Australia Water), 

Lake Victoria NSW 

Lake Victoria is managed by SA Water as a water reservoir for South Australia 

domestic water but is overseen by the MDBA. The ancient lake has over 1,000 

Aboriginal heritage sites recorded. Due to ongoing water management an Aboriginal 

Heritage Impact Permit is required to continue to operate the lake Field technician 

and report author. Collection of soil samples and landscape descriptions and mapping 

to support independent recommendations on Lake management that best supports the 

conservation of Aboriginal cultural heritage. Provision of a geomorphic risk assessment 

of the new permit area with a focus on the threats of erosion to Aboriginal cultural 

heritage. 

Crookwell Landfill Surface Water and Groundwater Assessment and Management 

Plan (Upper Lachlan Shire Council), Crookwell NSW 

A Surface Water and Groundwater Assessment, and Management Plan, of the current 

landfill to meet the requirements of the Environmental Protection Licence. Project 

Manager. Delivery, authoring and management of the Surface Water and Groundwater 

Assessment and the Surface Water and Groundwater Management Plan. Key client 

contact. 

Crookwell Landfill Closure Plan (Upper Lachlan Shire Council), Crookwell NSW 

A Landfill Closure Plan as required by the NSW EPA and in accordance with the Solid 

Waste Landfill Guidelines 2016. Project Manager. Management of deliverables, landfill 

surface gas monitoring and author of the Landfill Closure Plan. 

Mining and resources 

Tharbogang Landfill and Quarry Groundwater Compliance Reporting (Griffith 

Council), Tharbogang NSW 

The proposed extension to the existing quarry; extracting, processing and transporting 

between 150,000 and 315,000 tonnes of quarry product by road per year, for up to 25 

years; extending landfill operations. Field technician and report author. Analysis and 

reporting of annual groundwater monitoring data. 

Mt Bundarbo Quarry (Bald Hill Quarry), Jugiong NSW 

Construction of a hard rock quarry near Jugiong, NSW. The quarry will extract and 

process 100,00 to 150,000 tonnes per annum with peak demands of up to 450,000 

tonnes per annum with material from the quarry supporting local development and 

maintenance. Project Manager. Delivery, authoring and management of the 



 

Nicola Smith  |  Technical Lead & Regional Manager – Environmental Management 

Environmental Impact Assessment (EIA) and associated documentation, as well as 

technical advice and client contact. 

Murray’s Crossing Quarry (Bald Hill Quarry), Tumbarumba NSW 

An existing hard rock quarry seeking to increase extraction to 100,000 tonnes per 

annum with peak periods of 200,000 tonnes per annum over a period of 25 years, with 

material from the quarry supporting local development and maintenance. Project 

Manager. Delivery, authoring and management of the Environmental Impact 

Assessment (EIA) and associated documentation, as well as technical advice and client 

contact. Collection of water quality samples. 
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Audit Report
Griffith Base Hospital Redevelopment (SSD-983218)

Condition
Audit Status

Condition of 
Consent

Part/

Sub-Part
Evidence Collected Comment

A10. A Staging Report prepared in accordance with condition A9 must:
A Staging Report is not required for operation of the Project. 
Refer to Condition A9.

a)

if staged construction is proposed, set out how the construction of 
the whole of the project will be staged, including details of work and 
other activities to be carried out in each stage and the general timing 
of when construction of each stage will commence and finish;

b)

if staged operation is proposed, set out how the operation of the 
whole of the project will be staged, including details of work and 
other activities to be carried out in each stage and the general timing 
of when operation of each stage will commence and finish (if 
relevant);

c)
specify how compliance with conditions will be achieved across and 
between each of the stages of the project; and

d)
set out mechanisms for managing any cumulative impacts arising 
from the proposed staging.

Legal Notices

A11.
Where a Staging Report is required, the project must be staged in 
accordance with the Staging Report, as approved by the Planning 
Secretary.

A Staging Report is not required for operation of the Project. 
Refer to Condition A9.

Not triggered

A12.

Where construction or operation is being staged in accordance with a 
Staging Report, the terms of this consent that apply or are relevant to 
the works or activities to be carried out in a specific stage must be 
complied with at the relevant time for that stage as identified in the 
Staging Report.

A Staging Report is not required for operation of the Project. 
Refer to Condition A9.

Compliant

Staging, Combining and Updating Strategies, Plans or Programs
A13. The Applicant may:

a)

prepare and submit any strategy, plan (including management plan, 
architectural or design plan) or program required by this consent on 
a staged basis (if a clear description is provided as to the specific 
stage and scope of the development to which the strategy, plan 
(including management plan, architectural or design plan) or program 
applies, the relationship of the stage to any future stages and the 
trigger for updating the strategy, plan (including management plan, 
architectural or design plan) or program);

Interview No plans, strategies or programs for operation of the Project 
have been staged.

b)

combine any strategy, plan (including management plan, 
architectural or design plan), or program required by this consent (if 
a clear relationship is demonstrated between the strategies, plans 
(including management plan, architectural or design plan) or 
programs that are proposed to be combined); and

Interview No plans, strategies or programs have been combined.

c)

update any strategy, plan (including management plan, architectural 
or design plan), or program required by this consent (to ensure the 
strategies, plans (including management plan, architectural or design 
plan), or programs required under this consent are updated on a 
regular basis and incorporate additional measures or amendments to 
improve the environmental performance of the development).

Document review

Interview

A14.

Any strategy, plan or program prepared in accordance with condition 
A13, where previously approved by the Planning Secretary under this 
consent, must be submitted to the satisfaction of the Planning 
Secretary.

Compliant

A15.

If the Planning Secretary agrees, a strategy, plan (including 
management plan, architectural or design plan), or program may be 
staged or updated without consultation being undertaken with all 
parties required to be consulted in the relevant condition in this 
consent.

Noted Not triggered

A16.

Updated strategies, plans (including management plan, architectural 
or design plan), or programs supersede the previous versions of 
them and must be implemented in accordance with the condition that 
requires the strategy, plan, program or drawing.

Noted Compliant

Structural Adequacy

Not triggered

Compliant
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Audit Report
Griffith Base Hospital Redevelopment (SSD-983218)

Condition
Audit Status

Condition of 
Consent

Part/

Sub-Part
Evidence Collected Comment

A17.

All new buildings and structures, and any alterations or additions to 
existing buildings and structures, that are part of the development, 
must be constructed in accordance with the relevant requirements of 
the BCA.

Crown Certificate 1

BCA CROWN CERTIFICATE 
- 2, CRO-22068, 01 

September 2022

BCA Crown Certificate - 3, 
CRO-22114, 17 March 2023

BCA Crown Certificate - 4, 
CRO-23021, 19 June 2023

BCA Crown Certificate - 5, 
CRO-23075, 15 may 2024

Sighted DJRD Architects 
letter dated 26 August 2022 

Architectural Design 
Certificate

Sighted structural Design 
Certification – CC5 (Rev 1), 
Acor Consultants, 3 October 

2023

Compliance Certification (for 
building services &/or 

components), Interspan, 
16/05/2024

Final Structural Certification - 
Draft for interim handover, 

ACOR Consultants, 
29/10/2024

The Crown Certificates and compliance certificates confirm 
compliance with the relevant BCA. 

Draft Final Construction Certificate, 29/10/2024, also 
includes assessment of the fire resistance of concrete and 
masonry structural elements and confirms that no pre-cast or 
tilt up wall panels have been used on the project.

CC6 has been submitted for approval.

Notes:
•  	Part 8 of the EP&A Regulation sets out the requirements for the 
certification of the development.

ACOR Consultants, 
Structural Design 

Certification - CC6 (Rev 1), 
dated 21/03/2025

Acor Consultants have provided the Structural Design 
Certification (Rev 1) for Temp Paeds Alternations and 
Addition Only, dated 21/03/2025, for CC6.

The certificate is given pursuant to the provisions of the 
relevant clauses of Section B, Volume 1 of the NCC 2019 for 
Class 2 to Class 9 buildings, which includes Specification 
C1.1 for the fire rating achieved by the structural elements 
and building has been designed as an Importance Level 4. 

The External Walls and Cladding

A18.
The external walls of all buildings including additions to existing 
buildings must comply with the relevant requirements of the BCA.

BCA Crown Certificate - 3, 
CRO-22114, 17 March  2023

Interview 

Crown Certificate 3 confirm compliance with the relevant 
BCA for Façade and roofing works.

Compliant

External Materials

A19.

The external colours, materials and finishes of the buildings must be 
consistent with the approved plans referenced in condition A2. Any 
minor changes to the colour and finish of approved external materials 
may be approved by the Certifier provided:

BCA Crown Certificate - 3, 
CRO-22114, 17 March  2023

Interview

Crown Certificate 3 confirm compliance with the relevant 
BCA for Façade and roofing works including external 
colours, materials and finishes.

Changes to façade denoted in SSDA Mod 1.

a)
the alternative colour/material is of a similar tone/shade and finish to 
the approved external colours/building materials

As above

b)
the quality and durability of any alternative material is the same 
standard as the approved external building materials; and

As above

c)
a)    a copy of any approved changes to the external colours and/or 
building materials is provided to the Planning Secretary for 
information.

As above

Applicability of Guidelines

A20.

References in the conditions of this consent to any guideline, 
protocol, Australian Standard or policy are to such guidelines, 
protocols, Standards or policies in the form they are in as at the  date 
of this consent.

Interview Noted Compliant

A21.

Consistent with the conditions of this consent and without altering 
any limits or criteria in this consent, the Planning Secretary may, 
when issuing directions under this consent in respect of ongoing 
monitoring and management obligations, require compliance with an 
updated or revised version of such a guideline, protocol, Standard or 
policy, or a replacement of them.

Interview
Nil directions in relation to any updates of guidelines, 
standards or protocols etc in the audit period.

Not triggered

Monitoring and Environmental Audits

A22.

Any condition of this consent that requires the carrying out of 
monitoring or an environmental audit, whether directly or by way of a 
plan, strategy or program, is taken to be a condition requiring 
monitoring or an environmental audit under Division 9.4 of Part 9 of 
the EP&A Act. This  includes conditions in respect of incident 
notification, reporting and response, non-compliance notification, Site 
audit report and independent auditing.

Noted

Note: For the purposes of this condition, as set out in the EP&A Act, 
“monitoring” is monitoring of the development to provide data on 
compliance with the consent or on the environmental impact of the 
development, and an “environmental audit” is a periodic or particular 
documented evaluation of the development to provide information on 
compliance with the consent or the environmental management or 
impact of the development.

Access to Information

A23.
At least 48 hours before the commencement of construction until the 
completion of all works under this consent, or such other time as 
agreed by the Planning Secretary, the Applicant must:

a)
make the following information and documents (as they are obtained 
or approved) publicly available on its website:

Website

https://gbhredevelopment.h
ealth.nsw.gov.au/ssda-

documents   

The auditor notes that generally the documentation is up to 
date on the Project website. However, some outstanding 
items exist, refer to condition sub-parts below. 

Compliant

Compliant

Compliant
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Audit Report
Griffith Base Hospital Redevelopment (SSD-983218)

Condition
Audit Status

Condition of 
Consent

Part/

Sub-Part
Evidence Collected Comment

(i) i) the documents referred to in condition A2 of this consent; As above
The auditor notes that all documentation referred to in 
Condition A2 of this consent is published on the Project 
Website.

(ii) ii) all current statutory approvals for the development; As above

(iii) iii)
all approved strategies, plans and programs required under the 
conditions of this consent;

As above

The auditor found that the Project website contains all 
approved documentation required under the conditions of 
this consent (although this did no occur prior to construction) 
including the:
Remediation Works Sub-plan
Environmental Management Plan Rev 4
Demolition Management Sub-plan
Construction Noise and Vibration Management Sub-plan
Construction Traffic Management Sub-plan
Construction Waste Management Sub-plan

(iv) iv)
regular reporting on the environmental performance of the 
development in accordance with the reporting arrangements in any 
plans or programs approved under the conditions of this consent;

As above

There is no other requirement for reporting on environmental 
performance of the Project other than what is captured in 
this first environmental audit and the monitoring results as 
required by (v) of this condition.

(v) v)
a comprehensive summary of the monitoring results of the 
development, reported in accordance with the specifications in any 
conditions of this consent, or any approved plans and programs;

As above

The auditor found that the Project website contained noise 
and vibration monitoring results at the time of the eighth site 
audit and included the Noise and Vibration Monitoring Report 
1 (June - November 2022), 2 (December 2022 - January 
2023), 3 (February 2023), 4 (March  - April 2023), 5 (May 
2023), 6 (June 2023), 7 (July 2023 to September 2023) and 
8 (November 2023 to May 2024), January 2025, May 2025, 
and environmental monitoring summaries from 2022, 2023, 
2024 and 2025.  

Operational noise monitoring is available on the Project 
website.

(vi) vi) a summary of the current stage and progress of the development; As above

Newsletters and Staging Report were provided on the 
website at the time of the eighth audit. Rev 7 of the Staging 
Report was uploaded to the website on 9 September 2025.

The audit found the Project website landing page has Project 
information and News and Updates. Information includes 
Project overview, Benefits and Scope, timeline and, Planning 
and Design process.

The last News and Updates piece was published on 16 June 
2025 regarding 'how to access the new Griffith Base 
Hospital'.

(vii) vii)
contact details to enquire about the development or to make a 
complaint;

As above
Media contact details are provided for project information, 
along with an email address for making complaints.

(viii) viii) a complaints register, updated monthly;
Interview

As above

An up to date complaints register was on the website at the 
time of the audit. 

The audit notes that there was a non-compliance raised 
against this condition sub-part in the 8th construction audit 
that was submitted on 16 February 2026. 

(ix) ix)
audit reports prepared as part of any independent audit of the 
development and the Applicant’s response to the recommendations 
in any audit report;

As above

The auditor found at the time of the first operational audit, 
the IEA reports for the first, second, third, fourth, fifth, sixth 
and seventh audits, and the corresponding Applicant's 
Responses, are available on the Project website.

(x) x) any other matter required by the Planning Secretary; and No other matters were required by the Planning Secretary

b)
keep such information up to date, to the satisfaction of the Planning 
Secretary and publicly available for 12 months after the 
commencement of operations.

As above
Noted

Compliance

A24.

The Applicant must ensure that all of its employees, contractors (and 
their sub-contractors) are made aware of, and are instructed to 
comply with, the conditions of this consent relevant to activities they 
carry out in respect of the development.

HSE Project Specific 
Induction Griffith Base 

Hospital Redevelopment

ADCO Induction, updated 
4/09/2024

Weekly Toolbox Talks

Daily Prestart 

Interview

The site induction has been updated to include information 
regarding key environmental risks and requirement to 
comply with the conditions of approval. Environmental issues 
/ impacts are covered in daily prestarts and weekly Toolbox 
talks when applicable.

Updated frequently. Latest revision is dated 4 September 
2024.

Daily prestarts are still occurring, environmental aspects are 
included where required. Landscapers are currently the only 
trade on site where potential environmental impacts may 
occur. 

An update to the Induction material is currently underway for 
Stage 2.

Not triggered

Incident Notification, Reporting and Response

A25.

The Planning Secretary must be notified through the major projects 
portal immediately after the Applicant becomes aware of an incident. 
The notification must identify the development (including  the 
development application number and the name of the development if 
it has one), and set out the location and nature of the incident.

Interview
Nil incidents throughout the operation audit period to report. Not triggered

A26.
Subsequent notification must be given and reports submitted in 
accordance with the requirements set out in Appendix 2.

Interview Nil incidents throughout the operation audit period to report. Not triggered

Non-Compliance Notification

A27.

The Planning Secretary must be notified through the major projects 
portal within seven days after the Applicant becomes aware of any 
non-compliance. The Certifier must also notify the Planning Secretary 
through the major projects portal within seven days after they identify 
any non-compliance.

Letter correspondence HI to 
Planning Secretary 

regarding non-compliance 
with C39, dated 16/02/2026

There was one non-compliance in the audit period, which 
was notified within 7 days after it was identified.

Compliant

Compliant
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Condition
Audit Status

Condition of 
Consent

Part/

Sub-Part
Evidence Collected Comment

A28.

The notification must identify the development and the application 
number for it, set out the condition of consent that the development is 
non-compliant with, the way in which it does not comply and the 
reasons for the non-compliance (if known) and what actions have 
been, or will be, undertaken to address the non-compliance.

Letter correspondence HI to 
Planning Secretary 

regarding non-compliance 
with C39, dated 16/02/2026

The letter (16/02/2026) to the Department outlines the non-
compliance in accordance with this condition.

Compliant

A29.
A non-compliance which has been notified as an incident does not 
need to also be notified as a non-compliance.

Interview Noted Not triggered

Revision of Strategies, Plans and Programs

A30. Within three months of:

a) the submission of a compliance report under condition A33;
Compliance reporting under condition A33 has not been 
triggered at the time of the Operation Audit.

b) the submission of an incident report under condition A26; Interview Nil incidents within the audit period.

c) the submission of an Independent Audit under condition C42 or C43;

Sighted Cover Letter from 
HI to DPHI regarding review 

notification, dated 
30/07/2025

Email submission receipt 
from DPHI acknowledging 

notification with Post 
Approval Form attached, 

dated 30/07/2025

HI notified DPHI via the Post Approval Portal that a review is 
being carried out on the strategies, plans and programs 
under this consent in accordance with A30(c). DPHI 
acknowledged the notification on 22/07/2025, within 3 
months of the submission of IEA 7 and Proponent's 
Response - July 2025.

d) the approval of any modification of the conditions of this consent; or

Interview

Letter correspondence HI to 
Planning Secretary notifying 

review of plans, dated 
3/07/2025

Post Approval Form A30, no 
date

DPHI email submission 
receipt for A30, dated 

8/07/2025

The Planning Secretary was notified of a review of plans on 
the 3/07/2025.

e)
the issue of a direction of the Planning Secretary under condition A2 
which requires a review,

Interview Not triggered

the strategies, plans and programs required under this consent must 
be reviewed, and the Planning Secretary and the Certifier must be 
notified in writing that a review is being carried out.

Noted

A31.

If necessary to either improve the environmental performance of the 
development, cater for a modification or comply with a direction, the 
strategies, plans, programs or drawings required under this consent 
must be revised, to the satisfaction of the Planning Secretary or 
Certifier (where previously approved by the Certifier). Where 
revisions are required, the revised document must be submitted to 
the Planning Secretary and / or Certifier for approval and / or 
information (where relevant) within six weeks of the review.

Interview 
As of the operation audit, there were no plan updates to 
cater for improved environmental performance, a 
modification or any directions. 

Note:	This is to ensure strategies, plans and programs are updated 
on a regular basis and to incorporate any recommended measures 
to improve the environmental performance of the development.

Compliance Reporting

A32.
Compliance Reports of the project must be carried out in accordance 
with the Compliance Reporting Post Approval Requirements.

Compliance Reporting Post 
Approval Requirements, 

DPE, May 2020

Compliance reports are required at intervals no greater than 
52 weeks from the date of commencement of operation 
(annually).

Not triggered

A33.

Compliance Reports must be submitted to the Department in 
accordance with the timeframes set out in the Compliance Reporting 
Post Approval Requirements, unless otherwise agreed by the 
Planning Secretary.

Not triggered

A34.
The Applicant must make each Compliance Report publicly available 
60 days after submitting it to the Planning Secretary.

Not triggered

A35.

Notwithstanding the requirements of the Compliance Reporting Post 
Approval Requirements, the Planning Secretary may approve a 
request for ongoing annual operational compliance reports to be 
ceased, where it has been demonstrated to the Planning Secretary’s 
satisfaction that an operational compliance report has demonstrated 
operational compliance.

Not triggered

Part B - During Construction
Notification of Commencement

B1.
The Applicant must notify the Planning Secretary in writing of the 
dates of the intended commencement of construction and operation 
at least 48 hours before those dates.

Not triggered

B2.

If the construction or operation of the development is to be staged, 
the Planning Secretary must be notified in writing at least 48 hours 
before the commencement of each stage, of the date of 
commencement and the development to be carried out in that stage.

Not triggered

Certified Drawings

B3.

Prior to the commencement of construction, the Applicant must 
submit to the satisfaction of the Certifier structural drawings prepared 
and signed by a suitably qualified practising Structural Engineer that 
demonstrates compliance with this development consent

Not triggered

Compliant

Not triggered
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Condition
Audit Status

Condition of 
Consent

Part/

Sub-Part
Evidence Collected Comment

External Walls and Cladding

B4.

Prior to the commencement of façade construction, the Applicant 
must provide the Certifier with documented evidence that the 
products and systems proposed for use or used in the construction of 
external walls, including finishes and claddings such as synthetic or 
aluminium composite panels, comply with the requirements of the 
BCA. The Applicant must provide a copy of the documentation given 
to the Certifier to the Planning Secretary within seven days after the 
Certifier accepts it.

Not triggered

Pre-Construction Dilapidation Report – Protection of Public Infrastructure

B5. Prior to the commencement of construction, the Applicant must:

a)

consult with the relevant owner and provider of services and 
Infrastructure that are likely to  be affected by the development to 
make suitable arrangements for access to, diversion, protection and 
support of the affected infrastructure;

b)

prepare a Pre-Construction Dilapidation Report identifying the 
condition of all public (non- residential) infrastructure and assets in 
the vicinity of the site (including roads, gutters and    footpaths) that 
have potential to be affected;

c)
submit a copy of the Pre-Construction Dilapidation Report to the 
asset owner, Certifier and Council; and

d)

prepare a report by a professional engineer detailing the proposed 
methods of excavation, shoring or pile construction, including details 
of potential vibration emissions, and demonstrating the suitability of 
the proposed methods of construction to overcome any potential 
damage to nearby premises including the residences on the south 
side of Magill Street and the heritage item at no.4 Hay Street, 
Randwick.

e)
provide a copy of the Pre-Construction Dilapidation Report to the 
Planning Secretary when requested

Pre-Construction Survey – Adjoining Properties

B6.
Prior to the commencement of any construction, the Applicant must 
offer a pre-construction survey to owners of residential buildings that 
are likely to be impacted by the development.

Not triggered

B7.

Where the offer for a pre-construction survey is accepted (as 
required by condition B6), the Applicant must arrange for a survey to 
be undertaken by a suitably qualified and experienced expert prior to 
the commencement of vibration generating works that could impact 
on the identified buildings.

Not triggered

B8.
Prior to the commencement of any vibration generating works that 
could impact on the buildings surveyed as required by condition B7, 
the Applicant must:

a)
provide a copy of the relevant survey to the owner of each residential 
building surveyed in the form of a Pre-Construction Survey 

b)
submit a copy of the Pre-Construction Survey Report to the Certifier; 
and

c)
provide a copy of the Pre-Construction Survey Report to the Planning 
Secretary when requested.

Ecologically Sustainable Development

B9.

Prior to the commencement of construction, unless otherwise agreed 
by the Planning Secretary, the Applicant must demonstrate to the 
Certifier that ESD initiatives recommended by the ESD Report 
(Griffith Base Hospital Redevelopment ESD Report, prepared by LCI, 
dated 22/12/2020) have been incorporated into the design of the 
development.

Not triggered

B10

The project is to achieve compliance with section 2.5.6 of the Health 
Infrastructure Engineering Services Guidelines dated 06 August 2021 
(including Design Guidance Note No. 058) by attaining a minimum of 
45 points in accordance with the ESD Evaluation Tool.

Not triggered

Heritage - Interpretation Strategy

B11.

Prior to the commencement of construction, an Interpretation 
Strategy and Plan must be developed to ensure that all historic 
information about the establishment and use of the hospital is 
maintained and presented to the public. Original joinery c 1931-36 
(multi-paned windows, French doors, architrave and trims) must be 
salvaged and reused in other historic Council buildings or sold for 
reuse in local restoration projects. There are a number of moveable 
heritage items which must be retained and used in an interpretive 
display or reinstated in an appropriate place within the new hospital. 
These items are:

a) Foundation stone and plaque dated 1931; and

b) any other plaques, statutes, commemorative plaques, artefacts etc.

Heritage Photographic Archival Recording

Not triggered

Not triggered

Not triggered
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Condition of 
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Part/

Sub-Part
Evidence Collected Comment

B12.

Prior to the commencement of demolition of Building 17 (Specialist 
Clinics 2), Building 19 (Biomedical Building), Building 20 (Dietetics 
Building) and Building 28 (CPAC), a photographic archival record of 
the buildings must be prepared in accordance with the NSW Heritage 
Branch guidelines titled Photographic Recording of Heritage Items 
using Film or Digital Capture. A digital copy must be submitted to 
Council, any relevant local studies collection in the locality and the 
Planning Secretary prior to the commencement of demolition.

Not triggered

Outdoor lighting

B13.

Prior to commencement of lighting installation, evidence must be 
submitted to the satisfaction of the Certifier that all outdoor lighting to 
be installed within the site has been designed to comply with AS 
1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area 
(Category P) lighting – Performance and design requirements and 
AS 4282-2019 Control of the obtrusive effects of outdoor lighting.

Not triggered

Demolition

B14.

Prior to the commencement  of construction, demolition work plans 
required by AS 2601-2001 The demolition of structures (Standards 
Australia,  2001) must be accompanied by a written statement from a 
suitably qualified person that the proposals contained in the work 
plan comply with the safety requirements of the Standard. The  work 
plans and the statement of compliance must be submitted to the 
Certifier and Planning  Secretary.

Not triggered

Environmental  Management  Plan Requirements

B15.

Management  plans required  under this consent must be prepared 
having regard to the relevant guidelines, including but not limited to 
the Environmental  Management  Plan Guideline:  Guideline for 
Infrastructure  Projects (DPIE  April 2020).

Note:
- The Environmental Management Plan Guideline is available on the 
Planning Portal at: https://www.planningportal.nsw.gov.au/major-
projects/assessment/post-approval
- The Planning Secretary may waive some of these requirements if 
they are unnecessary or unwarranted for particular management 
plans.

Construction Environmental Management Plan

B16.

Prior to the commencement of construction, the Applicant must 
submit a Construction Environmental Management Plan (CEMP) to 
the Certifier and provide a copy to the Planning Secretary for 
information. The CEMP must include, but not be limited to, the 
following:

a) Details of:

(i) hour of work;

(ii) 24-hour  contact details of site manager;

(iii)
management  of dust and odour to protect the amenity of the 
neighbourhood;

(iv) i) stormwater control and discharge;

(v) ii)
measures  to ensure  that sediment and other materials  are not 
tracked onto the roadway by vehicles leaving the site;

(vi) iii)
groundwater management  plan including measures  to prevent 
groundwater contamination;

(vii)
external lighting in compliance with AS 4282-2019  Control of the 
obtrusive effects of outdoor lighting;

Not triggered 

Not triggered
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b)
an unexpected finds protocol for contamination and associated 
communications procedure to ensure that potentially contaminated 
material is appropriately managed;

c)
an unexpected finds protocol for Aboriginal and non-Aboriginal 
heritage and associated communications procedure;

d)
Construction Traffic and Pedestrian Management  Sub-Plan (see 
condition B17);

e)
Construction Noise and Vibration Management  Sub-Plan (see 
condition B18); and

f) Construction Waste Management  Sub-Plan (see condition B19).

B17.

The  Construction Traffic and Pedestrian Management  Sub-Plan 
(CTPMSP)  must be prepared to achieve the objective of ensuring 
safety and efficiency of the road network and address, but not be 
limited to, the following:

a) be prepared by a suitably qualified and experienced person(s);

b)  be prepared in consultation with Council and TfNSW;

c)

detail the measures  that are to be implemented  to ensure road 
safety and network  efficiency during construction in consideration of 
potential impacts on general traffic, cyclists and pedestrians and bus 
services; and

d) detail heavy vehicle routes, access and parking arrangements.

B18.
The  Construction Noise and Vibration Management  Sub-Plan must 
address, but not be limited to, the following:

a) be prepared by a suitably qualified and experienced noise expert;

b)
describe procedures for achieving the noise management  levels in 
EPA’s Interim Construction  Noise Guideline  (DECC,  2009);

c)
describe the measures  to be implemented to manage high noise 
generating  works such as piling, in close proximity to sensitive 
receivers;

d)
include strategies that have been developed with the community for 
managing high noise generating  works;

e)
describe the community consultation undertaken to develop the 
strategies in condition B18(d);

f)
include a complaints management  system that would be 
implemented for the duration of the construction; and

g)
include a program to monitor and report on the impacts and 
environmental  perf ormance of the development and the 
effectiveness of the implemented management  measures.

B19.
The  Construction Waste Management  Sub-Plan (CWMSP)  must 
address, but not be limited to, the procedures for the management  
of waste including the following:

a)
the recording of quantities, classif ication (for materials to be 
removed) and validation (for materials  to remain)  of each type of 
waste generated  during construction and proposed use; and

  

Not triggered

Not triggered

Not triggered
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b) information regarding the recycling and disposal locations.

Construction  Parking

B20.

Prior to the commencement  of construction, the Applicant must 
provide sufficient parking facilities on-site, including for heavy 
vehicles, to ensure that construction traffic associated with the 
development does not utilise public and residential streets or public 
parking facilities.

Not triggered

Soil and Water

B21. Prior to the commencement  of construction, the Applicant must:

a)
 install erosion and sediment controls on the site to manage wet  
weather  events;

b)
divert existing clean surface water  around operational areas  of the 
site; and

c)
direct all sediment laden water in overland flow away from the 
leachate management system and prevent cross-contamination of 
clean and sediment or leachate laden water.

B22.

Prior to the commencement  of construction, erosion and sediment 
controls must be installed  and maintained,  as a minimum, in 
accordance with the publication Managing Urban Stormwater: Soils & 
Construction (4th  edition, Landcom 2004)  commonly referred to as 
the ‘Blue Book’.

Not triggered

B23.

Prior to the commencement  of construction, the Applicant must 
implement measures  to manage Acid Sulfate Soils. These measures  
must include handling, treatment, monitoring of water quality at 
treatment  areas  and disposal of Acid Sulfate Soils.

Not triggered

Operational  Noise – Design of Mechanical  Plant and Equipment
B24.  Prior to installation of mechanical plant and equipment:

a)

a detailed assessment of mechanical plant and equipment must be 
undertaken by a suitably qualified person to demonstrate compliance 
with the relevant project noise trigger levels as recommended in the 
Noise and Vibration Impact Assessment dated 28 July 2021 and 
prepared by EMM; and

b)

evidence must be submitted to the Certifier that any noise mitigation 
recommendations identified in the assessment carried  out under (a) 
have been incorporated into the design to ensure the development 
will not exceed the project noise trigger levels identified in the Noise 
and Vibration Impact Assessment dated 28 July 2021  and prepared 
by EMM.

Aboriginal Heritage

B25.

Prior to the commencement  of construction, the Applicant must 
consult with Registered Aboriginal Parties to determine specific 
requirements and management  measures  to be used on site during 
construction, including protection of any objects or items in 
perpetuity.

Not triggered

Heritage  Management  Plan - Aboriginal  Heritage

B26.
Prior to the commencement  of construction, the Applicant must 
submit a Heritage Management Plan to the satisfaction of the 
Planning Secretary. The  plan must:

a)
be prepared by a suitably qualif ied and experienced expert whose 
appointment has been endorsed by the Secretary.

b)
be prepared in consultation with the Heritage NSW and Registered 
Aboriginal Parties

c) describe how any unexpected finds would be managed.

d)

include a map showing the SSD boundary, AHIP 4667 boundary and 
the extent of site 49- 2-0180. The purpose of the map will be to inf 
orm the approval pathway (SSD or AHIP) and management options, if 
Aboriginal objects are uncovered during works.

Not triggered

Not triggered

Not triggered
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e) include a description of the measures that would be implemented for:

(i)
a contingency plan and reporting procedure if previously unidentif ied 
heritage items are found or aboriginal skeletal material is discovered;

(ii)
ensuring workers on site receive suitable heritage inductions prior to 
carrying out any development on site, and that records are kept of 
these inductions; and

(iii)
ongoing consultation with the Registered Aboriginal Parties during 
the implementation of the plan.

f)
include a program to monitor and report on the ef f ectiveness of 
these measures and any heritage impacts of the project.

Heritage Interpretation Strategy and Plan – Aboriginal Heritage

B27.

Prior to the commencement of construction, the Applicant must 
submit to the Planning Secretary a Heritage Interpretation Strategy 
and Plan for the archaeology and Aboriginal history of the site. The 
plan must be prepared by a suitably qualified and experienced expert 
in consultation with the Heritage NSW and Registered Aboriginal 
Parties.

Not triggered

Biodiversity

B28.

Prior to the commencement of construction, the number and classes 
of ecosystem credits and species credits (like-for-like) set out in the 
tables below must be retired.

Not triggered

B29. 

The  requirement  to retire like-for-like ecosystem credits and 
species credits in condition B28 may be satisf ied by payment to the 
Biodiversity Conservation Fund of an amount equivalent to the 
number and classes of ecosystem credits and species credits.

Not triggered

B30.
Evidence of the retirement  of credits in satisf action of condition B28 
or payment to the Biodiversity Conservation Fund must be provided 
to the Planning  Secretary  prior to commencement  of construction.

Not triggered

Landscaping

B31.

Prior to the commencement  of landscaping works, the Applicant 
must prepare a detailed Landscape Plan in accordance with the 
Landscape SSDA Report, prepared by Site Image, dated 14 
February 2024,  to manage the revegetation and landscaping works 
on-site, to the satisfaction of the Certifier. The plan must:

a) provide for the planting of 86 additional trees;

b)
detail the location, species, maturity and height at maturity of plants 
to be planted on-site;

c)
include species (trees, shrubs and groundcovers) indigenous to the 
local area;

d)
include the provision of street tree planting. Species and spacing of 
trees to be determined in consultation with Council;

e)
include the provision of nest boxes suitable to native fauna likely to 
use the site; and

f) be submitted to the Planning Secretary for information.
Construction Access arrangements

B32.
Prior to the commencement of construction, evidence of compliance 
of construction parking and access arrangements with the following 
requirements must be submitted to the Certifier:

a)
all vehicles must enter and leave the hospital site in a forward 
direction;

b)

the swept path of the longest construction vehicle entering and 
exiting the site in association with the new work, as well as 
manoeuvrability through the site, is in accordance with the latest 
version of AS 2890.2; and

c)
the safety of vehicles and pedestrians accessing adjoining properties, 
where shared vehicle and pedestrian access occurs, has been 
addressed, applying best practice in road

Operational Access, Car Parking and Service Vehicle Arrangements

Not triggered

Not triggered
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B33.

Prior to the commencement of construction of operational parking 
and access facilities, evidence of compliance of the design of 
operational parking and access arrangements with the following 
requirements must be submitted to the Certifier:

a)
a minimum of 357 on-site car parking spaces for use during operation 
of the development and designed in accordance with the latest 
versions of AS 2890.1 and AS 2890.6; and

b)

the swept path of the largest service vehicle entering and exiting the 
Site in association with the new work, as well as manoeuvrability 
through the site, must be in accordance with the latest version of AS 
2890.2.

Public Domain Works

B34.

Prior to the commencement of any footpath or public domain works, 
the Applicant must consult with Council and demonstrate to the 
Certifier that the streetscape design and treatment meets the 
requirements of Council, including addressing pedestrian 
management. The Applicant must submit documentation of approval 
for each stage from Council to the Certifier.

Not triggered

Site Contamination

B35.

Prior to the commencement of construction, the Applicant must 
engage a NSW EPA-accredited Site Auditor to provide advice 
throughout the duration of works to ensure that any work required in 
relation to soil or groundwater contamination is appropriately 
managed.

Not triggered

Part C - During Construction
Site Notice

C1.
A site notice(s) must be prominently displayed at the boundaries of 
the site during construction for the purpose of inf orming the public of 
project details and must satisf y the following requirements:

a) i)
minimum dimensions of the site notice(s) must measure 841 mm x 
594 mm (A1) with any text on the site notice(s) to be a minimum of 
30-point type size;

b) ii)
the site notice(s) must be durable and weatherproof and must be 
displayed throughout the works period;

c) iii)

the approved hours of work, the name of the builder, Certifier, 
structural engineer, site/ project manager, the responsible managing 
company (if any), its address and 24-hour contact phone number for 
any inquiries, including construction/ noise complaint must be 
displayed on the site notice(s); and

d) iv)
the site notice(s) must be mounted at eye level on the perimeter 
hoardings/ fencing and must state that unauthorised entry to the site 
is not permitted.

Operation of Plant and Equipment

C2.
All construction plant and equipment used on site must be 
maintained in a proper and efficient condition and operated in a 
proper and efficient manner.

Not triggered

Demolition

C3.

Demolition work must comply with the demolition work plans 
required by Australian Standard AS 2601-2001 The demolition of 
structures (Standards Australia, 2001) and endorsed by a suitably 
qualif ied person as required by condition B14.

Not triggered

Construction Hours

C4.
Construction, including the delivery of materials to and from the site, 
may only be carried out between the following hours:

a) between 7am and 6pm, Mondays to Fridays inclusive; and
b) between 8am and 1pm, Saturdays. 

C5.
Notwithstanding condition C4, provided noise levels do not exceed 
the existing background noise level plus 5dB, works may also be 
undertaken during the following hours:

a) between 6pm and 7pm, Mondays to Fridays inclusive; and

b) (a)  between 1pm and 4pm, Saturdays.

C6.
Construction activities may be undertaken outside of the hours in 
condition C4 and C5 if required:

a)
by the Police or a public authority for the delivery of vehicles, plant or 
materials; or

b)
in an emergency to avoid the loss of life, damage to property or to 
prevent environmental harm; or

c) where the works are inaudible at the nearest sensitive receivers;

d)

for the delivery, set-up and removal of construction cranes, where 
notice of the crane- related works is provided to the Planning 
Secretary and affected residents at least seven days prior to the 
works; or

e)
where a variation is approved in advance in writing by the Planning 
Secretary or their nominee if appropriate justification is provided for 
the works.

C7.
Notification of such construction activities as referenced in condition 
C6 must be given to affected residents before undertaking the 
activities or as soon as is practical afterwards.

Not triggered

C8.
Rock breaking, rock hammering, sheet piling, pile driving and similar 
activities may only be carried out between the following hours:

a) 9am to 12pm, Monday to Friday;

b) 2pm to 5pm Monday to Friday; and

c) 9am to 12pm, Saturday.

Implementation of Management Plans

Not triggered

Not triggered

Not triggered

Not triggered

Not triggered

Not triggered
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C9.
The Applicant must carry out the construction of the development in 
accordance with the most recent version of the approved CEMP 
(including Sub-Plans).

Not triggered

Construction Traffic

C10.

All construction vehicles (excluding site personnel vehicles) are to be 
contained wholly within the site, except if located in an approved on-
street work zone, and vehicles must enter the site or an approved on-
street work zone before stopping unless directed by traffic control.

Not triggered

Hoarding Requirements
C11. The following hoarding requirements must be complied with:

a)
no third-party advertising is permitted to be displayed on the subject 
hoarding/f encing; and

b)
the construction site manager must be responsible for the removal of 
all graffiti from any construction hoardings or the like within the 
construction area within 48 hours of its application.

No Obstruction of Public Way

C12.
The public way (outside of any approved construction works zone) 
must not be obstructed by any materials, vehicles, ref use, skips or 
the like, under any circumstances.

Not triggered

Construction Noise Limits

C13.

The development must be constructed to achieve the construction 
noise management levels detailed in the Interim Construction Noise 
Guideline (DECC, 2009). All feasible and reasonable noise mitigation 
measures must be implemented and any activities that could exceed 
the construction noise management levels must be identified and 
managed in accordance with the management and mitigation 
measures identified in the approved Construction Noise and Vibration 
Management Plan.

Not triggered

C14.

The Applicant must ensure construction vehicles (including concrete 
agitator trucks) do not arrive at the site or surrounding residential 
precincts outside of the construction hours of work outlined under 
condition C4 unless allowed by condition C5.

Not triggered

C15.

The Applicant must implement, where practicable and without 
compromising the safety of construction staff or members of the 
public, the use of ‘quackers’ to ensure noise impacts on surrounding 
noise sensitive receivers are minimised.

Not triggered

Vibration Criteria

C16.
Vibration caused by construction at any residence or structure 
outside the site must be limited to:

a)
for structural damage, the latest version of DIN 4150-3 (1992-02) 
Structural vibration - Effects of vibration on structures (German 
Institute for Standardisation, 1999); and

b)

for human exposure, the acceptable vibration values set out in the 
Environmental Noise Management Assessing Vibration: a technical 
guideline (DEC, 2006) (as may be updated or replaced from time to 
time).

C17.
Vibratory compactors must not be used closer than 30 metres from 
residential buildings unless vibration monitoring confirms compliance 
with the vibration criteria specified in condition C16.

Not triggered

C18
The limits in conditions C16 and C17 apply unless otherwise outlined 
in a Construction Noise and Vibration Management Plan, approved as 
part of the CEMP required by condition B16 of this consent.

Not triggered

Tree Protection
C19. For the duration of the construction works:

a)

street trees must not be trimmed or removed unless it forms a part of 
this development consent or prior written approval from Council is 
obtained or is required in an emergency to avoid the loss of life or 
damage to property;

b)

all street trees not approved for removal must be protected at all 
times during construction. Any tree on the footpath, which is 
damaged or removed during construction due to an emergency, 
must be replaced, to the satisfaction Council;

c)

all trees on the site that are not approved for removal are to be 
retained and must be suitably protected during construction as per 
the recommendations of the Aboricultural Impact Assessment dated 
28 January 2021 and Aboricultural Advice dated 26 Apil 2023 
prepared by CPS; and

 

Not triggered

Not triggered
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d)

if access to the area within any protective barrier is required during 
the works, it must be carried out under the supervision of a qualified 
arborist. Alternative tree protection measures must be installed, as 
required. The removal of tree protection measures, following 
completion of the works, must be carried out under the supervision of 
a qualified arborist and must avoid both direct mechanical injury to 
the structure of the tree and soil compaction within the canopy or the 
limit of the former protective fencing, whichever is the greater.

Air Quality

C20.
The Applicant must take all reasonable steps to minimise dust 
generated during all works authorised by this consent.

Not triggered

C21. During construction, the Applicant must ensure that:

a)
activities are carried out in a manner that minimises dust including 
emission of windblown or traffic generated dust;

b)
all trucks entering or leaving the site with loads have their loads 
covered;

c)
trucks associated with the development do not track dirt onto the 
public road network;

d) public roads used by these trucks are kept clean; and

e)
land stabilisation works are carried out progressively on site to 
minimise exposed surfaces.

Imported Fill
C22. The Applicant must:

a)
ensure that only VENM, ENM, or other material considered suitable 
for beneficial reuse via a general or specific resource recovery 
exemption issued by NSW EPA is brought onto the site;

b) keep accurate records of the volume and type of fill to be used; and

c) make these records available to the Certifier upon request.
Disposal of Seepage and Stormwater

C23.

Adequate provisions must be made to collect and discharge 
stormwater drainage during construction to the Certifier. The prior 
written approval of Council must be obtained to connect or discharge 
site stormwater to Council’s stormwater drainage system or street 
gutter.

Not triggered

Emergency Management

C24.
The Applicant must prepare and implement awareness training for 
employees and contractors, including locations of the assembly 
points and evacuation routes, for the duration of construction.

Not triggered

Stormwater Management System

C25.

Prior to commencement of construction, the Applicant must design 
and create a stormwater management system for the development 
and submit it to the satisfaction of Council and the Certifier. The 
system must:

a) be designed by a suitably qualified and experienced person(s);

b)

be generally in accordance with the conceptual design in the Civil 
SSDA Design Report revision 6 dated 30 March 2021, prepared by 
Bonacci and the Stormwater Drainage for Temporary Paediatrics 
Plan revision B dated 1 February 2024 prepared by Stantec;

c)

be designed in accordance with Council’s Engineering Guidelines – 
Subdivision and Development Standards, Council’s On-site Detention 
Policy (CS-CP-404) and Council’s Stormwater Drainage & Disposal 
Policy (CS-CP-310);

d)
account for a critical storm event and ensure a maximum discharge 
of 65 litres per second per hectare;

e)

incorporate an on-site detention system if required to maintain flows 
required by C25(d), which must be designed and certified by a qualif 
ied Civil Engineer with experience in Hydraulic Analysis. The Civil 
Engineer must sign off all drawings and calculations and provide 
details of Prof essional Indemnity Insurance;

f) be in accordance with applicable Australian Standards; and

g)

ensure that the system capacity has been designed in accordance 
with Australian Rainfall and Runoff (Engineers Australia, 2016) and 
Managing Urban Stormwater: Council Handbook (EPA, 1997) 
guidelines.

C26.

Prior to commencement of construction, the Applicant must in 
consultation with Council, provide details and type of appropriate 
warning signs to be installed in accordance with Council’s On-site 
Detention Policy (CS-CP-404) for areas subject to water ponding to 
the Certifier.

Not triggered

Aboriginal Cultural Heritage

C27.

Construction must be undertaken in accordance with the 
recommendations of the Aboriginal Cultural Heritage Assessment 
Report (Rev H) prepared by Comber consultants dated 28 January 
2021.

Not triggered

Not triggered

Not triggered

Not triggered

Not triggered
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Unexpected Finds Protocol - Aboriginal Heritage

C28.
In the event that surface disturbance identifies a new Aboriginal 
object:

a)
all works must halt in the immediate area to prevent any further 
impacts to the object(s);

b)
a suitably qualif ied archaeologist and the registered Aboriginal 
representatives must be contacted to determine the significance of 
the objects;

c)

the site is to be registered in the Aboriginal Heritage Inf ormation 
Management System (AHIMS) which is managed by Heritage NSW 
under Department of Premier and Cabinet and the management 
outcome for the site included in the information provided to AHIMS;

d)
the Applicant must consult with the Aboriginal community 
representatives, the archaeologists and Heritage NSW to develop 
and implement management strategies for all objects/sites; and

e)
works must only recommence with the written approval of Planning 
Secretary.

Unexpected Finds Protocol - Historic Heritage

C29.

If any unexpected archaeological relics are uncovered during the 
work, then all works must cease immediately in that area and the 
OEH Heritage Division contacted. Depending on the possible 
significance of the relics, an archaeological assessment and 
management strategy may be required before further works can 
continue in that area. Works may only recommence with the written 
approval of Heritage Division of the OEH.

a)
all works must cease immediately in that area and notice is to be 
given to Heritage NSW and the Planning Secretary;

b)

depending on the possible signif icance of the relics, an 
archaeological assessment and management strategy may be 
required bef ore f urther works can continue in that area as 
determined in consultation with Heritage NSW; and

c)
works may only recommence with the written approval of the 
Planning Secretary.

Waste Storage and Processing

C30.

All waste generated during construction must be secured and 
maintained within designated waste storage areas at all times and 
must not leave the site onto neighbouring public or private 
properties.

Not triggered

C31.
All waste generated during construction must be assessed, classified 
and managed in accordance with the Waste Classification Guidelines 
Part 1: Classifying Waste (EPA, 2014).

Not triggered

C32.
The Applicant must ensure that concrete waste and rinse water are 
not disposed of on the site and are prevented from entering any 
natural or artificial watercourse.

Not triggered

C33.
The Applicant must record the quantities of each waste type 
generated during construction and the proposed reuse, recycling and 
disposal locations for the duration of construction.

Not triggered

C34.

The Applicant must ensure that the removal of hazardous materials, 
particularly the method of containment and control of emission of 
fibres to the air, and disposal at an approved waste disposal facility is 
in accordance with the requirements of the relevant legislation, 
codes, standards and guidelines.

Not triggered

Outdoor Lighting

C35.
The Applicant must ensure that all external lighting is constructed 
and maintained in in accordance with AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting.

Not triggered

Site Contamination

C36.

Remediation of the site must be carried out in accordance with the 
Remediation Action Plan prepared by JK Environments and dated 25 
April 2020 and any variations to the Remediation Action Plan 
prepared by JK Environments approved by an NSW EPA-accredited 
Site Auditor.

Not triggered

C37.
Where remediation is carried out / completed in stages, a NSW EPA-
accredited Site Auditor must confirm satisfactory completion of each 
stage by the issuance of Interim Audit Advice(s).

Not triggered

C38.
The Applicant must ensure the proposed development does not 
result in a change of risk in relation to any pre-existing contamination 
on the site that would result in significant contamination.

Not triggered

Independent Environmental Audit

C39.
Proposed independent auditors must be agreed to in writing by the 
Planning Secretary prior to the preparation of an Independent Audit 
Program or commencement of an Independent Audit.

Appointment of Experts - 
Griffith Base Hospital 
Redevelopment (SSD 
9838218) Independent 
Auditors, 20/02/2026

Email from DPHI to HI, dated 
20/02/2026

DPHI was provided CVs and Declarations of Independence 
of the audit team in February 2026. Ms Nicola Smith and Ms 
Natscha Arens of NGH Pty Ltd endorsed as audit team on 20 
February 2026 (SSD-9838218-PA-58). 

The Appointment of Experts letter, dated 20/02/2026, 
identifies the approval is conditional on the audit team being 
independent of the development and maintaining Exemplar 
Global certification. It also identifies that the Department 
reserves the right to request an alternate auditor or audit 
team for future audits.

The approval was done in retrospect. Therefore, a non-
compliance is raised against this condition. However, the 
Project has raised this as a non-compliance to the Planning 
Secretary. No further action is required.

Non-compliant

Not triggered

Not triggered
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C40.
Independent Audits of the development must be conducted and 
carried out in accordance with the Independent Audit Post Approval 
Requirements.

Letter correspondence DPHI 
to HI approving extension 
request, dated 20/02/2026

Letter correspondence HI to 
DPHI requesting that the 
nest operational audit 26 

weeks following the 
operation of Stage 3, dated 

14/08/2024 

Letter correspondence DPHI 
to HI acknowledging and 

approving the second 
operation audit within 26 

weeks of commencement of 
operation of stage 3 and 

ongoing operational audits 
every three years of the 

second audit, dated 
10/09/2024

This Operation Audit of Stage 1 of the GBH redevelopment 
project was granted an extension from the Planning 
Secretary until 16 march 2026. 

In 2024, the Department granted the project a change in the 
requirements for operational audits, that being, the second 
operational audit would be within 26 weeks of 
commencement of operation of Stage 3 (final stage) with 
triennial audits from audit 2.

Compliant

C41.

The Planning Secretary may require the initial and subsequent 
Independent Audits to be undertaken at different times to those 
agreed to above, upon giving at least four week’s notice to the 
Applicant of the date or timing upon which the audit must be 
commenced.

Not triggered

C42.
In accordance with the specific requirements in the Independent 
Audit Post Approval Requirements, the Applicant must:

a)
review and respond to each Independent Audit Report prepared 
under condition C40 of this consent, or condition C41 where notice is 
given;

Proponent Review and 
Response Rev 2, dated 29 

July 2025

Sighted the Independent Audit - Proponent review and 
response for the seventh audit, dated 29 July 2025

b) submit the response to the Planning Secretary; and

Sighted cover letter from HI 
to DPHI, dated 30 July 2025

Sighted submission receipt 
email from DPHI (SSD-

9838218-PA-66) with Post 
Approval Form attached, 

dated 30 July 2025

Sighted cover letter from HI to DPHI, dated 30 July 2025.

Sighted submission notification from the DPHI to HI 
confirming submission of the IEA 7 Report and the 
Applicant's Response, dated 30 July 2025.

c)
make each Independent Audit Report and response to it publicly 
available within 60 days after submission to the Planning Secretary.

Interview

Sighted cover letter from HI 
to DPHI, dated 30 July 2025

Sighted Aconex transmittal 
from Turner and Townsend 
to ADCO,  dated 20 January 

2025

The IEA 7 Report and Applicant's Response were on the 
website at the time of the eighth audit. The cover letter from 
HI to the Department, dated 30/07/2025, indicated that it 
would be made publicly available within 60 days. 

The project website has been updated in the audit period 
and now has the dates for when the documents are 
uploaded. The Project website shows the IEA 7 Report and 
Applicant's Response were uploaded to the website on 9 
September 2025, which is within 60 days of submission to 
the Planning Secretary.

C43.

Independent Audit Reports and the applicant/proponent’s response 
to audit findings must be submitted to the Planning Secretary within 
two months of undertaking the independent audit site inspection as 
outlined in the Independent Audit Post Approval Requirements unless 
otherwise agreed by the Planning Secretary.

Sighted cover letter from HI 
to DPHI, dated 30 July 2025

Sighted submission receipt 
email from DPHI (SSD-

9838218-PA-66) with Post 
Approval Form attached, 

dated 30 July 2025

Proponent Review and 
Response Rev 2, dated 29 

July 2025

220154 GBHSSD-9838218 
Independent Environmental 

Audit 7 Final v1 (NGH, 
15/07/2025)

Sighted cover letter from HI to DPHI, dated 30 July 2025.

Sighted submission notification from the DPHI to HI 
confirming submission of the IEA 7 Report and the 
Proponent's Response, dated 29/07/2025, which is within the 
two month period from the site audit (3 June 2025).

Not triggered

C44.

Notwithstanding the requirements of the Independent Audit Post 
Approval Requirements, the Planning Secretary may approve a 
request for ongoing independent operational audits to be ceased, 
where it has been demonstrated to the Planning Secretary’s 
satisfaction that an audit has demonstrated operational compliance.

Not triggered

Part D - Prior to Commencement of Operation
Notification of Occupation

D1.

At least one month before commencement of operation, the date of 
commencement of the operation of the development must be notified 
to the Planning Secretary in writing. If the operation of the 
development is to be staged, the Planning Secretary must be notified 
in writing at least one month bef ore the commencement of each 
stage, of the date of commencement and the development to be 
carried out in that stage.

Submission receipt from 
DPHI, dated 14/05/2025

The audit found that the Planning Secretary was notified on 
14/05/2025 of the commencement of operation of Stage 1, 
being the 26 June 2025, which is at least one month prior as 
required by this condition.

Not triggered

External Walls and Cladding

Not triggered
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D2.

Prior to the occupation of the building, the Applicant must provide the 
Certifying Authority with documented evidence that the products and 
systems used in the construction of external walls including finishes 
and claddings such as synthetic or aluminium composite panels 
comply with the requirements of the BCA.

Interview

BCA Completion Certificate 
1 (BCAC-24116), BM+G, 

dated 20/12/2024

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

Wall System Disclosure 
Certificate (Installation), 
Claus Maarschalk, dated 

26/03/2025

Letter from ADCO to David 
Martin (BM+G), dated 16 

December 2024

Email correspondence 
between ADCO and ACS, 

March 2025

Aconex correspondence 
ADCO to Turner and 

Townsend (ADCO Con-
GCOR-025327), dated 

14/04/2025 

Interviews identified that occupation of the new hospital 
building was on 14/05/2025.

Documentation includes the Wall System Disclosure 
Certificate, dated 26/03/2025, email correspondence 
between ADCO and ACS in March 2025 and a letter from 
ADCO (16/12/2024) identifying that no aluminium composite 
panels were used in the construction of GBH Redevelopment 
Project (Clinical Services Building). 

The BCA Completion Certificate 1 and BCA Completion 
Certificate 2, issued by the Certifier and dated 20/12/2024 
and 11/04/2025 respectively, is evidence that the 
documented evidence that the products and systems used in 
the construction of the external walls comply with the BCA. 
The completion certificates were issued prior to occupation.

ADCO provided T&T with the BCA Completion Certificate 2 
on 14/04/2025.

Not triggered

D3.
The Applicant must provide a copy of the documentation given to the 
Certifying Authority to the Planning Secretary within seven days after 
the Certifying Authority accepts it.

Cover letter from HI to DPHI 
re D3 and attachments, 

dated 11/07/2025

DPHI submission receipt re 
D3, dated 11/07/2025 

Email correspondence from 
Planning Secretary 

acknowledging receipt of D3 
and no comments at this 
time, dated 15/07/2025

This condition was raised as a non-compliance at Audit 7. 
Evidence was provided at Audit 8 showing the 
documentation was provided on 11/07/2025. No further 
action is required. 

Not triggered

Works as Executed Plans

D4.

Prior to the commencement of operation, works-as-executed 
drawings signed by a registered surveyor demonstrating that the 
stormwater drainage and f finished ground levels have been 
constructed as approved, must be submitted to the Certify ire.

Civil Design Completion 
Certificate for 

OC1/BCAC1_Revision 03, 
ACOR Consultants Pty Ltd, 

dated 10/04/2025  

GBH Works as Executed 
Version 3B, PHL Surveyors 
Pty Ltd, dated 07/02/2025

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

130565-ACR-CE-DWG-B36-
0041-CAD[J]-PHL WAE 3A

130565-ACR-CE-DWG-B36-
0041-CADJ-PHL WAE 3A 

(1)
130565-ACR-CE-DWG-B36-

0041-CADJ-PHL WAE 3A 
(12)

130565-ACR-CE-DWG-B36-
0041-CAD[F]-PHL WAE_2A
130565-ACR-CE-DWG-B36-
0041-CAD[G]-PHL WAE 3A
130565-ACR-CE-DWG-B36-
0041-CAD[J]-PHL WAE 2A

The audit found ACOR consultants and PHL surveyors have 
verified that stormwater drainage and finished ground levels 
have been constructed as approved. The sighted works as 
executed plans have been signed by the registered surveyor. 

The BCA Completion Certificate is evidence that these 
documents were submitted to the Certifier prior to 
commencement of operation.

Not triggered

Warm Water Systems and Cooling Systems

D5.

The installation of warm water systems and water cooling systems 
(as def inedunder the Public Health Act 2010) must comply with the 
Public Health Act 2010, Public Health Regulation 2012 and Part 1 (or 
Part 3 if a Perf ormance-based water cooling system) of AS/NZS 
3666.2:2011 Air handling and water systems of buildings – Microbial 
control – Operation and maintenance and the NSW Health Code of 
Practice for the Control of Legionnaires’ Disease.

Installation Certificate, Quick 
Plumbing Group, dated 

21/03/2025

Installation certificate from Quick Plumbing Group identifies 
that the hydraulic works for stage 1 are in accordance with 
the Acts and Standards required by this condition.

Not triggered

Outdoor Lighting

D6.

Prior to the commencement of operation, the Applicant must submit 
evidence from a suitably qualified practitioner to the Certifier that 
demonstrates that installed lighting associated with the development 
achieves the objective of minimising light spillage to any adjoining or 
adjacent sensitive receivers and:

Installation Certificate - 
Electrical, UTECH Pty Ltd, 

dated 16/12/2024

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

The Installation Certificate (16/12/2024) was accepted by 
Certifier as evidenced by its inclusion on the Completion 
Certificate.

a)
complies with the latest version of AS 4282-2019 - Control of the 
obtrusive effects of outdoor lighting (Standards Australia, 1997); and

Installation Certificate - 
Electrical, UTECH Pty Ltd, 

dated 16/12/2024

The Installation Certificate (16/12/2024) identifies that 
electrical services complies with this condition and AS 4282-
2019.

b)
has been mounted, screened and directed in such a manner that it 
does not create a nuisance to surrounding properties or the public 
road network.

Installation Certificate - 
Electrical, UTECH Pty Ltd, 

dated 16/12/2024

The Installation Certificate (16/12/2024) identifies that 
electrical services complies with this condition.

Mechanical Ventilation  

Not triggered
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D7.
Prior to commencement of operation, the Applicant must provide 
evidence to the satisfaction of the Certifier that the installation and 
performance of the mechanical ventilation systems complies with: 

Installation Certificate - 
Mechanical Services, 
Fredon, 21/03/2025

Installation Certificate - 
Energy Efficiency / ESD, 

Fredon, 21/03/2025

Email correspondence 
BCAC#16  - Mechanical 
Certificate from ADCO to 
BM+G, dated 10/04/2025

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

The Installation Certificate (21/03/2025) was submitted to the 
Certifier by email on 10/04/2025. It was to the satisfaction of 
the Certifier as evidenced by its inclusion on the Completion 
Certificate.

a)
AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical 
ventilation in buildings and other relevant codes; and

Installation Certificate - 
Mechanical Services, 
Fredon, 21/03/2025

The Installation Certificate (21/03/2025) identifies the 
mechanical ventilation in the building is in accordance with 
the AS described in this condition and others.

b) any dispensation granted by Fire and Rescue NSW. 

Operational Noise – Design of Mechanical Plant and Equipment

D8.

Prior to the commencement of operation, the Applicant must submit 
evidence to the Certify ier that the noise mitigation recommendations 
in the assessment undertaken under condition B24 have been 
incorporated into the design of mechanical plant and equipment to 
ensure the development will not exceed the project noise trigger 
levels as recommended in the Noise and Vibration Impact 
Assessment dated 28 July 2021 and prepared EMM.

Acoustic Design Compliance 
Statement, E-Lab 

Consulting, dated 7 May 
2024

Aconex transmittal ADCO to 
BM+G with submission of 
certificate for B24 and D8, 

dated 13/11/2024

The Acoustic Design Compliance Statement (E-Lab) shows 
compliance with this condition and was submitted to the 
Certifier via Aconex on 13/11/2024.

Not triggered

Fire Safety Certification

D9.

Prior to commencement of occupation, a Fire Safety Certificate must 
be obtained for all the Essential Fire or Other Safety Measures 
forming part of this consent. A copy of the Fire Safety Certificate 
must be submitted to the relevant authority and Council. The Fire 
Safety Certificate must be prominently displayed in the building. 

Interim Fire Safety 
Certificate, ADCO, dated 

17/12/2024

Email correspondence 
ADCO and GCC with 

submission of interim fire 
safety certificate, dated 

19/12/2024

The Interim Fire Safety Certificate was issued on 17/12/2024 
and submitted to Council for information on 19/12/2024. The 
Interim Fire Safety Certificate was prominently displayed on 
the wall inside the fire cabinet following the audit. The 
Interim Fire Safety Certificate is located inside a cupboard. 
The Auditor recommends that once the complete Fire Safety 
Certificate is received, it is framed and placed in a prominent 
position in the hospital.

Not triggered

Structural Inspection Certificate

D10.

Prior to the commencement of occupation of the relevant parts of any 
new or refurbished buildings, a Structural Inspection Certificate or a 
Compliance Certif icate must be submitted to the Certif ier. A copy of 
the Certificate with an electronic set of final drawings (contact 
approval authority for specific electronic format) must be submitted 
to the approval authority and the Council af ter:

ACOR Consultants, Final 
Structural Design 

Certificate, dated 31 March 
2025

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

Email submission receipt 
from GCC acknowledging 

Council received the 
Structural Inspection 

Certificate, dated 
22/04/2025

The Final Structural Design Certificate (31/03/2025) was 
issued to the Certifier and accepted on the BCA Completion 
Certificate.

a)
the site has been periodically inspected and the Certifier is satisfied 
that the structural works is deemed to comply with the final design 
drawings; and

ACOR Consultants, Final 
Structural Design 

Certificate, dated 31 March 
2025

The Final Structural Certificate (31/03/2025) identifies the 
item inspected and relevant drawings, and whether it's 
approved or rejected.

b)
the drawings listed on the Inspection Certificate have been checked 
with those listed on the final Design Certif icate/s.

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

The drawings listed on the Inspection Certificate were 
checked and approved by the Certifier on the BCA 
Completion Certificate.

Compliance with Food Code

D11.

Prior to the commencement of operation, the Applicant is to obtain a 
certif icate f rom a suitably qualif ied tradesperson, certif ying that any 
new kitchen, food storage and food preparation areas have been f 
itted in accordance with the AS 4674 Design, construction and fit-out 
of food premises and provide evidence of receipt of the certif icate to 
the satisf action of the Certif ier.

BCA Completion Certificate 
2 (BCAC-25032), BM+G, 

dated 11/04/2025

Food Premises Design 
Compliance Certificate, CINI 
LITTLE Australia Pty Ltd, no 

date

Griffith City Council 
Inspection Report, dated 

1/04/2025

Letter correspondence 
ADCO to BM+G, dated 

12/11/2024

Food Compliance Certificate issued by Cindi Little Australia 
Pty Ltd for compliance with AS 4674-2004. Council 
inspected the new kitchen and the Certifier accepted as part 
of BCA completion certificate prior to commencement of 
Operation.

Not triggered

Post-construction Dilapidation Report – Protection of Public Infrastructure

D12.
Prior to the commencement of operation, the Applicant must engage 
a suitably qualif ied and experienced expert to prepare a Post-
Construction Dilapidation Report. This Report must:

This is will be completed following Stage 2.

a)

	ascertain whether the construction works created any structural 
damage to public infrastructure by comparing the results of the Post-
Construction Dilapidation Report with the Pre-Construction 
Dilapidation Report required by condition B5 of this consent;

b)

have, if it is decided that there is no structural damage to public 
infrastructure, the written conf irmation from the relevant public 
authority that there is no adverse structural damage to their 
infrastructure (including roads).

c) be submitted to the Certifier;

d) be forwarded to Council for inf ormation; and

e) be provided to the Planning Secretary when requested.

Repair of Public Infrastructure

D13.
Unless the Applicant and the relevant public authority agree 
otherwise, the Applicant must:

This is will be completed following Stage 2.

a)
repair, or pay the full costs associated with repairing, any public 
infrastructure that is damaged by carrying out the construction works; 
and/or

Not triggered

 

Not triggered

Not triggered
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b)
relocate, or pay the full costs associated with relocating any 
infrastructure that needs to be relocated as a result of the 
development; and/or

c)
pay compensation for the damage as agreed with the owner of the 
public inf rastructure.
Note: This condition does not apply to any damage to roads caused 
as a result of general road usage or otherwise addressed by 
contributions of this consent.

Car Parking

D14.

Prior to the commencement of operation, the cost of repairing any 
damage caused to Council or other Public Authority’s assets in the 
vicinity of the Subject Site as a result of construction works 
associated with the approved development must be met in f ull by the 
Applicant.

This is will be completed following Stage 2. Not triggered

Post-Construction Survey – Adjoining Properties

D14.

Where a pre-construction survey has been undertaken in accordance 
with condition B7, prior to the commencement of operation the 
Applicant must engage a suitably qualif ied and experienced expert 
to undertake a post-construction survey and prepare a Post-
Construction Survey Report. This Report must:

This is will be completed following Stage 2.

a)

document the results of the post-construction survey and compare it 
with the pre- construction survey to ascertain whether the 
construction works caused any damage to buildings surveyed in 
accordance with condition B7;

b) be provided to the owner of the relevant buildings surveyed;

c) be provider to the Certifier; and

d) be provided to the Planning Secretary when requested.

D16.

Where the Post-Construction Survey Report determines that damage 
to the identif ied property occurred as a result of the construction 
works, the Applicant must repair, or pay the f ull costs associated 
with repairing the damaged buildings, within an agreed timeline 
between the owner of the identif ied property and the Planning 
Secretary. Alternatively, the Applicant may pay compensation for the 
damage as agreed with the property owner.

Not triggered

Car Parking Arrangements

D17.

Prior to the commencement of f inal operation, or other timef rame 
agreed in writing by the Planning Secretary, evidence must be 
submitted to the Certifier that demonstrates that car parking on the 
subject site is fully operational and a minimum of 357 spaces are 
available for use across the entire campus and provided in 
accordance with the latest versions of AS 2890.1 and AS 2890.6.

This is will be completed following Stage 2. Not triggered

Bicycle Parking and End-of-Trip Facilities

D18.
Prior to occupation, compliance with the following requirements for 
secure bicycle parking and end-of -trip facilities must be submitted to 
the Certifier:

Interviews

Approved Plans

Green Travel Plan, Issue 12, 
ptc, dated 3/04/2025

Majority of the bicycle parking is incorporated with Stage 2. 
There were no additions to bicycle parking in the audit 
period.

a) the provision of a minimum 30 bicycle parking spaces;

Eight bicycle parking spaces were observed at front of the 
hospital during the site inspection. The approved plans have 
10 bicycle parking spaces allocated. However, the auditor 
notes that this will be satisfied under BCAC3 once all bike 
racks and signage are installed.

Refer to site photographs Photo 2.

b)

the layout, design and security of bicycle f acilities must comply with 
the minimum requirements of the latest version of AS 2890.3:2015 
Parking facilities - Bicycle parking, and be located in easy to access, 
well-lit areas that incorporate passive surveillance;

The bicycle parking for Stage 1 is located at the front 
entrance to the hospital, unercover, in a well lit area with 
surveillance.

c) the provision of end-of -trip facilities for staff; and
 End of trip facilities are incorporated with the hospital 
amenities. Nine showers are provided for staff throughout 
the hospital.

d) appropriate pedestrian and cyclist advisory signs are to be provided.

The only pedestrian / cyclist advisory sign for Stage 1 is on 
the footpath along the driveway to the staff carpark.

Refer to site photographs Photo 1.

Note:  All works/regulatory signposting associated with the proposed 
development shall be at no cost to the relevant roads authority.

Noted

Green Travel Plan

D19.

Prior to the commencement of operation, or other timeframe agreed 
in writing by the Planning Secretary, a Green Travel Plan (GTP), must 
be submitted to the Certifier to promote the use of active and 
sustainable transport modes and a copy be published on the 
Applicant's website within 14 days after the Certifier accepts it. The 
plan must: 

Cover letter HI to DPHI, 
dated 17/04/2025

DPHI submission receipt 
email, dated 17/04/2025

Green Travel Plan, Issue 12, 
ptc, dated 3/04/2025

The Planning Secretary confirmed that GTP was submitted 
on 17/04/2025, prior to commencement of operation.

The audit found that the GTP was not available on the 
Project website.

a)
be prepared by a suitably qualified traffic consultant in consultation 
with Griffith City Council and Transport for NSW (Sydney 
Coordination Office);

Attachment 4 - Author CV

Section 2.4 and Attachment 
5 - consultation

ptc prepared the GTP, who are parking, traffic and civil 
engineering consultants. The CV of the author is provided as 
Attachment 4 of the document. The author has a BE (Civil) 
and is a Senior Traffic Engineer.

Consultation was undertaken with Council, HI and TfNSW 
throughout the development of the plan, from 2020 to April 
2025. Consultation is summarised in Section 2.5 and 
provided in full as Attachment 5.

b)
include objectives and modes share targets (i.e. Site and land use 
specific, measurable and achievable and timeframes for 
implementation) to define the direction and purpose of the GTP;

Section 8.4 and Section 9
Transport targets and strategies are provided in Sections 8.4 
and 9.

c)
include specific tools and actions to help achieve the objectives and 
mode share targets;

Section 9
Section 9 provides strategies to promote active and public 
transport

d)

include measures to promote and support the implementation of the 
plan, including financial and human resource requirements, roles and 
responsibilities for relevant employees involved in the implementation 
of the GTP; and

Section 6

Section 6 contains the details of human resourcing to 
support the implementation of the GTP with roles and 
responsibilities outlined also in Section 6 (Steering 
Committee).

Not triggered

Not triggered

Not triggered

Non-compliant
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e)

include details regarding the methodology and monitoring/review 
program to measure the effectiveness of the objectives and mode 
share targets of the GTP, including the frequency of monitoring and 
the requirement for travel surveys to identify travel behaviours of 
users of the development.

Sections 5, 6.2 and 10

D19A.

Prior to the commencement of operation, or other timeframe agreed 
in writing by the Planning Secretary, the nominated employee(s) of 
the health services facility responsible for implementing the GTP and 
its ongoing review must be provided to Transport for NSW and the 
Planning Secretary. 

Email correspondence HI to 
TfNSW pursuant to D19A, 

dated 4/09/2025

Email correspondence 
TfNSW to HI acknowledging 

receipt of email, dated 
5/09/2025

Email correspondence 
TfNSW to HI acknowledging 

receipt of email and 
forwarding to Development 

CTMP team, dated 
12/09/2025

Email correspondence HI to 
DPHI pursuant to D19A, 

dated 4/09/2025

Email correspondence DPHI 
to HI acknowledging receipt 

of nominated employees 
and providing approval to 
the alternate timeframe to 

submit the detail on 
9/09/2025, dated 

10/09/2025

Post Approval Form D19A, 
no date

The audit notes that TfNSW and the Planning Secretary were 
notified of the nominated employees responsible for 
implementing the GTP on the 4/09/2025, which is not prior to 
commencement of operation. However, this is an updated 
condition following determination of Mod-4, which was 
approved on 2 July 2025. HI sought approval for an 
extension for the submission of this requirement, approved 
by the Department on 9/09/2025 as documented in the email 
from the Department on 10/09/2025.

Compliant 

Heritage Interpretation Strategy

D20.
Prior to the commencement of operation, the Applicant must 
implement the Interpretation Strategy and Plan required by condition 
B11.

GBH Heritage Interpretation 
Delivery Plan, Betteridge 

Heritage, 6 December 2023 

The Gugaa and fountain have been implemented in Stage 1 
that were recommended in the Interpretation Strategy and 
Plan.

Majority of this work will be incorporated in Stage 2. 

Not triggered

Utilities and Services

D21.
Prior to commencement of operation, a compliance certificate under 
the section 307 of the Water Management Act 2000 must be obtained 
from Council and submitted to the Certifier.

Email correspondence 
between ADCO and Council, 

May 2025

Email correspondence from 
ADCO to BM&G, 

29/05/2025

Council issued certificate - certificate has been issued in 
accordance with Section 68 of the Local Government Act 
1993 and Section 6.4 and 6.9 (1) of the Environmental 
Planning and Assessment Act 1979 as for this development 
you were not required to lodge a development application 
under Section 305 of the Water Management Act 200 for a 
Section 307 compliance certificate and pay Section 64 
charges under Section 306 of the Water Management Act 
2000 for water and sewerage services.

The certificate was provided to the Certifier on 29/05/2025.

Not triggered

Stormwater Management System

D22.

Prior to commencement of operation, stormwater inf rastructure 
(including signs) and any on-site detention system approved by 
Council is to be installed in accordance with the approved plans, 
Council’s Engineering Guidelines – Subdivisions and Development 
Standards and Council’s Stormwater Drainage & Disposal Policy (CS-
CP-310).

Site interviews
Majority of these works will be in Stage 2. The GTP and bio-
retention basins are relevant to Stage 2.

Not triggered

Stormwater Operation and Maintenance Plan

D23.

Prior to the commencement of operation, a Stormwater Operation 
and Maintenance Plan (SOMP) is to be submitted to the Certifier. The 
SOMP must ensure the proposed stormwater quality measures 
remain ef fective and contain the following:

Email correspondence from 
ADCO to BM&G, dated 

14/04/2025

GBH Stormwater Quality 
Management Plan, Rev 1, 

14/04/2025

The SOMP (Rev 1, 14/04/2025) was provided to the Certifier 
on 14/04/2025 via email, which is prior to commencement of 
operation (notified as end June 2025).

a) maintenance schedule of all stormwater quality treatment devices; Section 2

b) record and reporting details; Section 3

c) relevant contact inf ormation; and Section 1

d) Work Health and Saf ety requirements. Section 4

Signage

D24.
Prior to the commencement of operation, way-finding signage and 
signage identifying the location of staff car parking must be installed.

Site inspection
Wayfinding signage and signage identifying staff carpark has 
been installed and was sighted during the audit site 
inspection.

Not triggered

D25.
Prior to the commencement of operation, bicycle way-finding signage 
must be installed within the site to direct cyclists from footpaths to 
designated bicycle parking areas.

Site inspection

One bicycle / pedestrian signage has been installed and was 
sighted during the audit site inspection. The auditor notes 
this is not wayfinding signage and that the wayfinding signs 
are part of the next stages of construction.

Not triggered

Operational Waste Management Plan

D26.
Prior to the commencement of operation, the Applicant must prepare 
a Waste Management Plan for the development and submit it to the 
Certifier. The Waste Management Plan must:

Email correspondence from 
ADCO to BM&G, dated 

12/05/2025

GBH Operational Waste 
Management Plan, Encycle 

Consulting, Rev 4 dated 
20/12/2024

ADCO submitted the WMP to the Certifier on 12/05/2025.

a)
detail the type and quantity of waste to be generated during 
operation of the development;

Section 3.1
Section 3.2

Section 3.1 identifies waste streams, Section 3.2 identifies 
estimated wastes volumes per day and per week.

Not triggered
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b)

describe the handling, storage and disposal of all waste streams 
generated on site, consistent with the Protection of the Environment 
Operations Act 1997, Protection of the Environment Operations 
(Waste) Regulation 2014  and the Waste Classification Guideline 
(Department of Environment, Climate Change and Water, 2009) ;

Table 2

Section 3

Table 2 identifies the number of storage receptacles 
required for this volume of waste.

Section 3.1.1 identifies the locations of waste storage.

Section 3.4 identifies internal waste transfer and Clinical 
waste transfer.

Section 3.5 identifies collection and vehicle access.

c) detail the materials to be reused or recycled, either on or off site; and
Table 1

d)
include the Management and Mitigation Measures included in the EIS 
and Appendix B in the RtS.

The mitigation measures identify management of operation 
waste in accordance with an OWMP.

Site Contamination

D27.
Prior to commencement of operation, the Applicant must submit a 
Validation Report for the development to the Certifier. The Validation 
Report must:

GBH Stage 1 Site Validation 
Report, MOITS PTY LTD, 
E25649.E07.001_Rev0, 

dated 18/12/2024

a)

be prepared, or reviewed and approved, by consultants certified 
under either the Environment Institute of Australia and New Zealand’s 
Certified Environmental Practitioner (Site Contamination) scheme 
(CEnvP(SC)) or the Soil Science Australia Certified Professional Soil 
Scientist Contaminate Assessment and Management (CPSS CSAM) 
scheme;

The document was prepared by a Senior Environmental 
Scientist who is also a SafeWork NSW Licenced Asbestos 
Assessor LAA001442. The document was reviewed by a 
Principal Environmental Scientist (EPA Accredited Site 
Auditor 1505).

b)
be prepared in accordance with the relevant guidelines made or 
approved by the EPA under section 105 of the Contaminated Land 
Management Act 1997 ;

Section 1.5 

c) (include, but not be limited to:

(i) comment on the extent and nature of the remediation undertaken

Executive summary
Section 3.2
Section 3.3
Section 5

(ii)
if material is to remain in-situ and capped, describe the location, 
nature and extent of any remaining contamination on site as well as 
any ongoing management requirements

Not applicable

(iii)
sampling and analysis plan and sampling methodology undertaken as 
part of the remediation; 

Section 6

(iv)
if treated material is to remain on the subject site, results of sampling 
of treated material, compared with the treatment criteria in the most 
updated RAP

Section 7 All impacted fill was waste classified and removed from site.

(v)
results of any validation sampling, compared to relevant 
guidelines/criteria; 

Appendix B

(vi) comment on the suitability of the area for the intended land use; and Section 7 The land is deemed suitable for residential land use.

d) be submitted to the Planning Secretary for information.

Post Approval Form, 
Condition D27 Validation 

Report and attachments, no 
date

Cover letter HI to Planning 
Secretary re Condition D27, 

dated 21/07/2025

A Post Approval Form was sighted during construction audit 
8 as evidence  that the Stage 1 Validation Report was 
submitted to the Planning Secretary. The cover letter is 
dated 21/07/2025. 

D28.
Prior to commencement of operation, the Applicant must obtain 
confirmation from the Certifier in writing that the requirements of 
condition D27 have been met.

BCA Completion Certificate 
1 (BCAC-24116), BM+G, 
dated 20 December 2024

The completion certificate (20/12/2024) issued by the 
Certifier is evidence that the requirements of this condition 
have been met.

Not triggered

D29.

Prior to the commencement of operation, the Applicant must submit 
a Section A1 Site Audit Statement or a Section A2 Site Audit 
Statement accompanied by an Environmental Management Plan 
prepared by a NSW EPA accredited Site Auditor. The Section A1 or 
A2 Site Audit Statement must verify the relevant part of the site is 
suitable for the intended land use and be provided, along with any 
Environmental Management Plan to the Planning Secretary and the 
Certifier.

Interim Audit Advice Letter 
No. 1 - Stage 1 GBH, 

RAMBOLL Pty Ltd, dated 
16/12/2024

BCA Completion Certificate 
2 (BCAC-25032), BM&G, 

dated 11/04/2025

Aconex correspondence 
ADCO to T&T, dated 

1/07/2025 

RAMBOLL supplied the NSW EPA accredited Contaminated 
Sites Auditor for the Project. They provided interim audit 
advice for Stage 1 of the Project. The author is EPA 
Accredited Site Auditor 1505. 

BCAC-25032 identifies that the Interim Audit Advice Letter 
No. 1 from Ramboll Australia Pty Ltd, dated 16/12/2024 was 
accepted, which is for Stage 1 works.

The final audit advice will be provided at the completion of 
Stage 2. This final site audit advice will be provided to the 
Planning Secretary.

Not triggered

Landscaping

D30.

Prior to the commencement of final operation, or other timeframe 
agreed by the Planning Secretary, landscaping of the site must be 
completed in accordance with landscape plans required by condition 
B31.

Interview Triggered in Stage 2. Not triggered

D31.
Prior to the commencement of final operation, the Applicant must 
prepare a Landscape Management Plan to manage the revegetation 
and landscaping on-site and submit it to the Certif ier. The plan must:

a)
describe the ongoing monitoring and maintenance measures to 
manage revegetation and landscaping; and

b)
(a)        be consistent with the Applicant’s Management and 
Mitigation Measures in the RtS.

Loading Dock Management Plan

D32.

Prior to the commencement of final operation, the Applicant must 
submit a Loading Dock Management Plan (LDMP) to the Certifier and 
the Planning Secretary to manage vehicles entering and exiting the 
loading bays whilst a waste vehicle is parked in f ront of the waste

BCA Completion Certificate 
2 (BCAC-25032), BM&G, 

dated 11/04/2025

Loading Dock Management 
Plan, ADCO, Issue 2, dated 

11/12/2024

Letter correspondence from 
DPHI to HI, dated 

09/01/2025

The Loading Dock Management Plan (11/12/2024) was 
submitted to the DPHI and Certifier as evidenced by DPHI's 
approval letter (09/01/2025) and the BCAC-25032.

The Loading Dock Management Plan and the Department's 
letter are both available on the Project website.

Not triggered

Operational Management Plan

Not triggered

Not triggered

Not triggered
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D33.

Prior to the commencement of final operation, the Applicant must 
submit an Operational Management Plan to the Certifier and the 
Planning Secretary which aims to minimise potential traffic impacts 
associated with the oxygen tank delivery and substation 
maintenance.

Interview

Operational Management 
Plan, Oxygen tank & 

Substation Maintenance for 
Griffith Base Hospital

Redevelopment, ADCO, Rev 
2, 26/08/2024

Aconex correspondence 
from ADCO to BM+G with 

OMP attached for 
acceptance, dated 

26/08/2024 

BCA Completion Certificate 
2 (BCAC-25032), BM&G, 

dated 11/04/2025

Aconex transmittal Turner 
and Townsend to ADCO, 

confirmation that 
documentation for D33 had 
been submitted through the 

portal, dated 20/12/2024

Email correspondence from 
DPHI to HI regarding 

comments on the OMP, 
dated 6/01/2025

The OMP was submitted to the Certifier for acceptance on 
26/08/2025 and included in the BCA Completion Certificate 
as acceptance by Certifier.

It was submitted to the DPHI on 20/12/2024 with a response 
from DPHI on 6/01/2025.

Not triggered

Traffic Management Measures - Warrambool Street

D34.
Prior to the commencement of final operation, the Applicant must 
ensure that the following

Signage and the chevron were sighted during the site 
inspection

a)

installation of signs on both sides of Warrambool Street to raise 
awareness and warn the public to be cautious as emergency vehicles 
are in operation in the area to be agreed with by NSW Ambulance 
and Council; and

Site inspection 

b)
painted chevron and wording (no stopping, keep clear) on the 
western half of Warrambool Street in front of the emergency vehicle 
entry to the new hospital.

Site  inspection 

Emergency Vehicle Access - Warrambool Street

D35.

Prior to the commencement of operation, the Applicant must 
undertake consultation with St Patrick’s Primary School regarding an 
education safety campaign for students, staf f and parents to raise 
awareness bef ore the emergency vehicle entry is commissioned for 
use by NSW Ambulance. Details of the consultation and outcomes 
and agreed actions are to be submitted to the Certifier and the 
Planning Secretary for information.

Email HI to St Pat's (Catholic 
Diocese), dated 31/07/2024

Email from DPHI, 
acknowledging receipt of 
information for Condition 
D35, dated 24/01/2025

BCA Completion Certificate 
2 (BCAC-25032), BM&G, 

dated 11/04/2025

GBH Factsheet New 
Ambulance Entry, 
September 2024

GBH Factsheet New 
Ambulance Entry, June 

2025

HI consulted with St Patrick's Primary School on 31 July 
2024 regarding timing of and awareness of the change to 
movements in proximity of the school with the opening of the 
ambulance bay, changed parking conditions etc. 

Minutes were circulated by HI to those in attendance at the 
consultation meeting. Actions arising from meeting included 
providing St Patrick's with latest community newsletter and 
provisions of factsheets for early notice (October 2024) and 
one to align with school returning in February 2025.

Details of the consultation and outcomes, and agreed actions 
were submitted to the Certifier, evidenced by the completion 
certificate (11/04/2025), and Planning Secretary on 16 
January 2025 for information with a response provided on 
24/01/2025.

The Planning Secretary reminded the Applicant to address 
the agreed actions in the email chain and submit evidence to 
demonstrate this to the Planning Secretary. The Factsheets 
were issued to the school in June 2025. There has been no 
further actions in the audit period.

Not triggered

Part E - Post Construction
Operation of Plant and Equipment

E1.
All plant and equipment used on site must be maintained in a proper 
and efficient condition operated in a proper and efficient manner.

OmTrak - asset registers 
and training matrix and sign-
off register for the training, 
preventative maintenance 

service records (4)

Site interviews - Cindy 
Deayton

The hospital uses OmTrak to manage all hospital assets. 
Reviewed the records for lifts in the Stage 1 main hospital 
building. Maintenance occurs 1 monthly cleaning 
procedures, it contains the cleaning requirements. It also 
includes the warranty, compliance certificates and operation 
manuals, which were sighted for the lifts at the time of the 
audit. 

OmTrak also includes training documents for each asset, for 
example, sighted the training documents on use of the lifts. A 
training matrix exists in OmTrak, which shows who has 
completed training for the use of different assets in the 
management system. 

OmTrak also includes the maintenance reports / tickets for 
the serviceable items, sighted 4 tickets for the preventative 
lift maintenance.

Compliant

Warm Water Systems and Cooling Systems

E2.

The operation and maintenance of warm water systems and water 
cooling systems (as defined under the Public Health Act 2010) must 
comply with the Public Health Act 2010, Public Health Regulation 
2012 and Part 2 (or Part 3 if a Performance-based water cooling 
system) of AS/NZS 3666.2:2011 Air handling and water systems of 
buildings – Microbial control – Operation and maintenance and the 
NSW Health Code of Practice for the Control of Legionnaires’ 
Disease

OmTrak - commissioning 
reports for hot water system

Quick plumbing group, 
Certificate of operation, 

dated 2/09/2024

Certificate of operation talks to compliance to AS. Sighted 
example of internal hot water system, 1 yearly for 
maintenance with a service reminder built into service panel 
of system. OmTrak has the service schedule in the system, 
which sends a notification to the relevant person.

Compliant

Heritage Interpretation Plan

E3.
The Applicant must implement the most recent version of the 
Heritage Interpretation Plan under condition B27.

Site interviews - Cindy 
Deayton

Site observations

GBH - Heritage 
Interpretation Delivery Plan 
(Betteridge Heritage 2023)

The audit found that recommendations from the 
Interpretation Strategy and Plan for Stage 1 had been 
implemented and included the relocation of the sculpture 
‘Maternity’ to the central courtyard and the Community 
Courtyard, which includes a Yarning Circle and a footprint 
outline of the Gugaa (goanna). 

Refer to site inspection photographs, Photos 17 and 22.

Compliant

Heritage Interpretation Strategy

Not triggered
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E4.
The Applicant must implement the most recent version of the 
Heritage Interpretation Strategy and plan under condition B11.

Site interviews - Cindy 
Deayton

Site observations

The Heritage Implementation Strategy is still undergoing 
revisions based on design.

Not triggered

Environmental Management Plan

E5.

Upon completion of remediation works, the Applicant must manage 
the site in accordance with the Environmental Management Plan 
approved by the Site Auditor (if any) under condition D29 and any on-
going maintenance of remediation notice issued by EPA under the 
Contaminated Land Management Act 1997.

Site interviews - Cindy 
Deayton

Nothing has been capped on site and therefore, no 
requirement for a long-term environmental management 
plan.

Not triggered

Operational Noise Limits

E6.

The Applicant must ensure that noise generated by operation of the 
development does not exceed the noise limits as recommended in 
the Noise and Vibration Impact Assessment dated 28 July 2021 and 
prepared EMM.

Site interviews - Cindy 
Deayton

Site observation

No complaints have been received in the operational audit 
period regarding noise. As construction is still occurring, 
construction noise is more dominant than hospital 
operations.

Compliant

E7.

The Applicant must undertake short term noise monitoring in 
accordance with the Noise Policy for Industry where valid data is 
collected following the commencement of use of each stage of the 
development. The monitoring program must be carried out by an 
appropriately qualified person and a monitoring report must be 
submitted to the Planning Secretary within two months of 
commencement use of each stage of the development or other timef 
rame agreed to by the Planning Secretary to verify that operational 
noise levels do not exceed the recommended noise levels for 
mechanical plant identified in the Noise and Vibration Impact 
Assessment dated 28 July 2021 and prepared by EMM. Should the 
noise monitoring program identify any exceedance of the 
recommended noise levels ref erred to above, the Applicant is 
required to implement appropriate noise attenuation measures so 
that operational noise levels do not exceed the recommended noise 
levels or provide attenuation measures at the affected noise sensitive 
receivers.

Letter correspondence DPHI 
to HI approving the request 
to not undertake short term 

noise monitoring for 
operation of Stage 2 or 

Stage 3 as neither stage 
include mechanical plant 

and equipment, dated 
19/08/2024

Post Approval Form E7, no 
date

Cover Letter HI to DPHI with 
Operation Noise Monitoring 
Report, dated 26/08/2025

Cover Letter ADCO 
concerning the Operation 
Noise Monitoring Report, 

dated 25/08/2025
Aconex transmittal (E-LAB-
GCOR-000514) to ADCO 

from E-Lab Consulting with 
noise monitoring results, 

dated 14/08/2025
Operational Noise 

Monitoring (E7) Repot, E-
Lab Consulting, dated 

21/03/2025

Operational noise monitoring was undertaken by E-Lab 
consulting with a report provided on 21/03/2025. The 
monitoring took place in full commissioning as identified in 
the cover letter from ADCO dated 25/08/2025. 

The Planning Secretary approved to remove the requirement 
of any further noise monitoring at completion of Stages 2 and 
3 on 19/08/2024.

Compliant

Unobstructed Driveways and Parking Areas

E8.

All driveways, footways and parking areas must be unobstructed at 
all times. Driveways, footways and car spaces must not be used for 
the manufacture, storage or display of goods, materials, refuse, skips 
or any other equipment and must be used solely for vehicular and/or 
pedestrian access and for the parking of vehicles associated with the 
use of the premises.

Site observations

The auditor noted during the site inspection that driveways, 
footpaths and car spaces were not being used for the 
storage of goods or materials and remained unobstructed. 

Refer to site photographs, Photos 1, 4, 5 and 10.

Compliant

Green Travel Plan

E9.
The Green Travel Plan required by condition D19 of this consent 
must be reviewed annually and updated if necessary implemented 
unless otherwise agreed by the Planning Secretary.

Site interviews - Cindy 
Deayton, Kathryn Saunders, 

Julian Burgess

Site observations

During the audit, 5 bike racks were observed at the hospital 
staff entrance, which is space for 10 bikes. 16 bikes spaces 
(8 racks) are located near the Emergency Entrance. The 
audit found that the GTP is being implemented by the GBH 
Manager Business & Operational Performance, MLHD WHS 
Advisor, MLHD Sustainability Manager and HI Senior Project 
Director.

Refer to site photographs, Photos 1, 2, 5 and 14.

Not triggered

Ecologically Sustainable Development

E10.

Unless otherwise agreed by the Planning Secretary, within six 
months of commencement of operation the Certifier and Planning 
Secretary are to be provided with a report from the Applicant by a 
suitably qualified and experienced expert demonstrating that the 
project attains the minimum number of ESD points as required by 
condition B9 of this consent.

PCG Meeting Minutes, 
6/11/2025

ADCO (construction contractors) are working with E-Lab as 
the ESD consultants and LCI (Green Star Assessor) to 
ensure the completed development meets the 4-star 
equivalent rating, which was discussed during the recent 
Project Control Group meeting in November 2025. This will 
be triggered following commencement of operation of Stage 
2.

Not triggered

Outdoor Lighting

E11.

Notwithstanding condition D6, should outdoor lighting result in any 
residual impacts on the amenity of surrounding sensitive receivers, 
the Applicant must provide mitigation measures in consultation with 
affected landowners to reduce the impacts to an acceptable level.

Site interviews - Cindy 
Deayton

 AS 4282-2019 - Control of 
the obtrusive effects of 

outdoor lighting (Standards 
Australia, 1997)

There have been no complaints regarding light spillage to 
residential receivers in the audit period and no reason to 
implement additional mitigation measures. 

Lighting has been constructed to meet the requirements of 
AS 4282-2019 - refer to Condition D9.

Not triggered

Landscaping
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E12.

The Applicant must maintain the landscaping and vegetation on the 
site generally in accordance with the approved Landscape 
Management Plan required by condition D31 for the duration of 
occupation of the development.

OmTrak - Landscaping 

Site interviews - Cindy 
Deayton

Preparation of the LMP will not been completed until final 
completion (end Stage 3). In it's place, an O&M manual from 
the landscaping contractor is contained within OmTrak, 
which contains the scope of works for the Stage 1 
landscaping and maintenance of the irrigation system. 

Sighted certificates, warranties and guarantees, installation 
certificates, approved drawings stat dec, landscaping works 
(includes bollards, bike parking), information of planting 
schedules, soil amelioration and maintenance works (for 52 
weeks) and visits in accordance with maintenance schedule.

It was observed during the site inspection that landscaping 
was found to be generally in good health. One dead tree was 
observed in the Central Courtyard and browning plants in 
other landscaped areas. Landscaping was observed to be 
well maintained with mulch and few weeds.

An opportunity for improvement was raised against this 
condition. Maintenance including watering to site conditions 
including extreme heat and replacement of plants in 
accordance with mortality replacement thresholds should be 
managed to ensure landscaping outcomes are met.

Not triggered

Hazards and Risk

E13.
The Applicant must store all chemicals, fuels and oils used on-site in 
accordance with:

Site observations

Site interviews

It was observed during the site inspection component of the 
audit that cleaning chemicals were stored on shelving in the 
Cleaner Storerooms and had the required Safety Data 
Sheets in a folder in proximity to the cleaning chemicals. 

The audit found nuclear medicine radiation waste is stored in 
lead lined containers prior to disposal at ANSTO and a 
flammable adhesive removal spray is stored in a separate 
container. The hospital uses ChemAlert as their chemical 
management system. 

Flammable liquids cabinets is located adjacent to the Bulk 
Stores / Loading Dock. 

a) the requirements of all relevant Australian Standards; and
Site observations

Site interviews

b)
the EPA’s Storing and Handling of Liquids: Environmental Protection 
– Participants Manual’  if the chemicals are liquids.

Site observations

Site interviews
All chemical liquids being stored were within the hospital. 

E14.
In the event of an inconsistency between the requirements of 
condition E13(a) and E13(b), the most stringent requirement must 
prevail to the extent of the inconsistency.

Noted Compliant

Dangerous Goods

E15.

The quantities of dangerous goods stored and handled at the site 
must be below the threshold quantities listed in the Department of 
Planning’s Hazardous and Offensive Development Application 
Guidelines – Applying SEPP 33  at all times.

Site observations

Site interviews

GBH Dangerous Goods 
Register, ChemAlert, printed 

9/03/2026

ChemAlert Chemical Audit 
Tool Template

ChemAlert is an electronic system used by the hospital to 
record all hazardous chemicals and dangerous goods kept 
on site. This includes the maximum allowable quantities for 
each storage area. Storage incompatibilities and signage 
requirements etc are flagged in ChemAlert. Hazardous 
Chemical Audits were undertaken by each department at the 
end of 2025. These audits are undertaken annually by the 
departments and the ChemAlert Chemical Audit Tool is 
used. The process is managed by WHS. Department heads 
are provided the most recent stock listings report from 
ChemAlert for their department, along with the ChemAlert 
audit tool (sample attached). They then compare items on 
the stock listing with the hazardous chemicals held and make 
any adjustments on the chemical audit tool. Completed audit 
tools are sent back through to me as ChemAlert 
administrator to make any adjustments required in the 
system. 

The Dangerous Goods Register for Griffith Base Hospital was 
provided (printed 9/03/2026), which identifies the stock 
number, DG , UN number and related DG information. It SDS 
date and whether a risk assessment is available and the 
emergency contact for each DG.

Compliant

E16
Dangerous goods, as defined by the Australian Dangerous Goods 
Code, must be stored and handled strictly in accordance with all 
relevant Australian Standards.

Site observations

Site interviews

Refer to Condition E13 for the handling of cleaning 
chemicals, flammable liquids and radioactive waste.

Sharps, clinical and cytotoxic waste was observed to be 
stored in a dedicated locked area in covered waste 
receptacles. 

Compliant

Discharge Limits

E17
The development must comply with section 120 of the POEO Act, 
which prohibits the pollution of waters.

Site observations

Site interviews

The project has drain wardens in place around the live 
hospital to manage stormwater. During the audit, 
maintenance required of the drain warden and debris caught 
around the drain was discussed. The drain in at the staff 
carpark access. 

An opportunity for improvement was raised against this 
condition. Whether the drain warden control is associated 
with the construction team or the hospital maintenance team, 
the control should be monitored and managed to ensure  
good working order and prevent pollution of waters.

Refer to site inspection photograph, Photo 13.

Compliant

Stormwater Management System

E18.
Stormwater infrastructure is to be maintained for the life of the 
project.

Site interviews - Cindy 
Deayton

This will be triggered at completion of Stage 2. Not triggered

Road Safety Audit – Warrambool Street

Compliant
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E19.

Unless otherwise agreed by the Planning Secretary, within six 
months of commencement of operation, an independent Road Safety 
Audit (RSA), prepared by a suitably qualified and
experienced expert, must be undertaken of the local road network 
surrounding the hospital site and specifically centred on Warrambool 
Street, focusing on the interaction of hospital related traffic (including 
emergency vehicles) with vehicles and pedestrians associated with 
the adjacent St Patrick’s Primary School.

Site interviews - Cindy 
Deayton

This will be triggered at completion of Stage 2. Not triggered

E20.

Should the findings of the RSA required by condition E19 identify any 
roads safety issues that require rectification, the recommended road 
safety measures are to be implemented within three months of the 
RSA being completed. The RSA and evidence of implementation of 
the recommendations are to be provided to the Certifier, Council and 
the Planning Secretary for inf formation at this time.

As above As above Not triggered

AN13

Safe, efficient, and effective access must be provided for fire brigade 
vehicles and firefighters in accordance with ‘Fire safety guideline - 
Access for fire brigade vehicles and firefighters’ (Fire and Rescue 
NSW, 2019). 

Site observations

There is a parking space designated for FRNSW "Keep 
Clear" in front of the hydrants.

Refer to site inspection photograph, Photo 3.

Compliant
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Appendix E Site inspection photographs 

 

Photo 1 – Landscaping, cyclist dismount / pedestrian 
signage, on path to staff entry/exit. 

 

Photo 2 – Space for 10 bicycles adjacent to the staff 
entry/exit. 

 

Photo 3 – “KEEP CLEAR” for FRNSW adjacent to 
hydrants. 

 

Photo 4 – Public way remaining unobstructed.  
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Photo 5 – Charging stations, public way and car parks 
unobstructed. Asset maintenance building. 

 

Photo 6 – Waste bins for the hospital and compactor. 
Locked gas cylinder storage (right).  

 

Photo 7 – Ongoing Project information on hospital 
noticeboard. 

 

Photo 8 – Signage near fire panel at staff entry/exit. 

 

Photo 9 – Landscaping around the staff entry/exit. 

 

Photo 10 – Landscpaing, no weeds. 
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Photo 11 – Waste and recycling bins in common 
areas. 

 

Photo 12 – Directional signage in hospital.  

 
Photo 13 – Drain warden and sedimentation caught 
near drain requiring management. 

 

Photo 14 – Eight bike racks (space for 16 bikes) near 
the emergency entrance point and landscaping.  
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Photo 15 – Cleaning storeroom. 

 

Photo 16 – Folder with MSDS next to shelves of 
cleaning chemicals. 

 

Photo 17 – Relocation of the ‘Maternity’ sculpture to 
the central courtyard as requried by the Heritage 
Interpretation Delivery Plan. 

 

Photo 18 – Dead tree in central courtyard. 
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Photo 19 – Ecolab SDS’ in storeroom. 

 

Photo 20 – Locked holding area for sharps, containers 
and clinical waste. 

 

Photo 21 – Appropriate signage on oxygen tank. 

 

Photo 22 – Gugaa courtyard. 
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NGH  

NSW • ACT • QLD • VIC 

ABN 31 124 444 622   ACN 124 444 622 

E: ngh@nghconsulting.com.au 

BEGA 

Suite 11, 89-91 Auckland Street  
(PO Box 470)  
Bega NSW 2550  

T. (02) 6492 8333 

BRISBANE 

T3, Level 7, 348 Edward Street  
Brisbane QLD 4000  

T. (07) 3129 7633 

CANBERRA 

Unit 8, 27 Yallourn Street  
(PO Box 62)  
Fyshwick ACT 2609  

T. (02) 6280 5053 

GOLD COAST 

2B 34 Tallebudgera Creek Road  
Burleigh Heads QLD 4220  

T. (07) 3129 7633 

MELBOURNE 

Level 14, 10-16 Queen Street  
Melbourne VIC 3000 

T: (03) 7031 9123 

NEWCASTLE - HUNTER &  
NORTH COAST  

2 Dick Street 
Newcastle West  NSW  2302 

T. (02) 4929 2301 

SUNSHINE COAST 

Building 1, 30 Chancellor Village Boulevard 
Sippy Downs   QLD   4556 

T:  13 54 93 

SYDNEY REGION 

Suite 9.01, Level 9, 28 Foveaux Street 
Surry Hills NSW 2010  

T. (02) 8202 8333 

TOWNSVILLE 

Level 4, 67-75 Denham Street  
Townsville QLD 4810  

T. (07) 4410 9000 

WAGGA WAGGA - RIVERINA &  
WESTERN NSW 

35 Kincaid Street (PO Box 5464) 
Wagga Wagga NSW 2650  

T. (02) 6971 9696 

WODONGA 

Unit 2, 83 Hume Street  
(PO Box 506)  
Wodonga VIC 3690  

T. (02) 6067 2533 
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